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1.0 Introduction

The State of Florida Public Transit Block Grant Program was enacted by the Florida Legislature
to provide a stable source of state funding for public transportation. The Block Grant Program
requires public transit service providers to develop and adopt a Transit Development Plan
(TDP). A TDP major update is required every five years and annual TDP updates are required
in interim years. TDP updates must be submitted to the Florida Department of Transportation
(FDOT) by September 1st of each year.

This fiscal year (FY) 2011 — 2020 TDP Annual Update is being prepared to report the level of
progress on the FY 2010 — 2019 TDP Major Update. The TDP Major Update was completed by
Miami-Dade Transit (MDT) in December 2009. Furthermore, any revisions that have been
made to the ten year implementation plan of the FY 2010 — 2019 TDP Major Update are
provided to include a new tenth year or FY 2020.

The TDP Annual Update presents the operational and capital improvement needs of MDT and
also serves as a planning tool to project future MDT needs for the implementation and operation
of transit service. This TDP Annual Update meets the requirements and is in accordance with
Rule Chapter 14-73, Florida Administrative Code (FAC).

1.1 Purpose

FDOT has established guidelines stating that a TDP annual update contain the following
information and content:

e Pastyear’s accomplishments compared to the original implementation program;

e Analysis of any discrepancies between the plan and its implementation for the past year and
steps that will be taken to attain original goals and objectives;

e Any revisions to the implementation program for the coming year (FY 2010);

e Revised implementation program for the 2009 TDP;

e Added recommendations for the new tenth year (FY 2020) of the updated plan;

e A revised financial plan; and,

e A revised list of projects or services needed to meet the goals and objectives, including
projects for which funding may not have been identified.

1.2 TDP Adoption Process

Following the completion of the TDP Annual Update, per rule requirement, the TDP must
officially be adopted by the agency’s governing body. Customarily, County and local
commissioners adopt the TDPs of the transit agencies operating as a part of those general
purpose governments.

The TDP Annual Update will be presented to the Board of County Commissioners for formal
adoption in 2010.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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2.0 Miami-Dade Transit System Overview

Miami-Dade Transit operates the 14™ largest transit system in the United States and is the
largest transit system in the State of Florida. MDT is one of the largest departments in Miami-
Dade County government. MDT operates four (4) transit modes of service: bus (Metrobus),
heavy rail (Metrorail), automated guideway (Metromover), and demand-response service
(Special Transportation Services or STS).

Together these modes comprise an integrated multi-modal transit system for Miami-Dade
County and record more than 326,000 daily (weekday) boardings on the MDT system while STS
daily average is approximately 5,300. Table 2-1 presents MDT service characteristics by transit
mode. The MDT Table of Organization is found in Figure 2-1 and Figure 2-2 presents the
current MDT service area coverage map.

Table 2-1: MDT Service Characteristics by Transit Mode, 2009

SVSte’_“ . Metrobus Metrorail Metromover STS
Characteristics
Operating Hours 24 hours’ 5:00am - 12:48am | 5:00am - 12:00am 24 hours
Number of Routes 93° 1 3 Demand Response
No. of Stations/Stops 8,943 22 20 N/A
Peak Headways 7Y% - 60 minutes 7Y%2 minutes 1% - 3 minutes (Pick up +/-30
Midday Headways 12 - 60 minutes 15 minutes 1% - 3 minutes minutes of
Weekend Headways 12 - 60 minutes 30 minutes 1% - 3 minutes scheduled time)
Routes Miles ZES rpund trip 22.4 miles 4.4 miles N/A
miles
Peak Vehicle
Requirements 680 < 18 276
. 816 355 (176 sedans
Total Fleet Size . g
(Section 15 Report) (741 full-size/ 75 136 29 70 vans, 109 lift
minibus) equipped vans)

Annual Revenue Miles 29,189,472 6,743,641 1,126,255 13,084,419
Annual Boardings 75,608,000 18,244,476 8,100,144 1,491,924
Park-Ride Spaces 2,671 9,658 0 N/A
Annual Operating $334,727,320 $78,399,299 $23,265,217 $44,522,040
Expenses
Annual Operating $78,370,758 $15,646,396 $0 $6,958,585
Revenues
Annual Revenues
(Other)? $8,052,752 $0 $0 N/A
Base Fare $2.00 $2.00 Free $3.00

Source: National Transit Database, Miami-Dade Transit, April 2010

! seven Metrobus routes (L, S, 3, 11, 27, 38/Busway MAX, 77) operate 24 hours per day. Two other routes,

246/Night Owl and 500/Midnight Owl, provide hourly bus service approximately between 12:00 am - 5:30 am.
2 91 Metrobus operated routes plus two contracted routes.
% All transit revenues derived from advertising and concessions are reported here (including Metrorail/Metromover).

TRANSIT DEVELOPMENT PLAN FY 2011 -
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Figure 2-1: MDT Table of Organization
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Figure 2-2: MDT Service Area Coverage Map
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2.1 Metrobus

Metrobus is a fixed route bus service that MDT operates seven (7) days a week, twenty-four
hours per day. A total of ninety-one (91) routes comprise MDT'’s regular bus service structure
as served by a total fleet of 816 buses and two (2) contracted routes with seven (7) buses.
Figure 2-3 illustrates the MDT Metrobus system route map as of December 2009.

2.2 Metrorail

Metrorail provides service to 22 stations on a 22.4-mile heavy rail electrified line. The Metrorail
system operates primarily on elevated structure and interfaces with two other passenger rail
systems at the Tri-Rail (Commuter Rail), Brickell and Government Center Stations
(Metromover). MDT maintains a total fleet of 136 Metrorail vehicles. Metrorail currently
operates weekday service between 5:00 a.m. and 12:00 a.m. (total trip time is 48 minutes from
terminus to terminus) with 7%-minute AM/PM peak headways, and 15 minutes during the
midday and 30 minutes during evening hours. Weekend and holiday service operates with
headways of 30 minutes. Figure 2-4 illustrates the MDT Metrorail system route map as of
December 2009.

2.3 Metromover

The MDT Automated People-Mover system (APM) or Metromover includes an elevated system
that services 21 stations to include the downtown Miami core area (Downtown Loop), the
Adrienne Arsht Center in the north (Omni Loop); and the Brickell area to the south (Brickell
Loop). MDT maintains a fleet of 29 Metromover vehicles. Metromover operates free of charge
and stops at 21 wheelchair-accessible stations from the School Board area to Brickell, serving
major destination throughout Downtown Miami. Metromover's inner and outer loops operate
from 5:00 a.m. to 12:30 a.m., seven days a week. During the AM/PM peak period, service
frequency is every 90 seconds, and every 3 minutes during the off-peak hours, as well as
weekends and holidays. Figure 2-5 illustrates the MDT Metromover system route map as of
December 2009.

2.4 Special Transportation Services

MDT also operates a demand-response service known as Special Transportation Service
(STS). STS is a shared-ride, door-to-door transportation service for qualified individuals with
disabilites who are unable to utilize the accessible fixed-route transit system. Service is
provided by sedans, vans and lift-equipped vehicles, seven days a week, 24 hours per day.

Presently, there are 355 vehicles (sedans, standard vans, minivans, and wheelchair lift-
equipped vans) available for ambulatory transportation. Currently, these vehicles are privately
contracted. There are more than 25,456 eligible clients enrolled in the STS program including
both ambulatory and non-ambulatory clients.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Figure 2-3: MDT Metrobus Route Map
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Figure 2-4: MDT Metrorail System 2010
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Figure 2-5: MDT Metromover System 2010

Source: Miami-Dade Transit, 2010
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2.5 Miami-Dade Transit Passenger Fare Structure

In June 2009, MDT transitioned to a new passenger fare collection system which no longer
accepts tokens or currency as fare payment for Metrorail known as the EASY Card. The EASY
Card is an automated fare collection system and the first of its kind in the State of Florida.
Additionally, cash fare payments may also be made on Metrobus. MDT passengers are now
required to load the contactless MDT EASY Card. These cards are purchased at a fee of $2
and loaded with appropriate fare amounts for passage. Table 2-2 presents the current fare
structure as of December 2009.

Table 2-2: MDT Fare Structure Summary, December 2009

Regular Fare

Reduced Fare'

Metrobus $2 $1

Express Bus $2.35 $1.15

Shuttle Bus® 25¢ 10¢
Metrorail $2 $1

Metrorail daily parking fee $4 No Discount Available
Metrorail monthly parking permit $10° No Discount Available
Metromover Free Free

Special Transportation Service (STS) $3 No Discount Available
Bus-to-Bus Transfer Free* Free *
Bus-to-Express Bus Transfer 35¢ upgrade * 15¢ upgrade *
Bus-to-Rail Transfer 50¢ * 25¢ ¢
Rail-to-Bus Transfer 50¢ * 25¢

Shuttle Bus-to-Bus Transfer

$1.75 upgrade *

90¢ upgrade *

Shuttle Bus-to-Express Bus Transfer

$2.10 upgrade *

$1.05 upgrade *

1-Month Pass $100 Not applicable
Discount 1-Month Pass $50 Not applicable
1-Month Pass - Group Discount 4-99 passes $90 Not applicable
1-Month Pass - Group Discount 100 or more passes $85 Not applicable
7-Day Pass $26 $13
1-Day Pass $5 $2.50
College/Adult Education Center Monthly Pass $50 Not applicable
Golden Passport or Patriot Passport Free Free

! Discount fare is available for Medicare recipients, most people with disabilities, and local students in grades 1-12 when using the
EASY Card for discount-fare riders.

7 Shuttles: 123/South Beach Local, 211/Overtown Circulator, 212/Sweetwater Circulator, 248/Brickell Key Shuttle, 249/Coconut
Grove Circulator, 254/Brownsville Circulator/ 286 North Point Circulator
3 Only available with the purchase of a monthly pass.
4 Transfer fee is free within 3 hours of first boarding up to two busses travelling in the same direction.
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3.0 Public Involvement

Miami-Dade Transit fully encourages public involvement and participation in the development of
the People’s Transportation Plan (PTP) and other transportation-related issues, conducting
interactive presentations with communities across the county. MDT's mission remains to
monitor and help develop a proactive public involvement process that provides complete
information, timely public notice, and full public access to key decisions and supports early and
continuing involvement of the public in developing transit issues.

The TDP Public Involvement Plan (PIP) outlines the various coordination efforts that MDT
utilizes to obtain both public and stakeholder input. This input facilitates public consensus and
direction for the TDP development. Throughout the development of the TDP Annual Update,
efforts were made to include and actively engage Miami-Dade County citizens to identify the
mobility needs of residents and visitors. The TDP PIP includes several different elements,
including formal meetings with technical advisory committees, and coordination with the
workforce board within Miami-Dade County. This chapter identifies and summarizes specific
public involvement activities conducted for the TDP Major Update.

3.1 Public Involvement Objectives

Miami-Dade Transit has developed a public involvement plan for the preparation of the TDP and
is provided in the appendix of this report. The TDP PIP objectives include the following:

o Ensure early, frequent and continuous communication with the public and other stakeholders.

e Provide meaningful opportunities for public input and systematic follow-through to address
issues and ideas identified by the public.

o Promote MDT project benefits to the community.

o Promote an on-going public partnership to ensure transportation benefits are considered
within the context of the communities directly impacted by MDT’s projects.

3.2 Stakeholder Coordination

MDT actively engages transportation related advisory committees throughout the development
of the TDP. The intent of these committees is to provide comprehensive county and regional
perspectives on issues directly related to the nature of the review committee. These review
committees share input, recommendations, and technical guidance on transportation related
issues within the TDP. The review committees are comprised of government appointees,
elected officials, as well as, citizens throughout the County.

MDT will attend the following regularly scheduled committee meetings as informational agenda
or action items to present the TDP Annual Update, seek stakeholder input and address
guestions and comments related to its development:

o Citizens Transportation Advisory Committee (CTAC)
e Transportation Planning Technical Advisory Committee (TPTAC)
e Transportation, Infrastructure, and Roads Committee (TIRC)

e Miami-Dade County Board of County Commissioners (BCC)
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Table 3-1 provides a summary of the TDP Review Committee Meetings.

Table 3-1: TDP Review Committee Meeting Schedule (2010)

Review Committee Meeting Date
CTAC May 26, 2010
TPTAC June 2, 2010

TIRC June 9, 2010

BCC July 8, 2010

3.3 Community Involvement

Through coordinated county-wide efforts MDT continues upon its mission to provide early and
ongoing public involvement opportunities to the residents of Miami-Dade County. Opportunities
for community outreach take the form of many different forums and outlets already set in place
by the County. The TDP PIP ensures that the perspectives, opinions, and concerns of the
public will be heard and addressed. The following list provides the various community outreach
opportunities MDT conducted that has assisted in the development of the TDP Annual Update:

o Presentations and outreach at Senior Centers, local High Schools, Colleges, Universities,
County Facilities, Municipalities, Commissioners’ District Offices, Public Libraries, Miami
International Airport, Neighborhood Associations and Community Based Organizations.

e Presentations to Metropolitan Planning Organization (MPO) Committees
e MDT 2™ Annual Transit Summit

e Outreach at select MDT Metrobus Transfer Points and Metrorail stations
e Miami Intermodal Center/Earlington Heights Connector Workshop

e EASY Card Implementation Outreach

o 95 Express Presentation

e Census Presentations

e Local Festivals

3.3.1 South Florida Workforce Coordination

The South Florida Workforce (SFW) was enacted in 2000 by the Florida Legislature under the
Workforce Innovation Act to provide youth, employment, and business enterprise development
services. The SFWB coordinates workforce planning and quality training services for job
seekers and businesses located in Miami-Dade County. MDT will actively seek agency input
from the SFW through direct coordination with the Executive Director and organizational
members. The SFW has been provided hard copies of the Draft TDP Annual Update for review
and comment.

Additional coordination efforts with the South Florida Workforce Board continue to occur
regularly through the Welfare-to-Work Program, which includes the provision of transit service to
areas not usually served by MDT. Through this program, MDT receives input on specific transit
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needs for consideration of adjustment and/or implementation of existing transit services in
response to these needs.

3.3.2 3-1-1 Information System

The Government Information 3-1-1 Answer Center operates to provide county residents with
information regarding government services and programs available. Callers receive personal
service in English, Spanish, or Creole, to answer questions and provide information on non-
emergency issues such as trash collection days, property taxes, after school programs, transit
routes, and other countywide services. The 3-1-1 Answer Center is free of charge and available
six (6) days a week at varying operation times. Calls are received Monday through Friday from
7 am to 8 pm and on Saturdays 8 amto 5 pm.

This system serves as a main point of telephone contact for residents to inquire about MDT
transit services and provide feedback. This feedback has allowed MDT to continue to make
customer service a priority and to better understand the transportation needs of its ridership
while planning for the future. This input is then utilized for the development of the TDP.

3.3.3 Miami-Dade Transit Website

MDT maintains a comprehensive website to provide the community with easily accessible up-to-
date system information (www.miamidade.gov/transit/). Furthermore, the website provides the
public the ability to contact MDT, learn about services, and provide input. MDT utilizes the
website to post the TDP document for public review and reference.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020

3-3


http://www.miamidade.gov/transit/




MIAMI-DADE

(COUNTY] Annual Update
TRANSIT 4.0 - Past Year's Accomplishments (FY 2009)

4.0 Past Year’'s Accomplishments (FY 2009)

Throughout FY 2009 MDT has achieved a number of notable accomplishments that seek to
improve customer convenience while also assuring the operation of an efficient and responsive
transit system. The following achievements are categorized as part of this TDP Annual Update
according to the type of improvement related to service operations, capital investment, and
passenger information/convenience.

4.1 Service Operations

4.1.1 New Bus Service Routes

Airport Flyer: In December 2009, MDT unveiled an express bus service route from Miami
International Airport (MIA) to the area’s most popular tourist destination -- Miami Beach. The
new express bus route known as the Airport Flyer provides bi-directional service between MIA
and Miami Beach, with an additional stop at the Earlington Heights Metrorail station. Funded
with grant monies from the Federal Transit Administration (FTA), the Airport Flyer provides the
nearly 4.8 million South Florida visitors traveling to Miami Beach with access to a rapid,
affordable, and reliable transportation option. The Airport Flyer operates daily on 30 minute
headways between the hours of 6 AM and 11:30 PM.

I-95 Dade-Broward Express: In January 2010, Miami-Dade Transit partnered with Broward
County Transit (BCT) to provide commuter express transit service to increase connectivity
between the two counties. MDT operates express routes in Broward County from the Broward
Boulevard Park and Ride Lot and the Sheridan Street Park and Ride Lot with direct service to
Downtown Miami. The I-95 Dade-Broward Express Bus routes are especially geared towards
working commuters and departures are scheduled every 15 minutes during morning and
evening peak travel periods.

Kendall Enhanced Bus Service: The project will extend 9.5 miles from Dadeland North
Metrorail station to SW 162™ Avenue along Kendall Drive (SW 88™ Street). The alignment will
have a total of 22 stops. The service will feature nine stylized distinctly branded environmentally
friendly sixty foot hybrid diesel-electric New Flyer buses. The vehicles will also have Wi-Fi
service available for patrons. Solar powered real-time passenger information will be provided at
certain stops along the corridor. Implementation is set to begin in June 2010.

4.1.2 Metrobus On-Time Performance

Metrobus on-time performance has increased with an almost 10 percent (10%) improvement
from 2008. Mean distance between failures has increased to an enhanced preventive
maintenance program that identifies mechanical issues before failures result.

4.1.3 Bus Service Restructuring

A major initiative being undertaken by MDT is to improve Metrobus service efficiency through a
restructuring of the Metrobus route system while minimizing the impact to customers. In
December 2009, MDT implemented service route adjustments to improve overall service
performance while maintaining existing service area coverage. The estimated transit operating
cost savings as a result of this effort is approximately $12.3 million annually. The new modified
grid system was based upon ridership data obtained from the Automated Passenger Counter
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(APC) Easy Card as well as coordination with local municipal transit services to maximize
interconnectivity.

4.1.4 Miami-Dade Transit Service Standards

Miami-Dade Transit established specific transit service standards for bus service to assess
annual operational performance. These service standards were adopted by the Miami-Dade
Board of County Commissioners in November 2009.

4.2 Capital Improvements

4.2.1 Miami Intermodal Center-Earlington Heights Connector

Construction of the 2.4-mile Miami Intermodal Center (MIC)-Earlington Heights Metrorail
extension continues to proceed on schedule and will be open for service in 2012. This project
will provide a Metrorail connection between the MIC at the Miami International Airport and the
existing Earlington Heights Metrorail Station. Included in the project is a new Metrorail Station
located at the MIC to serve as a multimodal transfer hub for Metrobus, Metrorail, Tri-Rail, future
expansion of Amtrak, and other chartered services such as an intercity bus line.

4.2.2 Procurement of New Metrobus VVehicles

A purchase order for Phase 1 of the procurement of thirteen 40 foot hybrid buses was released
by MDT in June 2009. Production of hybrid buses has begun and a delivery schedule rate of
four hybrid buses per week is anticipated. Phase 2 includes the procurement of twenty-five 60
foot hybrid buses. Of this amount, sixteen will be used for the I-95 Express Bus project and
nine for the Kendall Enhanced bus service.

4.2.3 Metromover Replacement Cars

Miami-Dade Transit has completed the replacement of its original 12 Metromover cars. This
has contributed to improved Metromover reliability and passenger comfort. Since
implementation, Metromover cars now travel on average about 40 percent further before
experiencing any mechanical failures. There has also been a decrease in the percentage of
Metromover vehicles that were inoperable at any given time. In addition, another seventeen
vehicles are expected for Phase 2 of procurement for a total of twenty-nine new vehicles. The
vehicles will begin arriving in July 2010. The additional seventeen cars are scheduled to be put
into service by mid FY 2012.

4.2.4 Lehman Yard Rehabilitation — Expansion Phase 1

The award of American Recovery and Reinvestment Act (ARRA) funds is allowing MDT to
construct five storage tracks and two Maintenance of Way (MOW) tracks at the existing
Metrorail Lehman Center Facility. This expansion is necessary to provide the required storage
and transition facility in support of the new 136 Metroralil fleet.

4.2.5 Lehman Center Test Track

Miami-Dade Transit is planning to construct a new test track (2,500 feet) at the existing Metrorail
Lehman Center Facility using a Design/Build Procurement method. The test track will provide
the necessary support for the existing and new Metrorail fleet.
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4.2.6 Dadeland South Metrorail Station Comfort Station

This new comfort station will replace the existing one at the platform level of the Dadeland South
Metrorail Station. The scope of work includes the evaluation of the existing structural capacity of the
platform to accept the new loads, the actual design of the comfort station, the preparation of
construction drawings and specs, dry run process, preparation of construction costs estimates and
construction of the proposed comfort station. Estimated completion date is May 2010.

4.2.7 Park and Ride Lots

New Busway Park and Ride Lot at SW 112" Avenue: Miami-Dade Transit opened a new
450-space park and ride lot at SW 112™ Avenue (approximately SW 204™ Street) in Cutler Bay
last July. The new lot replaces the 95-space lot at SW 200™ Street to provide additional parking
capacity to meet passenger demand along the South Miami-Dade Busway.

Dadeland South Metrorail Station Park and Ride Lot Expansion: The expansion of the
existing surface lot to include an additional 93 parking spaces was completed and opened for
service in March 2010.

Kendall Drive and SW 127" Avenue: Miami-Dade County is currently in negotiations with Florida
Power and Light to lease approximately three acres of land for purposes of developing a 180 parking
space facility.

Kendall Drive and SW 124™ Avenue: Negotiations for a park and ride facility in conjunction with the
Kendall Enhanced Bus project are currently underway and set for implementation in 2010.

Kendall Drive and SW 150™ Avenue: Negotiations for a park and ride facility in conjunction with the
Kendall Enhanced Bus project are currently underway and set for implementation in 2010.

Kendall Town Center (Kendall Drive and SW 162" Avenue): Miami Dade Transit is in
coordination with a private developer as part of a development agreement for the construction and
conveyance of a transit hub that includes a 40 space park and ride lot and 6 bus bays. Hub is
scheduled to be completed and open for service in December 2010.

NW 186™ Street/73™ Avenue Park and Ride Lot: The permits to allow construction of a new 125
parking space lot have been finalized. Construction of the park and ride lot is anticipated to begin in
2010.

Busway and SW 344" Street (Florida City): Proposed Park and Ride facility with 261 spaces
anticipated for opening in 2012.

Dolphin Station (NW 107" Avenue and NW 12" Street): To include a proposed 189 surface
parking spaces. Construction of the park and ride facility is anticipated for opening in 2012.

Douglas Road Metrorail Station Repair and Restoration: A proposed additional 50 parking
spaces are anticipated for this lot (see section 4.2.8 for further description).

Northeast Passenger Activity Center: Miami-Dade Transit has proposed the addition of 25 parking
spaces for the anticipated transit hub.

NW 7" Avenue Transit Village (NW 7" Avenue and NW 62" Street): Miami-Dade Transit has
proposed 25 transit patron parking spaces at the planned mixed use development project.
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4.2.8 Infrastructure Renewal Projects (IRP)

Hialeah Metrorail Station Concrete and Asphalt Repairs: The parking lot at the Hialeah
Metrorail Station has extensive asphalt damage due to overgrown tree roots and daily heavy
traffic thru the years. The storm drainage system also needs to be evaluated to ensure that it is
functioning properly. MDT has reviewed and approved the scope of work, schedule and cost
proposal provided by the Public Works Department (PWD). Schedule completion date is
December 2010.

Omni Bus Terminal Concrete Repairs: The repair and renovation of pavement and drainage in an
area of heavy bus traffic at the Omni Bus Terminal is being planned. Public Works is in the process
of preparing a scope of work, fee estimate and project schedule to perform the work.

Douglas Road Metrorail Station Park and Ride Lot Under Guideway Repair and
Restoration: The project goal is to place back in service the Douglas Road Metrorail Station
parking lot located under the guideway. The project scope includes the preparation of a
complete set of biddable documents, design, construction, and design services during
construction. The work includes paving, re-striping the parking spaces, fencing repairs, tree
trimming and miscellaneous safety upgrades. Construction completion date is scheduled for
September 2010.

Brownsville Metrorail Station Transit Oriented Development: The Brownsville Metrorail
Station Transit Oriented Development is a phased workforce housing project which will include
approximately 490 housing units, incidental retail space and covered vehicle parking for transit
patrons. Building permit has been issued to the Developer for Phase I. The County Planning
and Zoning Board approved the Phase Il of the project on March 4, 2010.

Coral Way Maintenance Facility- Employee Access to Parking: The project scope of work
includes the preparation of a complete set of biddable construction documents, design,
construction and design services during construction for a motorized arm to control the entrance
and exit of vehicles to the Coral Way Employee Parking. Also included in the scope of work is
an air conditioned guard house with security cameras, Closed Caption Television monitors and
a toilet room. Construction is at 99% completion.

4.2.8.1 ARRA Funded IRP

Palmetto Station Traction Power Sub-Station: This will be a Design/Build procurement to
implement a new Traction Power Substation at the existing Palmetto Station. This
implementation is necessary to provide the required minimum higher 600 Volts Direct Current
(VDC) for the 136 new Metrorail vehicles starting in 2013. The present system provides lesser
voltage at the Palmetto Station and will not be able to operate new vehicles. MDT is working
with OCI to re-advertise the project. Schedule completion date is March of 2012.

Metromover Bicentennial Park Station Rehabilitation: The construction of a new Museum
facility adjacent to this Station will foster the reopening of the Station for service. The scope of
work to reopen this Station includes: the rehabilitation of the elevator and escalators,
replacement of lamps throughout the Station, replacement of aluminum ceiling slats with new
support system at ground level, repair the communication system, replace stair metal plates,
testing of electrical circuits to assure proper function, new fire cabinets and ancillary devices,
replacement of floor tiles, repair cracks at exterior walls, painting and landscaping. Construction
is set to begin in mid 2011.
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Metrorail Track and Guideway Refurbishment and Mainline turnout Replacement: The
replacement of twenty-five (25) mainline turnouts. This will include the #10 Rail Bound
Manganese frog, set of insulated plates, ties, concrete, and train control cables. The Metrorail
system is over twenty-five years old; the frogs are the critical point of the mainline turnouts.
These frogs have been welded and rebuilt countless times. They are a primary reason for noise
issues in residential areas that are adjacent to the crossovers. The new frogs with new
composite ties and insulated plates will reduce noise as well as increase the safety of the
system. Begin installation of frogs in July 2010 and complete project by end of March 2012.

Metromover Inner Loop Stations Escalator Replacement and New Canopies: Scope of
work consists of the preparation of a complete set of biddable documents and construction work
required for the installation of canopy covers over the existing escalators/stairs at the following
seven Metromover stations: Government Center Station, Miami Avenue Station, Bayfront Park
Station, First Street Station, College Bayside Station, College North Station and Arena/State
Plaza Station. The scope of work also includes replacement of the existing escalators at the
aforementioned locations. Although the primary function of these canopies is to provide
protection from the elements for the mechanical components of the escalators, they will also
provide protection to persons using the escalators and stairs. NTP to the Design Consultant
was issued on March 18, 2010. Kick-off meeting was held on March 30, 2010.

Transit Operations System (TOS) Replacement Project: MDT is looking to acquire a system
that shall support a seamless integration of transit operations related information and
simultaneously achieve the management of this information in a timely manner. This system
shall consist of a comprehensive system package with advanced automated bidding functions
daily dispatch functions, advanced vehicle assignment functions, vehicle availability, workforce
management, performance and discipline, absence tracking functions, operators incentives,
service incidents, timekeeping and property specific reports, and interfaces with other systems.
Implementation is scheduled for April 2012.

Metromover Fiber Replacement: The replacement of Fiber Optic Cable equipment throughout
the Metromover system at all stations and at Central Control has been scoped for
implementation in April 2012. The installation of Giga-Bit Ethernet and wireless networking
capability at all stations is also included in the scope of work.

Metromover Closed Caption Television Replacement and Installation: MDT has set forth
the installation of new digital cameras at all Metromover Stations with Network Video recorders
(NVR). The new recorders will be networked into the MDT Video System. Site surveys, design
and scope of work have been completed.

4.3 Customer Information/Convenience

4.3.1 EASY Card Implementation

In October of 2009, MDT successfully implemented a new Automated Fare Collection System
called EASY Card as a fare card for passenger use on Metrobus and Metrorail. This fully
automated system provides improved passenger convenience through the provision of a
reusable, and readable stored value fare card. The implementation of EASY Card is also
anticipated to reduce the level of fare evasion on MDT services further improving the collection
of passenger fare revenue. Furthermore, the EASY Card will enable MDT to generate more
accurate ridership data improving MDT's ability to adjust service based on passenger demand.
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4.3.2 Wireless Service on Rail and Bus Vehicles

Miami-Dade Transit launched an innovative free wireless service pilot program on select
Metrorail cars and 1-95 Dade-Broward Express buses. The Wi-Fi access provides transit riders
with the convenience of being able to work on laptops and other mobile internet devices while
using transit to commute to and from work. Wi-Fi will also be provided on the Kendall Enhanced
Bus service, and modems have been installed on the Airport Flyer vehicles (Route 150). Wi-Fi
is partially funded through ARRA.

MDT is looking to implement wireless services in all rail vehicles, express routes and the South
Beach Local route. This project builds upon the pilot project as previously mentioned which is
currently having an overwhelmingly positive impact for our riders. The deployment of this
service will be done in phases to minimize the financial impact. However, dedicated spare
vehicles are not Wi-Fi equipped.

In January 2010, MDT and the South Florida Regional Transportation Authority (SFRTA)
entered into an agreement for MDT to provide clearinghouse activities for back office functions
for MDT's Automated Fare Collection System (i.e., EASY Card). This arrangement allows for
seamless patron transfer between the two systems. In addition, this agreement allows the
County to process transactions in the payment system on behalf of the SFRTA and provides the
SFRTA the capability of using the EASY Card as a method of cashless fare collection on
SFRTA's fixed-route service.

4.3.3 Existing Metrorail Stations (Phase 1) Graphics and Signage Retrofit

The project requires the selected Design-Builder to design, furnish, install and test a complete
way finding signage and graphics system for the existing twenty-two (22) Metrorail Stations in
accordance with Contract Documents and industry standards. The work of the project includes
providing a complete way finding sighage and graphics system for all twenty-two (22) existing
Metrorail Stations. Construction completion date is March 2010.

4.3.4 New Electronic Transit Rider Alert System

In July 2009, MDT implemented a new Rider Alert system to notify passengers about transit
service delays as well as the operational status of Metrorail or Metromover station elevators and
escalators. MDT customers can also receive updates for Special Transportation Service.
Customers must sign-up to receive the electronic alerts to their cellular phones, email
addresses, text pagers, and Blackberry devices or smart phones.

CAD/AVL Replacement: The current MDT CAD/AVL System has been in production for 13
years and has reached its end-of-life cycle. The CAD/AVL software is also an antiquated system
that needs to be replaced. Initial implementation of the replacement will include maintaining
existing system. This project will facilitate integration with the ETSD OpenSky 800Mhz Radio
Rebanding initiative.

MDT Bus Tracker System - MDT intends to prepare an infrastructure to support a "state of the
art" real-time Bus Tracking System. The system will be accessible via the Internet, Cell Phone,
PDA and Electronic Signs at select Bus Stops. This project also provides easier integration to
the new critical systems, such as Transit Operations System (TOS) and Fare Collection
currently being implemented. A conditional pilot will be included in the RFP.
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Onboard Traffic Signal Priority (TSP): This project will implement onboard vehicle Traffic
Signal Priority (TSP) which allows communication with each of the thirty-three traffic signal
controllers along the corridors. The traffic signal equipment in the corridor will be equipped to
enable TSP operation and integrated into the Miami-Dade County (MDC) Automatic Traffic
Management System (ATMS). Implementation is scheduled for April 2011.

4.3.5 Second Annual Transit Summit

Miami Dade County conducted the Second Annual Transit Summit in November 2009 at the
Miami-Dade County Commission Chambers. The event was attended by hundreds who
participated in person or watched the summit live on Miami-Dade TV or via webcast.
Participants learned about the status of various MDT service initiatives and transit capital
improvement projects. Meeting participants were also given the opportunity to provide input on
future transit plans by calling in or submitting comments through an online feedback form.
Comments received were responded to via transit portal.

4.4 Monitoring Program to Track Annual Performance of MDT
Services

The preparation of the FY 2010 — 2019 TDP Major Update resulted in the development of eight
major goals, each with various objectives and corresponding measures. Monitoring the previous
period results against current measures, will validate MDT’s attainment of these goal's for that
period. This TDP Annual Update provides MDT an opportunity to report monitoring results for each
major goal according to those objectives and corresponding evaluation measures for which data is
available to support. These measures are the Key Performance Indicators (KPI) that will be
evaluated annually, using the most recent twelve-month period for which data is available. The
evaluation compares the current values of productivity standards versus those from the previous
year. A few examples include:

e Performance measures such as On-Time Performance (OTP) and Mean Distance

o Between Failures (MDBF) reflecting transit reliability are monitored monthly on the Active
Strategy Enterprise (ASE) Scorecard.

e Review transit routes to ensure service is being provided within a % mile to major trip
generators.

e Automated Fare Collection data to monitor boardings and alightings by bus stops and
routes.

o Alignment of capital projects to goals.

¢ Public Involvement events to disseminate transit information and promote transit usage.

4.4.1 Goal 1: Improve the Quality of Transit Services

Objective: Improve the accessibility to major health care, recreation, education,
employment cultural and social services facilities: Transit service miles providing
connections to major medical and educational facilities were evaluated. In the future this
measure will also evaluate recreation, employment, cultural and social service facilities.
Approximately 60 transit service route miles operate within a %2 mile of major medical facilities
while more than 130 transit service miles operate within ¥ mile of all colleges and universities
within Miami-Dade County. This has remained virtually unchanged from the previous year.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020

47



Annual Update MIAMI-DADE

4.0 - Past Year's Accomplishments (FY 2009)

COUNTY
TRANSIT

Objective: Improve transit level of service on major roadway corridors and between
major origins and destinations: This measure will be assessed in future TDP Updates
according to the recently adopted MDT Service Standards and the process to evaluate service
performance.

Objective: Maximize service reliability and efficiency: The on-time performance for the
various MDT transit modes are provided in Table 4-1. Metrorail has excellent on-time
performance and continues to exceed the Agency goal of 95 percent. Metrobus operates at
about 79 percent on-time performance, which is a good result given the congested traffic
conditions under which most of the routes operate, in many corridors throughout the day, as
well as the high load factors on many of the routes. On-time performance for Metrobus also
exceeds the agency goal of 75 percent.

Table 4-1: MDT Annual On-Time Performance

Fy On-Time Performance
Metrorail Metrobus
2009 95.6% 79.2%
2008 95.7% 75.4%
Goal 95% 75%

Source: Miami-Dade Transit, February 2010

Objective: Maximize multimodal travel options and provide travel choices: MDT, with its
Metrorail and Metromover services, is among the few US transit agencies to offer heavy rail and
Downtown People Mover Systems. The convenience of Metrorail will be further extended by
the completion of the MIC-Earlington Heights Metrorail service, which will connect downtown
Miami and the other locations along the Metrorail system with MIA and the vibrant employment
center that surrounds the airport. Miami-Dade Transit continues to implement an initiative to
operate more efficient bus service through a grid operational network of service routes. The
resulting bus adjustments that occurred in June and December 2009 attribute to a decrease in
route miles as presented below.

Table 4-2: Number of Transit Service Route Miles by Transit Mode

. Route Miles
Transit Mode 2008 2009
Metrorail 22.4 22.4
Metrobus 2,866 2,615
Metromover 4.4 4.4

Source: National Transit Database, Miami-Dade Transit, February 2010

Objective: Fill transit service coverage gaps: The number of miles of MDT bus routes within
the transit-supportive service areas (Figure 4-1) is approximately more than 700 miles. This is
virtually unchanged from last year's measure of just over 710 miles.
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Figure 4-1: Service Coverage in Transit Supportive Areas
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Objective: Promote transit reliability: One method to measure transit reliability is through
annual systemwide ridership. MDT will be able to further improve upon existing ridership
through the provision of efficient transit service that improves transit travel time and on-time
performance. Due to downturn in the economy nationwide, MDT has experienced a 10 percent
overall reduction in ridership.

Table 4-3: MDT Systemwide Boardings

, Annual Boardings (000’s)
Transit Mode
2008 2009
Metroralil 18,539 18,244
Metrobus 85,790 75,608
Metromover 8,839 8,100

Source: National Transit Database, Miami-Dade Transit, February 2010

Objective: Improve transportation facilities' and services' regional connectivity: Table
4-4 shows the number of transit service miles (including miles of overlapping bus service) in
each of more than a dozen key regional corridors. As the table indicates, MDT provides
multiple bus routes operating segments of all of these corridors, with high concentrations of
service on South Dixie Highway (the Busway), A1A, Biscayne Boulevard and Flagler Street.

Table 4-4: Transit Service Miles in Corridors of Regional Significance

Corridors of Regional aigns !t S_erwf:e
Significance Route Mlles "
Corridor

1-95 156.38
S Dixie Highway 154.93
NW 27th Avenue 76.7
Palmetto Expressway
(SR 826) 59.26
AlA 149.23
Biscayne Boulevard 114.64
Turnpike 63.88
8th Street 51.69
Flagler Street 95.04
Coral Way 46.53
Dolphin Expressway
(SR 836) 31.76
Kendall Drive (SW 88th Street) 62.52
SR 112 65.72

Source: Miami-Dade County GIS files, 2010

MDT’'s system offers stations along the Metrorail and Metromover system, and bus stops,
shelters and benches along Metrobus routes. Table 4-5 shows, bus stops and station spacing.
MDT's standard calls for on average five stops per mile for local bus. This would indicate a
slightly more frequent spacing of stops, on average, than five stops per mile (about one stop
every 1,050 feet). More detailed analysis is being conducted to validate specific stop locations.
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Table 4-5: Number of Station Stops Per Route Mile

Mode NL_meer of TotaI_Route Stations/Sto_ps
Stations/Stops Miles per Route Mile
Metroralil 22 22.4 .98
Metromover 20 4.4 4.55
Metrobus 8,943 1,837 3.42

Source: National Transit Database, Miami-Dade Transit, February 2010

Objective: Include provisions for non-motorized modes in new projects and in
reconstructions: Provisions that support non-motorized modes of transportation are included
land use and transportation elements of the Miami-Dade County CDMP. Future capital
improvements shall also seek to integrate non-motorized infrastructure upon the implementation
of new transit services.

Objective: Improve transit services that provide access to educational facilities: The
number of transit service route miles within a % mile of colleges and universities throughout
Miami-Dade County is approximately 130 miles. All of the major colleges and universities of the
county are served by transit service within ¥4 mile of their campuses. This has remained
unchanged since reported in last year’'s TDP Major Update

4.4.2 Goal 2: Improve Customer Convenience, Comfort and Safety on Transit
Service and within Facilities

Objective: Improve safety on vehicle service operations: MDT regularly assesses
operational safety for workers and passengers according to level of investment and compliance
of regularly updated safety plan. As part of MDT's Infrastructure Renewal Program, safety
projects are evaluated and prioritized for implementation on an annual basis.

Objective: Reduce roadway and multi-modal crashes: The goal that MDT has set forth for
the reduction of the number of accidents/incidents is 3.60 per 100,000 miles. Similarly to
FY 2008, MDT reported for FY 2009 the same figures of 3.15 accidents per 100,000 miles of
transit service. This is a 14% reduction/improvement over the set goal.

MDT suffered an employee fatality on June 19, 2009. As a result of this tragic and unfortunate
incident, MDT senior management conducted an extensive review of its procedures for actions
which surround the fatality’s governance. Numerous revisions were incorporated into the
aforementioned procedures and extensive training was conducted throughout the agency to
raise the awareness level of the divisions involved.

Objective: Enhance outreach opportunities to educate the community on transportation
issues and highlight transit service benefits such as service reliability, passenger cost
savings, and environmental benefits: MDT continually seeks to educate the public as well as
provide opportunities for public input through various public outreach strategies. In November
2009, Miami-Dade County held the 2" Annual Transit Summit to further educate the public
about various transportation projects as well as provide an opportunity for all public
stakeholders to provide input on existing and future plans. MDT also is active in attending civic
and community events and meetings to continually inform the public about MDT services. In
addition, MDT uses various forms of media (e.g., internet, radio and televised advertisements,
news paper ads, etc.,) for public outreach.
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Objective: Maintain convenient, clean, safe transit passenger facilities and vehicles:
MDT is committed to maintaining shelters, stations, and vehicles clean, showing a 3 percent
reduction of passenger complaints from the previous year.

Miami-Dade Transit reported 114 safety related incidents in 2009 as compared to 1,191 safety
related accidents and incidents for 2008.

4.4.3 Goal 3: Increase the Security of Transit Vehicles and Facilities

Objective: Ensure transit vehicles and facilities provide a secure environment for
customers: The total number of active video cameras systemwide is 590. Upon the
completion of future projects the MDT video surveillance system will consist of 684 active
cameras.

Objective: Increase security at transit stops and intermodal stations and connections:
For 2009, the number of criminal incidents on-board transit has been reduced from the previous
year by thirty-nine percent (39%). The total number of criminal incidents recorded by MDT for
all facilities in 2009 was 585.

4.4.4 Goal 4: Support Economic Vitality

Objective: Provide transit access to urban centers at a minimum of 30-minutes during
the peak: Table 4-6 lists urban centers as identified in the CDMP Land Use Element that were
evaluated to determine the amount of transit service within 1/4 mile. Downtown Miami has the
highest concentration of transit service as evident from the operation of Metrorail, Metromover
and Metrobus providing service coverage throughout the downtown area. Dadeland has a more
focused center of activity with direct connections from Metrorail and the South Miami-Dade
Busway. This is consistent as to what was reported in the TDP Major Update.

Table 4-6: Transit Service Route Miles within ¥z mile of Urban Centers

Regional Activity Centers Route Miles within ¥4 mile
Downtown Miami CBD 525
Dadeland 28.9
NW 107 Avenue and NW 12 Street 8.9

Source: Miami-Dade GIS, 2010

Objective: Enhance major tourist travel and access opportunities within the Urban
Growth Boundary: Table 4-7 shows the number of miles of transit service that operates within
close proximity to various tourist attractions in Miami-Dade County. As the table indicates, most
of the attractions have transit service, with only relatively isolated locations such as Biscayne
National Park and Everglades National Park lying beyond walking distance of MDT bus or rail
service. However, a number of locations have relatively little service, including such diverse
attractions as the Deering Estate, the Venetian Pool, Barnacle Historic State Park and Monkey
Jungle. In many cases, the locations of these attractions in outlying areas of the county do not
lend themselves to extensive transit connections, and most are located along one or two routes
that operate on an adjacent arterial street, rather than being in the center of a hub of transit
service (such as in downtown Miami or Miami Beach).
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Table 4-7: Transit Service Route Miles within ¥4 Mile of Tourist Attractions

Tourist Attraction Routes Miles
2009 2010
Miami Art Museum 15.6 16.2
Miami Children’s Museum 4.4 4.4
Vizcaya Museum and Gardens 1.7 1.7
Ancient Spanish Monastery 2.5 2.5
Barnacle Historic State Park 0.8 0.8
Bass Museum of Art 4.3 3.8
Bayside Marketplace 8.1 6.4
Biscayne National Park NA NA
Coral Castle 2.5 2.0
Coral Gables Merrick House 1.0 0.5
Deering Estate at Cutler 0.0 0.0
Everglades Safari Park NA NA
Fairchild Tropical Botanic Garden 0.5 0.5
Jungle Island 3.7 3.7
Metro Zoo 1.7 15
Miami Beach 168 134
Miami Science Museum 2.4 2.4
Miami Seaquarium/Key Biscayne 0.9 0.9
Monkey Jungle 0.0 0.0
The Wolfsonian Museum 4.0 3.0
Venetian Pool 0.6 0.3

Source: Miami-Dade GIS, 2010

Objective: Increase and improve transit access to Miami International Airport and the
Port of Miami: The transit service route miles within a 1/4 mile of MIA and the Port of Miami
are presented in Table 4-8. Metrobus Routes J, 37, 42, 57, 133 and 150 (Airport Flyer)
connects directly to the airport terminal, in addition to the Tri-Rail commuter rail services which
stops nearby and the Airport Flyer traveling to Miami Beach. Metrobus Route 243, the Seaport
Connection, connects the Port of Miami to downtown Miami and to MDT's Metrobus and
Metrorail systems.

The construction of the MIC and the MIC-Earlington Heights extension of Metrorail will greatly
enhance transit service to the airport terminal over-and-above the already excellent Metrobus
service to the terminal.
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Table 4-8: Transit Service Route Miles within ¥4 mile of MIA and Port of Miami

. Transit Service Route Miles within 1/4 mile
Facility
2009 2010
Miami International Airport 70.0 68.4
Port of Miami 17.5 17.5

Source: Miami-Dade GIS, 2010

Objective: Implement projects that support economic development and redevelopment
areas: A number of corridors in the county were identified by Miami-Dade County as potential
redevelopment areas based on their older development and infrastructure. As Table 4-9 shows,
MDT provides service on multiple routes to most of these corridors.

Table 4-9: Transit Service Route Miles within ¥2 mile of Redevelopment Areas

Redevelopment Areas* Transit Service Route Miles within Y2 mile
Homestead 13.93
Florida City 22.16
North Miami 63.19
Naranja Lakes 16.13
North Miami Beach 44.72
7 Avenue Corridor 22.91
Midtown Miami 12.25
Miami Beach 23.21
East Overtown 73.19
West Perrine 21.66
City of Miami - OMNI 46.82
South Miami 9.24

Source: *Information taken from the Miami-Dade County's GIS webpage.
Layer was last updated on 04/05/2010

Objective: Apply transportation and land use planning techniques, such as transit-
oriented development (TOD), that support intermodal connections and coordination:
Policy initiatives do exist within the CDMP Land Use element and Transportation Element
related to development and population density.

Analysis measuring the adequacy of transit services was conducted to identify major trip
generators and major attractors in Miami-Dade County. Table 4-10 presents the various transit
services provided for each identified special generators in terms of number of routes and
accessibility of these facilities.
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Table 4-10: MDT Major Trip Generators, December 2009

MAJOR GENERATORS | ROUTES | COMMENTS
Special Attractors
Coconut Grove 6 22 27 48 249 Service on local roadways
C S 2 3 6 Service on local roadways and within
7 8 9 11 21 walking distance of Government
Downtown Miami 24 51 77 93 95 Center and Historic Overtown/Lyric
120 207/208 211 243 246 Theatre stations and the various
277 500 Mover Rail Metromover stations
Joseph Caleb Community Ctr 22 46 54 246 254 Service on adjacent roadways
Miami International Airport J 37 42 57 132 Bus_terminal on site; shuttle to Tri-Rail
133 150 238 Station
Metrozoo 252 On-site service to entrance
Miami Seaquarium B Service on adjacent roadway
Port of Miami 243 On-site service via local roadways
A C L M S .
South Beach 115 120 123 150 Service on local roadways
Educational Centers
Barry University 2 9 10 19 Service on adjacent roadways
FIU - University Park 8 11 24 71 On-site terminal with shelters
FIU - Biscayne Bay 75 135 On-site service
Florida Memorial 32 Service on adjacent roadway
MDC - Homestead 34 35 344 Service on adjacent roadways
MDC - Interamerican 8 27 207 208 Service on adjacent roadways
MDC - Kendall 35 56 71 104 204 On-site service with shelters
MDC - Medical Center M 12 21 22 32 Service on adjacent roadways
MDC - North 19 27 32 97 On-site terminal with shelters
MDC - West 36 Service on adjacent roadway
St. Thomas University 32 Service on adjacent roadway
. . _— 48 56 500 Rail Service on adjacent roadways and
University of Miami o . . . .
within walking distance of University
Regional Retail Centers
E S 3 9 59 . .
Aventura Mall 93 %9 120 183 On-site service
Bal Harbour Shops G H S 120 Service on adjacent roadways
1 52 73 87 88 Service on adjacent roadways.
Dadeland Mall 104 204 240 272 288 Pedestrian walkway to Dadeland
Rail North station
Diplomat Mall E Service on adjacent roadway
Dolphin Mall 7 36 71 137 238 On-site terminal with shelters
(The) Falls 31 34 38 52 136 Service on a_djacent roadway and at
252 287 Busway Station at SW 136 Street
Mall of the Americas 7 11 51 87 On-site service with shelters
Miami International Mall 7 36 71 137 238 Service on adjacent roadways
Prime Outlets 35 70 344 On-site and adjacent roadway service
Skylake Mall H 9 10 59 183 Service on adjacent roadways
Southland Mall L 31 35 38 52 Service on adjacent roadways
70 137
37 40 42 48 136 Service on adjacent roadways and
Village at Merrick Park 249 500 within Wal_king distance of Douglas
Road station
Westland Mall 29 33 54 Service on adjacent roadways
163 Street Mall 1EO ; 129 232 795 Service on adjacent roadways and off-
546 site terminal
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Table 4-10: MDT Major Trip Generators, December 2009 (Continued)

MAJOR GENERATORS | ROUTES | COMMENTS
Regional Hospitals
Aventura E Service on adjacent roadway
Baptist 38 104 Service on adjacent roadways
Doctors' 56 Service on adjacent roadway
Hialeah L 28 42 79 135 Service on adjacent roadways
Homestead 35 Service on adjacent roadway
Jackson Memorial / UM. / M 12 17 21 22 Sgr\_/ice on_adja(_:ent roadways _apd
Cedars of Lebanon / V. A. 32 95 246 Rail within Walkl_ng distance from Civic
Center station

Jackson North E 2 22 246 Service on adjacent roadways
Jackson South 52 57 252 Service on adjacent roadway
Kendall AMI 40 Service on adjacent roadway
Mercy 12 48 On-site service with shelters
Miami Children's 56 On-site service with shelters
Miami Heart Institute 115 Service on adjacent roadway
Mount Sinai C M 115 On-site service
North Shore 33 77 277 Service on adjacent roadways
Palmetto General 29 On-site service with shelters
Palm Springs General 33 54 On-site service with shelters

37 57 72 73 500 Service on adjacent roadways and
South Miami . within walking distance from South

Rail L .

Miami station

Source: MDT, 2009, Note: Rail stands for Metrorail

4.4.5 Goal 5: Preserve the Environment and Promote Energy Conservation

Objective: Reduce fossil fuels consumption through the consideration of alternative fuel
vehicle technology:

Miami-Dade Transit is currently procuring sixteen diesel-electric hybrid vehicles to be placed
into service by 2010 for operation within the 1-95 Express Lanes and nine vehicles for the
Kendall Enhanced Bus service on Kendall Drive. Additionally 13 new 40-foot hybrid buses will
be in service in 2010.

The existing average mile per gallon for the bus fleet is 3.4 miles. Changes to the bus fleet (to
add hybrid vehicles) and the use of bus priority treatments in congested roadway corridors
would be required to significantly improve bus fuel economy. MDT currently uses a B5 blend (5
percent) of Biodiesel with Ultra Low Sulfur Diesel Fuel in its bus fleet. Biodiesel is non-toxic,
biodegradable, and suitable for sensitive environments. In addition, the Metromover Bayside
College station, all light poles were changed to economy savings light poles.

Objective: Promote transit service projects that support urban infill and densification:
MDT operates transit service primarily within the urban infill area with the exception of various
areas throughout the county that are not fully developed.

Table 4-11: Transit Service Route Miles Within ¥ mile of Urban Infill Area

Other Transit Service Route Miles within ¥4 mile
2009 2010
Urban Infill Area (UIA) Boundary 1,419 1.332

Source: Miami-Dade GIS, 2010
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4.4.6 Goal 6: Enhance the Integration and Connectivity of the Transportation
System, Across and Between Modes and Transit Providers, for People and
Freight

The number of transit service route miles within 1/4 mile of TAZ’s with a high proportion (20% or
higher) of elderly is 648 miles. This indicates that areas with a high concentration of elderly are
well served by transit service and have full access to the Metrobus system, with some areas
also well served by Metrorail.

4.4.7 Goal 7: Optimize Sound Investment Strategies for System Improvement
and Management/Operation

Objective: Optimize operations and maintenance expenses:

The 2009 cost per mile of MDT’s Metrobus service is $9.02 (gross allocated cost) as compared
with the 2008 cost per mile of $10.77 (gross allocate cost).

The 2009 cost per mile of MDT's Metrorail service is $11.35 (gross allocated cost) as compared
with the 2008 cost per mile of $14.92 (gross allocate cost).

The 2009 cost per hour of MDT's Metrobus service is $116.44 (gross allocated cost) as
compared with the 2008 cost hour mile of $130.28 (gross allocate cost).

The 2009 cost per hour of MDT's Metrorail service is $245.45 (gross allocated cost) as
compared with the 2008 cost per hour of $237.46 (gross allocate cost).

Objective: Identify Public, Private Partnership opportunities: Two projects are identified to
include a public private partnership. The first project is divided into two phases. The first phase
includes a 189 space surface parking at the intersection of NW 107th Avenue and NW 12th
Street that will serve as a park and ride lot. The second phase will develop a 260 parking
spaces car garage and would eliminate the 189 surface lot. The proposed project will be a turn-
key operation including MDT owning the land, once the garage is completed.

The second project is a bus station and surface park and ride lot with 40 parking spaces at the
Kendall Town Center (Kendall Drive and SW 162nd Avenue). There is an existing commitment
in place as a result of the DRI/DIC process to meet transit concurrency. The project is estimated
to be completed in December 2010.

Objective: Align MDT priorities and deliverables with available funding and resources:
Miami-Dade Transit continually evaluates operational and capital priorities and assesses the
viability of securing various funding sources.

4.4.8 Goal 8: Maximize and Preserve the Existing Transportation System

Objective: Continue to examine the provision and utilization of special-use lanes on the
existing system for transit use: The existing special use lanes used by MDT is the South
Miami-Dade Busway which is approximately 20 miles in length. For 2010, the newly
implemented managed lanes on [-95 will increase transit's usage of special lanes from the
operation of 1-95 express service between Broward County and downtown Miami.
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Objective: Identify and implement the best available technologies and innovations to
improve the reliability and efficiency of the transportation system: Miami-Dade Transit
continuously works to assess ITS needs through an organization of prioritized ITS projects for
deployment that conform to regional ITS architecture while reflecting the local needs and
preferences for the operation of transit. Newly implemented ITS projects include Traffic Signal
Prioritization (TSP), wireless bus and trains, additional signage on bus stops, and PDAs with
real time next bus quotes.

Objective: Upgrade and maintain existing transit infrastructure and facilities in a state of
good repair: Miami-Dade Transit has developed a procedure for identifying, evaluating,
prioritizing, and programming capital improvement projects that will upgrade and maintain the
existing transit infrastructure and facilities. This Infrastructure and Renewal Program (IRP) is
updated annually to assure the existing transit system and facilities remain in a state of good
repair. As of December 2009, for FY 2010, MDT has committed to spend $10.1 million on
infrastructure and facility improvement projects.

Objective:  Maintain the operational functionality of transit vehicles to maximize
reliability: Generally, MDT’s service reliability statistics are good, although there is always
room for improvement. MDT experienced 171 missed pullout in 2009 compared to 204 missed
pullouts in 2008, or fewer than one missed pullout per operating day. While even a single
missed pullout can mean inconvenience and discomfort for hundreds of passengers, an
average of less than one missed pullout per day is very good performance for a transit system
the size of MDT.

Furthermore, MDT has continued to make adherence to its preventative maintenance program a
priority. Metrobus compliance has increased to 99.8 percent and Metrorail follows closely with
99.90 percent compliance. Metromover's adherence to its preventive maintenance program is
considerably lower indicating an opportunity for improvement in the future.

Table 4-12: Percent of Adherence to Preventative Maintenance Program by Mode

Another measure of service reliability is the measure of the average distance between service
disruptions (rail) or breakdowns (busses). Disruptions are described as five minutes or more

impact to the customer. The following table presents the average number of miles for a

Metrobus Metrorail Metromover
FY 08/09 99.3% 99.9% 91.8%
FY 09/10 99.8% 99.9% 86.2%
Goal 90% 90% 90%

Source: Miami-Dade Transit, February 2010 (FY09 Figures)

breakdown according to MDT transit mode.

Table 4-13: Mean Distance between Failures by Mode

Metrobus Metrorail Metromover
FY 08/09 3,714 44,843 4,154
FY 09/10 3,951 45,475 6,359
Goal 4,000 39,000 6,000

Source: Miami-Dade Transit, March 2010
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5.0 Operating Service Improvements and Adjustments

For the FY 2010 — 2019 TDP Major Update a listing of committed bus service improvements
and adjustments planned for 2009 were included. A consistency analysis of these committed
improvements is being performed for this TDP Annual update to assess and measure MDT's
adherence for implementation.

The results of the consistency analysis for improvements implemented between January and
December 2009 is presented in Table 5-1. Each of the service changes are identified according
to whether it was a programmed commitment of the FY 2010 — 2019 TDP Major Update as
indicated with a check mark or an additional change not included in the TDP Major Update as
marked by an asterisk.

Between January and December of 2009, a total of 198 bus service improvements and
adjustments were implemented by MDT. This includes the implementation of 50 additional
improvements not planned in last year's TDP Major Update. The FY 2010 — 2019 TDP Major
Update planned 167 committed bus service improvements and adjustments with 149 being
implemented in 2009 resulting in an 89 percent level of consistency.

Table 5-1: 2009 TDP Consistency Analysis Summary

JANUARY to DECEMBER 2009

Route Description Improvement / Adjustment | Start Date 2009 ToP
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
A Miami Beach to Omni Terminal |Adjust headway after 7pm June 14, N
via Venetian Causeway from 20 to 40 minutes 2009
A Miami Beach to Omni Terminal |Discontinue select low December N
via Venetian Causeway ridership trips 13, 2009
B Key Biscayne to Brickell station |Discontinue segment from June 14, N
via Rickenbacker Causeway Brickell station to CBD 2009
Diplomat Mall to Golden .
: Adjust weekend headway from | June 14,
E Glades via 163 Street Mall and |, "< " " 2009 \/

Aventura Mall

Diplomat Mall to Golden
E Glades via 163 Street Mall and
Aventura Mall

Extend from Aventura Mall to June 14, N
Turnberry & Hallandale Beach 2009

Restructure to serve
Hallandale Beach Boulevard December N
from the combined segments 13, 2009
of discontinued Route 28

Diplomat Mall to Golden
E Glades via 163 Street Mall and
Aventura Mall

Diplomat Mall to Golden
E Glades via 163 Street Mall and
Aventura Mall

Improve midday headway from | December .
60 to 40 minutes 13, 2009
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009

Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
G Opa-locka to Miami Beach via |Adjust weekend headway from | June 14, \
NW 22 Avenue, NW 125 Street |30 to 40 minutes 2009
and Broad Causeway and
Collins Avenue
G Opa-locka to Surfside via NW | Discontinue segment on December \
22 Avenue, NW 125 Street and |Collins Avenue and extend 13, 2009
Broad Causeway segment in Bunche Park to
serve the North Dade Health
Center
H North Miami Beach to Miami Realign southbound trips at June 14, \
Beach via NE 163 Street and  |163 Street Mall 2009
Collins Avenue
H North Miami Beach to Miami Adjust Saturday headway from | June 14, \
Beach via NE 163 Street and |20 to 30 minutes 2009
Collins Avenue
H North Miami Beach to Miami Discontinue segment from 72 | December \
Beach via NE 163 Street and  |Street to South Beach and 13, 2009
Collins Avenue Alton Road
H North Miami Beach to Miami Adjust peak headway from 20 | December \
Beach via NE 163 Street and  |to 24 minutes 13, 2009
Collins Avenue
H North Miami Beach to Miami Adjust midday headway from | December \
Beach via NE 163 Street and |20 to 24 minutes 13, 2009
Collins Avenue
J Miami International Airportto  |Adjust Saturday headway from | December \
Miami Beach via 36 Street 20 to 30 minutes 13, 2009
J Miami International Airportto  |Discontinue segment from December \
Miami Beach via 36 Street Miami International Airport into | 13, 2009
Coral Gables
J Miami International Airportto  |Adjust peak headway from 15 | December \
Miami Beach via 36 Street to 20 minutes 13, 2009
K Diplomat Mall to CBD via Adjust daily headway from 20 | June 14, \
Collins Avenue and MacArthur |to 30 minutes 2009
Causeway
K Diplomat Mall to CBD via Discontinue route and merge | December \
Collins Avenue and MacArthur |with the Route R into new 13, 2009
Causeway Route 115 (Mid-North Beach
Connection) and Route E into
Hallandale Beach
L Miami Beach to Hialeah via Adjust weekday running times | June 14, \
Collins Avenue, 79 Street to improve schedule reliability 2009
Causeway and 79 Street
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009
Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
L Miami Beach to Hialeah via Adjust peak headway from 10 | June 14, \
Collins Avenue, 79 Street to 12 minutes 2009
Causeway and 79 Street
M Civic Center to Miami Beach Discontinue loop south of 5th June 14, \
via Omni Terminal, MacArthur |Street on Miami Beach 2009
Causeway and Mt. Sinai
Hospital
M Civic Center to Miami Beach Adjust peak headway from 30 | June 14, \
via Omni Terminal, MacArthur |to 45 minutes 2009
Causeway and Mt. Sinai
Hospital
M Civic Center to Miami Beach Adjust midday headway from June 14, \
via Omni Terminal, MacArthur |45 to 60 minutes 2009
Causeway and Mt. Sinai
Hospital
M Civic Center to Miami Beach Restore segment between 5 December \
via Omni Terminal, MacArthur |Street and South Pointe Drive. | 13, 2009
Causeway and Mt. Sinai Discontinue segment between
Hospital NW 19 Avenue and NW 22
Court
R Surfside to south Miami Beach |Discontinue route and merge | December \
with Route K into new Route 13, 2009
115 Mid-North Beach
Connection
S Aventura Mall to CBD via Improve Sunday headway December \
Miami Beach from 20 to 15 minutes 13, 2009
1 South Miami Heights, Perrine, |Adjust peak headway from 30 | June 14, \
West Goulds and Cutler Bay  [to 40 minutes 2009
1 South Miami Heights, Perrine, |Adjust weekend headway from | June 14, \
West Goulds and Cutler Bay 40 to 60 minutes 2009
1 South Miami Heights, Perrine, |Discontinue segment from SW | December \
West Goulds and Cutler Bay 168 Street to Dadeland South | 13, 2009
station
1 South Miami Heights, Perrine, |Improve peak headway from December \
West Goulds and Cutler Bay 40 to 30 minutes 13, 2009
1 South Miami Heights, Perrine, |Improve weekend headway December \
West Goulds and Cutler Bay from 60 to 40 minutes 13, 2009
3 Aventura Mall to CBD via 163 |Discontinue Hallandale Beach | June 14, \
Street Mall and Biscayne Boulevard segment on some 2009
Boulevard late evening trips
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Annual Update

5.0 - Operating Service Improvements and Adjustments

MIAMI-DADE'

Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009

Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency

\ Implemented service change committed to in previous TDP

* Implemented service change not included in previous TDP

3 Aventura Mall to CBD via 163 |Improve Saturday headway December \
Street Mall and Biscayne from 20 to 15 minutes 13, 2009
Boulevard

3 Aventura Mall to CBD via 163 |Discontinue Hallandale Beach | December \
Street Mall and Biscayne Boulevard segment 13, 2009
Boulevard

3 Aventura Mall to CBD via 163 |Improve Sunday headway December \
Street Mall and Biscayne from 24 to 20 minutes 13, 2009
Boulevard

7 Dolphin Mall to downtown Discontinue LeJeune segment | December \
Miami via Miami International  |service to Miami International 13, 2009
Mall, Fontainebleau, NW 7 Airport and Miami Springs
Street and Little Havana

8 FIU University Park Campus to |Reduce service west of SW 57 | December *
CBD via Westchester, SW 8 Avenue to Westchester 13, 2009
Street and Little Havana

9 Aventura Mall to CBD via 163 |Realign route exiting Aventura | June 14, *
Street Mall and NE 2 Avenue |Mall 2009

10 Skylake Mall to CBD via NE 2 |Realign route in the Omni area | June 14, *
Avenue 2009

10 Skylake Mall to CBD via NE 2 |Extend from 163 Street Mall to | December \
Avenue Skylake Mall 13, 2009

12 Northside station to Mercy Adjust weekend headway from | June 14, \
Hospital via Liberty City, 30 to 40 minutes 2009
Allapattah, Civic Center, Little
Havana and Coconut Grove

16 163 Street Mall to Omni via NE |Discontinue segment from December \
16 Avenue, NE 125 Street and |Omni to CBD 13, 2009
Biscayne Boulevard

16 163 Street Mall to Omni via NE |Improve peak headway from December \
16 Avenue, NE 125 Street and |20 to 18 minutes 13, 2009
Biscayne Boulevard

16 163 Street Mall to Omni via NE |Adjust midday headway from | December *
16 Avenue, NE 125 Street and |20 to 30 minutes 13, 2009
Biscayne Boulevard

16 163 Street Mall to Omni via NE |Improve Saturday headway December \
16 Avenue, NE 125 Street and |from 30 to 24 minutes 13, 2009
Biscayne Boulevard

19 163 Street Mall to MDC North  |New route from discontinued | December *
Campus via 119 Street and segment of Route 75 13, 2009
West Dixie Highway

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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MIAMI-DADE Annual Update

5.0 - Operating Service Improvements and Adjustments

TRANSIT

Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009
Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
Northside station to CBD via
21 Northside, Liberty City, Discontinue segment north of | June 14, N
Allapattah, Civic Center and 79th Street 2009
Overtown
Northside station to CBD via
21 Northside, Liberty City, Adjust weekend headway from | June 14, N
Allapattah, Civic Center and 30 to 40 minutes 2009
Overtown
163 Street Mall to Coconut
22 Grove station via Golden \é\(lj'efsl,(ti?gn?gt]g(ij#]lerove June 14, N
Glades, NW 22 Avenue and Justn P 2009
reliability
Coconut Grove
163 Street Mall to Coconut . .
. : Discontinue Health
22 Grove station via Golden District/Civic Center seament December N
Glades, NW 22 Avenue and | 4508 =HiC =S HIEr S€0 13, 2009
Coconut Grove
163 Street Mall to Coconut . .
29 Grove station via Golden ';g]fosgg"r?]?nﬁgseggmayoffrom December N
Glades, NW 22 Avenue and 13, 2009
Flagler Street
Coconut Grove
Adjust weekend alignment
24 West Miami-Dade to CBD via |west of Westchester to provide | June 14, N
Coral Way and Brickell Avenue |hourly service to FIU and SW 2009
137th Avenue
Merge with Route 224 (Coral
S . Way MAX) and extend
o4 West M|am|-Dade_to CBD via westward to SW 152 Avenue December N
Coral Way and Brickell Avenue . . : 13, 2009
but discontinue service to
Douglas Road station
FIU Biscayne Bay Campus to . .
28 Hialeah Station via 135th Street |"dlUSt midday headway from | June 14, \/
40 to 60 minutes 2009
and East 4th Avenue
FIU Biscayne Bay Campus to |Discontinue route and merge December
28 Hialeah Station via 135th Street|with Route E into new Route 13. 2009 \
and East 4th Avenue 135 '
29 Miami Lakes Technical School |Adjust peak headway from 30 | June 14, N
to Hialeah to 45 minutes 2009
31 (Busway | Cutler Bay to Dadeland South |Adjust peak headway from 15 | June 14, N
Local) [station via the Busway to 20 minutes 2009
31 (Busway | Cutler Bay to Dadeland South |Realign northbound service June 14, N
Local) station via the Busway onto SW 211th Street 2009
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009

Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
31 (Busway | Cutler Bay to Dadeland South |Improve peak headway from December N
Local) [station via the Busway 20 to 15 minutes 13, 2009
Adjust weekday evening
Carol City to Omni via Opa- service to 60 minutes after
) . . . . December
32 locka, Northside, Liberty City  |7pm and discontinue 13. 2009 \
and Civic Center weekday/weekend low '
ridership evening trips
Hialeah Gardens to Miami Discontinue select eastbound June 14
33 Shores via 103rd Street (49 St) |morning and afternoon trips 2009 ' *
and 95th Street and westbound afternoon trips
Hialeah Gardens to Miami . .
33 |Shores via 103rd Street (49 Sty [Adlust midday headway from | June 14, \
30 to 35 minutes 2009
and 95th Street
35 MDC Kendall Campus to Adjust weekend headway to June 14, N
Florida City via US-1 30 to 60 minutes 2009
35 MDC Kendall Campus to Realign service in the Naranja | December N
Florida City via US-1 area 13, 2009
Dolphin Mall to Biscayne
36 Boulevard via Koger Office Merge with Route 41 into an June 14, N
Park, Miami Springs and 36 east/west crosstown route 2009
Street
Dolphin Mall to Biscayne
36 Boulevard via Koger Office Discontinue select low December .
Park, Miami Springs and 36 ridership trips 13, 2009
Street
Hialeah (tth MIcgggtation Discontinue later evenin June 14
37 via Palm Avenue and Douglas , 9 ’ \
southbound trips 2009
Road
38 (Busway Dadeland South station to \s/\éﬁceelc(iﬂiieyaag'ﬂsvtvnewiﬁg?o June 14, N
MAX) Florida City via Busway ~ |; cjust 2009
improve reliability
38 (Busway Dadeland South stationto  |Improve peak northbound December N
MAX) Florida City via Busway headway to 12 minutes 13, 2009
40 West Miami-Dade to Douglas |Adjust peak headway from 20 | June 14, N
Road station via Bird Road |to 24 minutes 2009
West Miami-Dade to Douglas | . , - - June 14,
40 Road station via Bird Road Discontinue later evening trips 2009 \
Adjust weekend headway from
40 West Miami-Dade to Douglas |30 to 60 minutes. Discontinue | June 14, N
Road station via Bird Road |University Lakes Trailer Park 2009

segment on the weekends
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MIAMI-DADE

TRANSIT

Annual Update

5.0 - Operating Service Improvements and Adjustments

Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009
Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
West Miami-Dade to Douglas Merge with Route 240 (Bird December

40 Road station via Bird Road Road MAX) and extend 13, 2009 v

westward to SW 152 Avenue '

40 West Miami-Dade to Douglas |Improve peak headway from December N
Road station via Bird Road 24 to 15 minutes 13, 2009
Allapattah station to Miami

a1 International and Dolphin Malls |Discontinue route and merge June 14, .
via NW 36/41 Street and NW  |into Route 36 2009
107 Avenue

42 Opa-locka to Douglas Road Adjust Saturday headway from | June 14, N
station via LeJeune Road 40 to 60 minutes 2009
Opa-locka to Douglas Road Restructure to serve Opa- December

42 station via LeJeune Road and |locka Tri-Rail station and \

" ' S ) : 13, 2009
Miami Springs Miami Springs Circle
Opa-locka to Douglas Road Improve peak headway from December
42 station via LeJeune Road and |30 to 15 minutes south of NW \
S . 13, 2009
Miami Springs 36 Street
Opa-locka to Douglas Road Improve midday headway from December
42 station via LeJeune Road and |60 to 30 minutes south of NW \
" ' 13, 2009
Miami Springs 36 Street
Opa-locka to Douglas Road
: . Improve Saturday headway December

42 |station viaLeJeune Road and ¢ o0 60t 30 minutes 13, 2009 v
Miami Springs
Opa-locka to Douglas Road

. : Improve Sunday headway December

42 |stationvia LeJeune Road and |40 60t 30 minutes 13, 2009 v
Miami Springs
Caleb Center to NW 7

46 Avenue/NW 62 Street via NW  |Adjust peak headway from 30 | June 14, N
46 Street, NW 54 Street and to 40 minutes 2009
NW 10 Avenue
Caleb Center to NW 7

46 Avenue/NW 62 Street via NW  |Discontinue select low December .
46 Street, NW 54 Street and ridership trips 13, 2009
NW 10 Avenue
Brickell station to University .

48 station via South Bayshore Adjust peak headway from 40 | June 14, N

. to 60 minutes 2009
Drive and Coral Gables
Brickell station to University . .

48 station via South Bayshore E(Ijsecrgmm?r? zelect low Ijlzcezlgggr *
Drive and Coral Gables b np '
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009

Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
Golden Glades to Carol City . .
9 |andWiam Gardensvia w _NO% 00 eniacn G Gty ecenter |
175 Street and NW 183 Street 9 !
51 (Flagler |CBD to West Miami-Dade via |Discontinue segment from December N
MAX) West Flagler Street CBD to Omni 13, 2009
Dadeland North station to Discontinue seament from
Cutler Bay via South Miami, gmen December
52 : ; Dadeland North station to \
Busway, Perrine and Richmond o . 13, 2009
; South Miami station
Heights
Dadeland North station to
52 Cutler Bay via South Miami, Discontinue SW 112 Avenue | December .
Busway, Perrine and Richmond |and Quail Roost segments 13, 2009
Heights
54 Hialeah to Liberty City via 54th |Adjust peak headway from 20 | June 14, N
Street to 24 minutes 2009
Hialeah to Liberty City via 54th R, _early morning June 14,
54 and early evening headway \
Street ; 2009
from 30 to 60 minutes
Merge with Route 282 (Hialeah
54 Miami Lakes to Liberty City via |Gardens Connection) December N
54th Street operating to Miami Lakes 13, 2009
during the weekdays only
Miami Children's Hospital to
56 Kendall via Coral Gables, Miller | Adjust midday headway from June 14, N
Road and MDC Kendall 30 to 60 minutes 2009
Campus
Miami Children's Hospital to . .
56 Kendall via Coral Gables, Miller g;sr(;or:;n:: '\n/"lnlejzri Eﬁﬂgalihe June 14, N
Road and MDC Kendall ampus seg g 2009
middays
Campus
Miami Children's Hospital to
56 Kendall via Coral Gables, Miller | Discontinue select low December N
Road and MDC Kendall ridership trips 13, 2009
Campus
57 Miami International Airport to  |Discontinue evening December N
Pinecrest via 57" Avenue northbound trip 13, 2009
New route replacing Aventura | December N
59 Golden Glades to Aventura feeder segment of Route 95 13, 2009
62 Hialeah to Omni via NW/NE 62 |Adjust Sunday headway from June 14, N
Street and Biscayne Boulevard |20 to 30 minutes 2009
62 Hialeah to Biscayne Boulevard |Discontinue segment on December N
via NW/NE 62 Street Biscayne Boulevard 13, 2009
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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MIAMI-DADE

TRANSIT

Annual Update

5.0 - Operating Service Improvements and Adjustments

Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009
Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
62 Hialeah to Biscayne Boulevard |Reduce Miami Beach tripsto | December N
via NW/NE 62 Street four per peak 13, 2009
65 Coconut Grove to Pinecrest via |Adjust peak headway from 30 | June 14, N
Busway and Old Cutler Road |to 45 minutes 2009
65 Coconut Grove to Pinecrest via |Discontinue route and merge | December N
Busway and Old Cutler Road |with Route 136 13, 2009
Cutler Bay to Florida City via . .
70 Naranja, Goulds, Princeton and Adjust mlany prdway from L \
30 to 60 minutes 2009
Homestead
71 Dolphin Mall to MDC Kendall |Adjust midday headway from June 14, N
Campus via 107 Avenue 40 to 60 minutes 2009
71 Dolphin Mall to MDC Kendall |Adjust Saturday headway from | June 14, N
Campus via 107 Avenue 40 to 60 minutes 2009
Dolphin Mall to MDC Kendall :
) Merge with Route 212 December
1 Campus via 107 Avenue and (Sweetwater Circulator) 13, 2009 v
Sweetwater
Dolphin Mall to MDC Kendall Discontinue select low December
71 Campus via 107 Avenue and ; . A *
ridership trips 13, 2009
Sweetwater
72 South Miami station to Kendall |Adjust weekend headway from | June 14, N
via Sunset Drive 30 to 60 minutes 2009
Discontinue Miller Square
I . branch on the weekends but
72 S_outh Miami station to Kendall realigned to serve SW 137 June 14, N
via Sunset Drive . : 2009
Avenue and a portion of Miller
Road
Miami Lakes to Dadeland . .
73 South station via Milam Dairy égjrosZ?ﬁ?ni%:Seadway from Ju2r10eO£1)4, \
Road and Ludlam Road
Miami Lakes to Dadeland .
73 South station via Milam Dairy 'Z‘gjf Osgg?;?gﬂ?gsheadway from Ju2r10eosla4, \
Road and Ludlam Road
Miami Lakes to Dadeland
73 South station via Milam Dairy  |Merge with Route 267 MAX December \
13, 2009
Road and Ludlam Road
Miami Lakes Tech to FIU
75 Biscayne Bay Campus via 175 |Discontinue Sunday evening June 14, N
Street, Norwood and NE service after 7pm 2009
163/167 Street
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Annual Update MIAMI-DADE'

5.0 - Operating Service Improvements and Adjustments

Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009

Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
Miami Lakes Tech to FIU
75 Biscayne Bay Campus via 175 |Discontinue segment to MDC | December N
Street, Norwood and NE North Campus 13, 2009
163/167 Street
Truncate alternate trips at
77 Norwood to CBD via NW 7th Golden Glades. Service to June 14, N
Avenue Norwood would be every other 2010
trip.
Miami Beach to Northside New route providing weekday
79 (79 station via NE/NW 79 Street peak period only limited-stop June 14, \
Street MAX) ) 2009
and 71st Street Causeway service
Miami Lakes to 163 Street Mall D!scontmue jaute anq MErYe | becember
83 o e : with Route 183 MAX into a V
via Miami Gardens Drive 13, 2009
new Route 183 Local
87 Palmetto station to Dadeland  |Adjust Sunday headway from June 14, N
North station via 87 Avenue 40 to 60 minutes 2009
87 Palmetto station to Dadeland  |Adjust midday headway from | December N
North station via 87 Avenue 40 to 45 minutes 13, 2009
87 Palmetto station to Dadeland  |Adjust Saturday headway from | December N
North station via 87 Avenue 40 to 45 minutes 13, 2009
88 Dadelag@orth station tg Discontinue overnight service June 14, \
Kendall via Kendall Drive g 2009
88 Dadeland North station to Implement several weekday December N
Kendall via Kendall Drive schedule modifications 13, 2009
88 Dadeland North station to Adjust Saturday headway from | December N
Kendall via Kendall Drive 20 to 24 min 13, 2009
Miami Lakes to 163 Street Malll .
91 via Carol City, California Club gdiésafi’ﬁﬁé Zeadway from 30 Ju2r10eO£1)4, \
and North Miami Beach
" Lekes to Lggptreet Mall Discontinue entire route and December
91 via Carol City, California Club . \
and North Miami Beach merge with Route 99 13, 2009
(Bis?:g ne Aventura Mall to CBD via Adjust peak headway from 15 | December N
y Biscayne Boulevard to 18 minutes 13, 2009
MAX)
N Discontinue segment from
95 Express (DB(I)z;Ig:sO V\g]ivl\i/g%n;lﬁtgf IdC‘err]ol Miami Avenue to Golden June 14, \
b Cit A\}entura West,Dade Glades via NW 199 Street, NW 2009
4 ' 7 Avenue and NW 2 Avenue
Downtown Miami, Golden Discontinue select low June 14
95 Express |Glades, Civic Center, Carol ridershio trios 2009 ' \
City, Aventura, West Dade P p
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MIAMI-DADE

TRANSIT

Annual Update

5.0 - Operating Service Improvements and Adjustments

Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009

Aventura

Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
Discontinue feeder segments
95 EXDress Downtown Miami, Golden to Carol City and Aventura and | December N
P Glades, Civic Center replace those segments with 13, 2009
new Routes 49 and 59
Route 97 |Carol City to Dr. Martin Luther . .
(27 Avenue |King, Jr. station via NW 27 Adjust mlany headi@eitOng June 14, \
30 to 40 minutes 2009
MAX) Avenue
Miami Gardens to Aventura .
99 Mall via Carol City, California ’tA(\)dilL!JSS:nrijr?S:(e Qeadway from 40 ‘]uznoeoé“’ *
Club and North Miami Beach
Miami Gardens to Aventura . .
99 Mall via Carol City, California égjfostesglr?]?nai:seadway pom Ju2r10eO£1)4, \
Club and North Miami Beach
Miami Lakes to Aventura Mall Merge with RoURGERL and
. . e improve weekday headway to | December
99 via Carol City, California Club ; \
S 30 minutes and weekend 13, 2009
and North Miami Beach ;
headway to 40 minutes
Miami Lakes to Aventura Mall :
o9 |vis CarolCity, Calfomacu | I"Piove Sl ey o %0 Pecenter
and North Miami Beach ’
Miami Lelees™o Aventura [l Improve weekend headway to | December
99 via Carol City, California Club 40pminutes y 13. 2009 *
and North Miami Beach '
104 Dadeland North station to Adjust midday headway from June 14, N
Kendall via SW 104 Street 30 to 60 minutes 2009
104 Dadeland North station to Adjust weekend headway from | June 14, N
Kendall via SW 104 Street 30 to 60 minutes 2009
104 Dadeland North station to Discontinue select low December N
Kendall via SW 104 Street ridership trips 13, 2009
115 (Mid- . .
North N N_ew route serving middle December
Miami Beach Miami Beach from *
Beach ; , 13, 2009
: discontinued Routes K and R
Connection)
120 Extend to Aventura Mall and
(Beach Aventura to CBD via Miami realign to serve downtown December N
MAX) Beach and Omni Terminal Miami via MacArthur 13, 2009
Causeway
Improve daily headway to 12
120 (Beach |Aventura to CBD via Miami minutes south of Haulover and | December N
MAX) Beach and Omni Terminal to 24 minutes north to 13, 2009
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009

Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
Improve Saturday headway to
120 (Beach |Aventura to CBD via Miami 15 minutes south of Haulover | December N
MAX) Beach and Omni Terminal and to 30 minutes north to 13, 2009
Aventura
123 (South
o Extend to serve Belle Isle and | June 14,
Beach |Miami Beach Collins Park 2009 \
Local)
123 (South . .
Beach Miami Beach Adjust Qany headway from 10 | June 14, N
to 12 minutes 2009
Local)
123 (South Adjust early am weekday, June 14
Beach  |Miami Beach Saturday and Sunday evening ’ *
y 2009
Local) headways to 20 minutes
123 (South : : .
- Discontinue select stops in June 14, *
Beach Miami Beach South Beach 2009
Local)
Miami Lakes to FIU Biscayne New_ routcSSRiging holNgg
135 Bav Camous via 135 Street service 7 days a week December N
o };-Iocks ' replacing the Routes 28 and a | 13, 2009
P portion of Route E
Extend to serve INS Building
136 |SW 147 Avenueto Dadeland | ‘g 120 Street and Sw 147 | JUNe 14 N
South station via Busway 2009
Avenue
SW 147 Avenue to Dadeland | Vinor weekday schedule June 14,
136 : . adjustments to improve *
South station via Busway L 2009
schedule reliability
SW 147 Avenue to Douglas December
136 Road station via SW 120/136 |Merge with Route 65 13. 2009 \
Streets and Old Cutler Road '
137 Dolphin Mall to Cutler Bay via |Adjust midday headway from June 14, N
SW 137 Avenue 30 to 45 minutes 2009
137 Dolphin Mall to Cutler Bay via |Extended to University Lakes June 14, .
SW 137 Avenue Trailer Park on weekends 2009
Miami International Airport to New exoress bus service from
150 (Airport |Miami Beach via Earlington Miami Irl?ternational Airport to December .
Flyer) Heights station, SR-112/1-195 o P 13, 2009
) Miami Beach
and Collins Avenue
Golden Glades Park/Ride Lot |Discontinue Aventura Mall to
183 (183 oL . June 14,
Street MAX) to Central Miami via NW 7 FIU Biscayne Bay Campus 2009 \
Avenue segment
183 Miami Lakes to Aventura Mall |New route from combined December N
via Miami Gardens Drive Routes 83 and 183 MAX 13, 2009
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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MIAMI-DADE Annual Update

5.0 - Operating Service Improvements and Adjustments

TRANSIT

Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009
Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
202 (Little |Edison/Little River to Miami .
Haiti Design District via NE 2 Adjust peak headway from 30 | June 14, V
. to 40 minutes 2009
Connection) |Avenue
202 (Little |Edison/Little River to Miami Discontinue evening service June 14
Haiti Design District via NE 2 9 ’ \
. after 7pm 2009
Connection) |Avenue
202 (Little |Edison/Little River to Miami Discontinue segment east of December
Haiti Design District via NE 2 Miami Avenue to the INS \
, - 13, 2009
Connection) |Avenue building
202 (I__|_ttle Edls_on/ L|fct|e_R|v¢r to Miami Adjust daily headway from 40 | December N
Haiti Design District via NE 2 g
. to 60 minutes 13, 2009
Connection) |Avenue
211 December
(Overtown |Overtown to downtown Miami  |Discontinue Saturday service *
. 13, 2009
Circulator)
212 Discontinue weekday peak December
(Sweetwater | Sweetwater : *
X and weekend service 13, 2009
Circulator)
224 (Coral |Douglas Road station to West |Discontinue route and merge | December N
Way MAX) |Miami-Dade via Coral Way with Route 24 13, 2009
Earlington Heights station to
238 (East- |Dolphin Mall via Miami . . .
West International Airport, Blue E)étrer;?a‘?ggg?n?g Into Airport Juzngoslf, \
Connection) | Lagoon, Airport West and P
Miami International Mall
Earlington Heights station to
238 (East- |Dolphin Mall via Miami .
West International Airport, Blue gdiésaﬁﬁﬁé Zeadway from 30 Juzngoslf, \
Connection) | Lagoon, Airport West and
Miami International Mall
Earlington Heights station to
238 (East- |Dolphin Mall via Miami . .
: ; Discontinue select low December
West International Airport, Blue ridership trips 13. 2009 \
Connection) | Lagoon, Airport West and pnp '
Miami International Mall
240 (Bird |Dadeland North station to West |Discontinue route and merge | December N
Road MAX) |Miami-Dade via Bird Road with Route 40 13, 2009
243 Downtown Miami to Port of Adjust peak headway from 20 | June 14,
(Seaport P ) N
. Miami to 30 minutes 2009
Connection)
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009

Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
Discontinue Flagler Street and
243 Downtown Miami to Port of Blscayng Boulevard ahgnmept June 14,
(Seaport Miami and realign to serve Metrorail 2009 \
Connection) via Historic Overtown/Lyric
Theatre station
(85230” Downtown Miami to Port of Discontinue select low December N
PO Miami ridership trips 13, 2009
Connection)
. Downtown Miami, Civic Center, |Discontinue Miami Beach
24%$:;ght Opa-locka and North Miami segment from downtown Ju2r1c)eOE1)4, \
Beach Miami to 163 Street Mall
248 (Brickell |Brickell Avenue to Brickell Key |Adjust peak headway from 15 | June 14, N
Key Shuttle) | Island to 20 minutes 2009
249 Coconut Grove station to
(Coconut |Douglas Road station via SW  |Discontinue Jefferson Street June 14, N
Grove |27 Avenue, Grand Avenue and [segment 2009
Circulator) |SW 37 Avenue
249 Coconut Grove station to
(Coconut |Douglas Road station via SW  |Adjust daily headway from 15 | June 14, N
Grove |27 Avenue, Grand Avenue and |to 18 minutes 2009
Circulator) |SW 37 Avenue
249 Coconut Grove station to Discontinue weekdav last
(Coconut |Douglas Road station via SW round trip. and Satuzja first June 14, N
Grove |27 Avenue, Grand Avenue and round trip' y 2009
Circulator) |[SW 37 Avenue P
252 (Coral gggﬁi?n?/vi?kuf/ﬁ]as?g&? I:Ezoeef Adjust midday headway from June 14, N
Reef MAX) | - y 30 to 60 minutes 2009
(Brosviiville Brownsville to Caleb Center via |Discontinue last trip from June 14, N
. Brownsville station Caleb Center 2009
Circulator)
Golf Club of Miami to .
26“; AS)Z(()S? Okeechobee station via Ludlam gdg%smﬁﬁé Zeadway from 20 ‘]uzngoy’ \
Road/West 12 Avenue
Golf Club of Miami to . .
26“; AS)Z(()S? Okeechobee station via Ludlam :?]Ecggt:]r:ge;;oute and merge Ijlzcezlgggr \
Road/West 12 Avenue '
272 (Sunset |Kendall to Dadeland North Adjust peak headway from 9to| June 14, N
KAT) station via Sunset Drive 10 minutes 2009
272 (Sunset |Kendall to Dadeland North 2?#%122?,{2???& ?T)]/ ;?1;%0 December N
KAT) station via Sunset Drive i 13, 2009

15 minutes after 8:15am
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MIAMI-DADE

COUNTY|
TRANSIT

Annual Update

5.0 - Operating Service Improvements and Adjustments

Table 5-1: 2009 TDP Consistency Analysis Summary (continued)

JANUARY to DECEMBER 2009
Route Description Improvement / Adjustment | Start Date 2009 Top
Consistency
\ Implemented service change committed to in previous TDP
* Implemented service change not included in previous TDP
iv7e7n(u7e Golden Glades to CBD via NW |Discontinue select low December N
MAX) 7 Avenue ridership trips 13, 2009
282 Miami Lakes to Hialeah
(Hialeah |Gardens to Palmetto Metrorail |Minor schedule adjustments to | June 14, N
Gardens |station via NW 82 and NW 87 |improve schedule reliability 2009
Connection) |Avenues
282 Miami Lakes to Hialeah
(Hialeah |Gardens to Palmetto Metrorail |Discontinue route and merge | December N
Gardens |station via NW 82 and NW 87 |with Route 54 13, 2009
Connection) |Avenues
286 (North New route operating during the
: Miami Lakes and Palm Springs |weekdays only every 24 December .
Pointe ; .
Circulator) North minutes durmg.the peak.and 13, 2009
48 minutes during the middays
287 (Saga CHI I;ealth Center 1o Dadelan§ Discontinue select low December N
Bay MAX) |>0uth station via Saga Bay, - 40 oin trins 13, 2009
SW 87 Avenue and Busway ’
(Kgﬁgall Kendall to Dadeland North Discontinue select low December N
KAT) station via Kendall Drive ridership trips 13, 2009
. : Adjust peak headway from 30 | June 14,
344 Homestead and Florida City |, "a-" %00 o 2009 \
344 Homestead and Florida City Discontinue select low December .
ridership trips 13, 2009
Source: Miami-Dade Transit, 2010
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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6.0 FY 2010 Committed Transit Improvements

This section presents transit improvement projects that are committed for the MDT transit
system for the next year or FY 2010. The committed transit improvement initiatives are
provided for capital, service, and infrastructure.

6.1 Capital Improvement Plan - Committed Transit Improvement
Initiatives

On an annual basis MDT prepares a proposed capital budget (FY 2009 — 2010) and multi-year
Capital Plan that outlays specific projects related to the expansion and improvement of MDT
existing services. Table 6-1 presents the proposed capital budget for the next fiscal year.

Please note that the following capital improvement table will be updated once MDT finalizes the
proposed capital budget for FY 2010 — 2011. At the time this TDP Annual Update was being
prepared the most current capital budget information was from FY 2009.

6.1.1 Orange Line Phase 1 MIC-Earlington Heights Connector

The 2.4-mile Miami Intermodal Center (MIC)/Earlington Heights proposed extension is set to
extend from the MIC to the existing Earlington Heights Metrorail station. Included in the project
is a new Metrorail station located at the MIC to serve as a multimodal transfer hub for Metrobus,
Metrorail, Tri-Rail, future expansion of Amtrak, rental car facilities, and other chartered services
such as intercity bus line. Connection to Miami International Airport (MIA) will be made possible
from the MIC with the MIC-MIA Connector-People Mover Project.

This project is under construction and anticipated to open for service in May 2012. The total
estimated project cost is $526.5 million.

6.1.2 Orange Line Phase 2 and Phase 3 (North Corridor and East-West Corridor)

Miami-Dade Transit continues to pursue incremental and affordable transit improvements along
the North and East/West Corridors until heavy rail funding options are identified. Until then, the
County is moving forward with incremental transit improvements along these corridors; with the
NW 27th Avenue Rapid Bus, and the SR 836 Express Bus. These projects will serve the
purpose while continuing to build the ridership for a future Bus Rapid Transit and possibly heavy
rail project for the corridors.

As part of the MPO’s Near Term Improvements Study, MDT is participating with various other
county and state representatives in studying the proposed “Enhanced Bus Service” projects as
incremental improvements to both corridors. For the North Corridor, a 27th Avenue Enhanced
Bus Service project is being planned also identifying park/ride locations on NW 27th Avenue at
the county line and Miami-Dade College’'s North Campus. On the East-West Corridor,
Enhanced Bus Service is proposed along West Flagler Street in addition to Express Bus
Service along SR-836 (Dolphin Expressway) linking west Miami-Dade to the MIC and
Downtown Miami. Park/Ride facilities are also being considered for the East-West Corridor.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 6-1: MDT FY 2009 — 2010 Proposed Capital Budget

Project Name FY 09-10 FY 10-11 YOE Total

PROPOSED CORRIDOR PROJECTS & RELATED PROJECTS:

Orange Line Phase 1, MIC-EHT Connector Project $ 121,092,750 | $ 136,526,912 [ $ 257,619,662

Orange Line Phase 1: MIC-EHT Connector (FDOT
MIC Components - West Concourse, Vestibule, & $ 6,600,000 | $ 6,285,000 $ 12,885,000
Bus Plaza Rway)

Orange Line Phase 1: MIC-EHT Connector (FDOT

MIC Component-Bus Plaza) $ 2,495,000 | $ 2,075,000 | $ 4,570,000

Orange Line Phase 2, North Corridor Metrorail

Extension $ 20,000,000 | $ -1 $ 20,000,000
Orange Line Phase 3: East-West Corridor $ -1'$ -1 % -
Metrorail Central Control Upgrade $ 13,931,400 | $ 12,719,322 | $ 26,650,722

Existing Metrorail Station (Phase 1) - Graphics &

Signage Upgrade $ 3,910570 | $ 3,076,391 | $ 6,986,961

Subtotal $ 168,029,720

“

160,682,625 | $ 328,712,345

VEHICLE PROCUREMENT & RELATED PROJECTS:

Lehman Yard Rehabilitation & Expansion Phase 1 (5

storage and 2 MOW tracks) $ 1,605,093 | $ 4,086,525 | $ 7,072,228
Rail New Vehicle Procurement (136 cars) $ 37,260,539 | $ 22,759,557 | $ 124,550,437
Lehman Center Test Track $ 7,308,000 | $ 7,790,475|$ 17,232,406
Palmetto Station Traction Power Sub-Station $ 13,020,000 | $ 2,523675|$ 15,543,675
Mover Original 12 Phase 1 Vehicle Replacement $ 50,000 | $ -1$ 50,000
Mover 17 Phase 2 Vehicle Replacement $ 11,072,185 |$ 15593,788 | $ 27,345,741
Secure Funding for Bus Procurement to Support 195
Manage Lanes $ 13,845,000 | $ - $ 13,845,000
Subtotal $ 84,160,817 | $ 52,754,020 | $ 205,639,487
FARE COLLECTION $ 22,875,244 | $ - $ 22,875,244
Subtotal $ 22,875,244 | $ - $ 22,875,244

Source: Miami-Dade Transit, 2009

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 6-1: MDT FY 2009 — 2010 Proposed Capital Budget (continued)

Project Name FY 09-10 FY 10-11 YOE Total
OTHER PROJECTS: |
Track & Guideway Rehabilitation Subset
$ 6,414,333 |$ 7,412531($ 13,826,864
Existing Metrorail Stations Repair to Stair Railings
(Part1) $ 49,077 | $ - |3 49,077
Dadeland South Parking Lot Expansion $ 109.196 | $ i $ 109 196
Park and Ride Facility at NW 186 St. & NW 73 Ave $ 1201516 | $ _ s 1201516
Park and Ride Facility at SW 344 Street and Busway
$ 3,025821 | $ 198,058 | $ 3,223,879
Park and Ride Facility at Kendall Drive and SW 127
Avenue $ 1980680 |$ 474857 |$ 2,464,537
Douglas Road Metrorail Station Parking Lot Facility
Under Guideway $ 68,775 | $ - | 68,775
Dadeland South Metrorail Station Comfort Station $ 370156 | $ ) $ 370.156
NW 7th Avenue Transit Village $ 2241000 | $ 951,000 | $ 3.192.000
Electronic Signage Information System (ESIS) $ -
AMAG \ Proximity Access Control $ 11.025 | $ 11501 | $ 22 546
Metromover Tools & Equipment $ 53550 | $ 55947 | $ 109.497
Metrorail HVAC System Replacement $ 536.908 | $ ) $ 536 908
Northeast Passenger Activity Center $ 1316000 | $ 1454000 | $ 2 770.000
Transit Operating System Replacement Project | $ 4651280 |$ 1,152,124 | $ 5,803,404
Sub Total $ 22,038,317 | $ 11,710,038 | $ 35,048,355
Total $ 297,104,098 | $ 225,146,683 | $ 592,275,431

Source: Miami-Dade Transit, 2009

TRANSIT DEVELOPMENT PLAN FY 2011 -
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6.2 Bus Service Improvements and Adjustments — Committed (2010)

In an effort to continually match service capacity with ridership demand MDT routinely revises
the existing bus route network to better meet the transportation needs of Miami-Dade County.
These revisions seek to improve the operational efficiency of the overall transit system. A listing
of the committed bus service improvements and adjustments planned to occur between January
and December 2010 is presented in Table 6-2.

Table 6-2: 2010 Committed Bus Service Improvement Adjustments

Route Description Improvement / Adjustment
N . : . , Realign in the Omni area and realign from
A Miami Beach to Omni Terminal via Venetian Dade Boulevard to Alton Road via 17th
Causeway
Street
Diplomat Mall to Golden Glades via 163 Adjust weekend headway from 60 to 50
E .
Street Mall and Aventura Mall minutes.
. . Add a short trip at midnight seven days a
E Diplomat Mall to Golden Glades via 163 week from Yacht Club Way to Aventura
Street Mall and Aventura Mall Mall
G Opa-locka to Surfside via NW 22 Avenue, A;:]“u;g”rl?ngwg r:;rg;?ytg\;rgrﬂgovijgg@gulse
NW 125 Street and Broad Causeway Y 9 y
after 8pm
. ) Discontinue the 5:30am westbound trip
G Opa-locka to Surfside via NW 22 Avenue, and the 11:50pm eastbound trip on
NW 125 Street and Broad Causeway
weekdays
North Miami Beach to Miami Beach viaNE | . RSt southbound running times to
H : improve schedule reliability and modify
163 Street and Collins Avenue .
evening headways after 8pm
Extend the eastbound loop to 44th Street
3 Miami International Airport to Miami Beach |via Collins Avenue and Indian Creek Drive
via 36 Street before reaching recovery zone at Indian
Creek and 40th
Civic Center to Miami Beach via Omni Revise the west end turnaround and
M Terminal, MacArthur Causeway and Mt.
- . recovery zone to NW 21 Street
Sinai Hospital
Adjust first weekday southbound trip to
L arrive at CBD earlier to provide better
S Aventura Rigg to CBD via Miami Beach connections with first westbound Route 24
trip
1 WG Vialyights, Pernine, West Goulds Discontinue first roundtrip on weekdays
and Cutler Bay
Dolphin Mall to downtown Miami via Miami Discontinue last westbound trip on
7 International Mall, Fontainebleau, NW 7 weekdavs P
Street and Little Havana Y
8 FIU University Park Campus to CBD via | Move short turn layover from 57th Avenue
Westchester, SW 8 Street and Little Havana to 67th Avenue
Northside station to Mercy Hospital via , , .
12 Liberty City, Allapattah, Civic Center, Little Discontinue the 5am southbound trip on
weekdays
Havana and Coconut Grove

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 6-2: 2010 Committed Bus Service Improvement Adjustments (Continued)

LeJeune Road and Miami Springs

Route Description Improvement / Adjustment
17 Norwood to Vizcaya Metrorail station via | Discontinue the 12:30am northbound trip
17th Avenue on weekdays
163 Street Mall to MDC North Campus via Imp_rove peak_ headway fro_m 301024
19 119 Street and West Dixie Highwa: minutes, adjust running times and
ghway improve recovery at MDC North Campus
31 (Busway |Cutler Bay to Dadeland South station via the Add two AM northbound trips
Local) Busway
32 Carol City to Omni via Opa-locka, Northside, | Adjust weekday running times to improve
Liberty City and Civic Center schedule reliability
33 Hialeah Gardens to Miami Shores via 103rd Discontinue the last round trip on
Street (49 St) and 95th Street weekdays
34 (Busway Dadeland South station to Florida City via | Adjust weekday AM northbound running
Flyer) Busway times to improve schedule reliability
Dolphin Mall to Biscayne Boulevard via Adjust schedule to provide a more even
36 Koger Office Park, Miami Springs and 36 split with the Route J on NW 36 Street
Street where schedules overlap
Hialeah to South Miami station via Palm Discontinue the last northbound trip on
37
Avenue and Douglas Road weekdays
38 (Busway Dadeland South station to Florida City via | Adjust weekday AM northbound running
MAX) Busway times to improve schedule reliability
40 West Miami-Dade to Douglas Road station | Adjust the early morning peak headway
via Bird Road from 15 to 20 minutes
42 Opa-locka to Douglas Road station via Discontinue the first weekday round trip

from Miami Springs

46 (Liberty City
Connection)

Caleb Center to NW 7 Avenue/NW 62 Street
via NW 46 Street, NW 54 Street and NW 10
Avenue

Discontinue the first round trip on
weekdays

Golden Glades to Carol City and Miami

Adjust weekday running times to improve

49 Gardens via NW 175 Street and NW 183 schedule reliability
Street
51 (Flagler CBD to West Miami Dade via West Flagler | Adjust weekday running times to improve
MAX) Street schedule reliability
54 Miami Lakes to Liberty City via 54th Street Adjust the Sunday _headway from 30 to 40
minutes
59 Golden Glades to Aventura Adjust weekday running times to improve
schedule reliability
71 Dolphin Mall to MDC Kendall Campus via | Restore weekday midday service to SW
107 Avenue and Sweetwater 107 Street
Dolphin Mall to MDC Kendall Campus via Adjust midday headway from 60 to 65
71 .
107 Avenue and Sweetwater minutes
Miami Lakes Tech to FIU Biscayne Bay Adjust weekday running times to improve
75 Campus via 175 Street, Norwood and NE J sch)(/edule re?iabili P
163/167 Street v
88 Dadeland North station to Kendall via Adjust peak headway from 15 to 20
Kendall Drive minutes
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 6-2: 2010 Committed Bus Service Improvement Adjustments (Continued)

Connection)

Route Description Improvement / Adjustment
93 (Biscayne Aventura Mall to CBD via Biscayne Adjust weekday running times to improve
MAX) Boulevard schedule reliability
Downtown Miami, Golden Glades, Civic Add a 4 PM trip from Civic Center to
95 Express
Center Golden Glades
99 Miami Lakes to Aventura Mall via Carol City, | Extend weekday peak short turn trips to
California Club and North Miami Beach NW 68 Avenue
99 Miami Lakes to Aventura Mall via Carol City, | Add a PM westbound trip from Aventura
California Club and North Miami Beach Mall
Miami Lakes to Aventura Mall via Carol City, . . ) .
99 California Club and North Miami Beach Discontinues the 5:30am westbound trip
Dadeland North station to Kendall via SW | Adjust weekday midday running times to
104 : S
104 Street improve schedule reliability
115 (Mid-North
Beach Miami Beach Extend to Lincoln Road for both directions
Connection)
115 (Mid-North .
Beach Miami Beach Adjust weekday h_eadway from 40 to 45
: minutes
Connection)
115 (Mid-North . . .
Beach Miami Beach Discontinue the last eastbound trip on

weekdays

Extend cut-in and cutout trips to and from

120 (Beach |Aventura to CBD via Miami Beach and Omni| Aventura Mall to provide more capacity
MAX) Terminal during rush hours in the Haulover to
Aventura segment of Collins Avenue
120 (Beach |Aventura to CBD via Miami Beach and Omni Adjust schedule so that there are no
MAX) Terminal layovers at Haulover Park after 7pm
Discontinue the 5:30am northbound trip
120 (Beach |Aventura to CBD via Miami Beach and Omni | on weekdays, the 6:15am northbound trip
MAX) Terminal on Saturday and extend the previous
northbound trip to Aventura Mall
Revise the alignment to and from Belle
123 (South Miami Beach Isle, extend in Collins Park to Collins
Beach Local) Avenue and realign to Alton Road
between 6th Street to 9th Street
123 (South Miami Beach Adjust peak hea}dway from 12 to 13
Beach Local) minutes
Miami Lakes to FIU Biscayne Bay Campus | Discontinue the 5:23am eastbound trip on
135 )
via 135 Street, Opa-locka weekdays
136 SW 147 Avenue to Douglas Road station via| Adjust weekday running times to improve

SW 120th/136th Street and Old Cutler Road

schedule reliability

137 (West Dade
Connection)

Dolphin Mall to Cutler Bay via SW 137
Avenue

Improve Sunday running time to improve
schedule reliability and adjust Sunday
afternoon headway from 40 to 45 minutes

TRANSIT DEVELOPMENT PLAN FY 2011 -

2020
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Table 6-2: 2010 Committed Bus Service Improvement Adjustments (Continued)

Route

Description

Improvement / Adjustment

150 (Airport
Flyer)

Miami International Airport to Miami Beach
via Earlington Heights station, SR-112/I-195
and Collins Avenue

Add an afternoon trip to improve weekday
afternoon running times and improved
recovery

150 (Airport
Flyer)

Miami International Airport to Miami Beach
via Earlington Heights station, SR-112/I-195
and Collins Avenue

Move recovery zone to Washington
Avenue and Lincoln Road

183

Miami Lakes to Aventura Mall via Miami
Gardens Drive

Extend to later evening cut-out trips from

NW 57 Avenue to NW 87 Avenue and two

later evening eastbound trips to NE 183
Street instead of deadheading

195 (1-95
Dade/Broward
Express)

Express Route from Downtown Miami to
Broward Boulevard and Sheridan Street via
1-95

Fifteen minute peak headway service.
One hundred percent funded by FDOT.

202 (Little Haiti
Circulator)

Edison/Little River to Miami Design District
via NE 2 Avenue

Adjust running time to increase the
recovery on the south end of the route

204 (Killian
KAT)

Hammocks to Dadeland North station via
Killian Drive

Discontinue PM low ridership trips in both
directions

249 (Coconut
Grove
Circulator)

Coconut Grove station to Douglas Road
station via SW 27 Avenue, Grand Avenue
and SW 37 Avenue

Discontinue two early AM weekday trips
and one early AM weekend round trip

252 (Coral Reef
MAX)

Dadeland South station to Country Walk via
Coral Reef Drive

Begin first weekday eastbound trip from
SW 162 Avenue instead of SW 152
Avenue

272 (Sunset
KAT)

Kendall to Dadeland North station via
Sunset Drive

Discontinue two PM low ridership
weekday round trips

277 (7 Avenue
MAX)

Golden Glades to CBD via NW 7 Avenue

Add two later morning southbound trips
and one evening southbound trip to
alleviate overcrowding on the Route 77

286 (North
Pointe
Circulator)

Miami Lakes and Palm Springs North

Discontinue the 8:24am trip.

288 (Kendall
KAT)

Kendall to Dadeland North station via
Kendall Drive

See the new Kendall Enhanced Bus
Route.

Kendall
Enhanced Bus

Kendall to Dadeland North station via
Kendall Drive

Replace the Kendall KAT with this new

service which will double the amount of

service currently provided. Service will be
operated from two branches during

extended peak periods, by 60 ft.

articulated hybrid buses and will provide

enhanced technology services for
passengers

Source: Miami-Dade Transit, 2010

TRANSIT DEVELOPMENT PLAN

FY 2011 - 2020
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6.3 Infrastructure Renewal Program - Committed Projects

The following section lists those committed projects that are proposed to be implemented during
the FY 2009 — 2010 timeframe. These project commitments are based on an Infrastructure
Renewal Program (IRP) evaluation and prioritization process as performed by MDT. The IRP
process results in the identification, evaluation, prioritization, and programming of capital
improvement projects. Project commitments are based on the Infrastructure Renewal Program
(IRP) evaluation and prioritization process. Table 6-3 presents a listing of the committed
projects that are proposed for implementation during the FY 2010-2012 time period as provided
by MDT.

Please note that at the time the TDP Annual Update was being prepared MDT had not finalized
the IRP evaluation and prioritization process results for FY 2010 — 2012. Once these results are
final the following table will be updated.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 6-3: FY 2010 — 2011 Prioritized New IRP Projects for Budget Approval

Estimate Total . .
e . . Total Project | Total fundin Type of
Classification | Project Name | Project Cost J 9 yp 2010 2011
Amount Allocated Grant
FY 09-10
Parking Garages $1,249.820
Safety & 5309
akety ~Fire $ 975,000 | $ 975,000 | earmarked $  975000| $ -
Security . ) formula
Suppression FY'10
. 40 Year Building $210,000
Malntgﬁgnce Re-Cettification | $ 159,923 | $ 228,558 earmarked 5309 $ 159,923 $ -
Facilities Formula
3311 NW 31 St. FY'10
. Coral Way $100,000
Mai ntgﬁgnce Garage $ 100,000 | $ 100,000 earmarked 5309 $ - $ -
Facilities . Formula
Hurricane Panels FY'10
$300,000
Bus G ’ 5309
Systems Lljjslumat:iz:]ges earmarked Formula $ 300,000 $ -
9 FY'10
Passenger Concrete $810,000 5309
eng Repairs at Omni | $ 198,786 | $ 809,047 earmarked $ 198,786 | $ 610,261
Facilities ) Formula
Bus Terminal FY '10
Maint Metrobus: A/C $300,000 5309
2'” ‘.el.':.‘"‘”ce Replacement, | 293,100 | $ 1,500,410 earmarked . | $ 245700| $ 178,450
acilities and A/C & FY'10 ormula
. $300,000
Maint Bus G : ’ 5309
aintenance us barages: | g 297,320 | $ 2,879,193| earmarked $  207,320| $ -
Facilities Roofs Formula
FY'10
Passenger R: Oz:ifste:rald $330,000 5309
eng P " 1s 286,125 | $ 286,125 | earmarked $  286,125| $ -
Facilities Asphalt repaving Formula
R FY'10
at Hialeah
Maint Secondary $90,000
2'” ‘?I.r;.‘"‘”ce Guide Rails for | $ 90,000 | $ 90,000| earmarked $ 90,000| $ -
acriies Bus Washes FY' 10
Maintenance Replace air $400,000
Facilities compressors at | $ 380,546 | $ 1,170,180 earmarked 5309 380,456,25 | $ 417,459
all bus locations FY' 10
5309
Systems Tools and $ 298,000 $298,000 Fixed $  298,000| $ ;
Equipment FY '10 .
Guideway
TOTALS: $ 2,850,854 ($ 1,206,170
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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7.0 Ten Year Implementation Program

A ten year implementation plan for FY 2011 — 2020 has been prepared for the TDP Annual
Update to include a new tenth year or FY 2020 as presented.

7.1 Capital Improvement Plan

Annually MDT prepares a proposed capital budget and a multi-year Capital Plan as previously
mentioned. Funded Metrorail and Metrobus projects identified within the Capital Plan are
expected to be implemented within the ten year planning period. The Capital Improvement Plan
for FY 2011-2020 is presented in Table 7-1.

Please note that the YOE totals in this table are based upon the total project cost which include
annual dollar amounts previously expended prior to FY 2010 - 2011. Furthermore, the
escalation applied is specific to each project as related to project conditions and contractual
agreements. Each selected project corresponds to a committed funding source and is
consistent with the Miami-Dade MPO’s FY 2010 — 2014 Transportation Improvement Program
(TIP).

Funded projects are expected to be implemented within the next ten years for the Metrorail and
Metrobus system. There are no planned service extensions or expansion of the existing
Metromover system under consideration at this time or within the planning horizon of this TDP
Annual Update.

At the time the TDP Annual Update was being prepared the proposed FY 2010 — 2011 capital
budget and multi-year capital plan were being finalized by MDT. Once MDT determines the
budget and capital plan to be final this section will be updated to reflect the most current
information.

7.2 2020 Recommended Service Plan

The MDT Recommended Service Plan (RSP) serves as the needs plan for the MDT system.
The 2020 RSP has been developed for the 2010 TDP Annual Update and has been updated
from the previous RSP as presented in last year's FY 2010 — 2019 TDP Major Update. Any
future project recommended in this section for implementation is contingent upon Miami-Dade
County receiving the appropriate federal, state and local funding for its implementation.

Some of the improvements and adjustments reflected in the 2020 RSP are identified under the
PTP one-half percent sales surtax approved by voters on November 5, 2002. Most of the
improvements listed in the RSP beyond 2011 were not included in the original PTP
improvements list, but may be funded with future PTP surtax funds. These improvements were
deemed to be the most pressing or requested by the community after the original PTP list was
completed. This section addresses the four modes of transit as operated by MDT to include
Metrobus, Metrorail, Metromover and Special Transportation Services.

7.2.1 Recommended Service Plan - Existing Metrobus Routes

MDT is committed to provide the level of transit service that will provide efficient services to
passengers throughout the Miami-Dade County service area. This provision of service is
continuously considered while MDT seeks to properly address critical issues of generating
revenue, managing operational budgets, and prioritizing capital expansion programs.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 7-1: MDT FY 2010 — 2011 Proposed Capital Budget and Multi-Year Capital Plan

Project Name FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 | FY 16-17 | FY 17-18 | FY18-19 |FY 19-20| FY 20-21 | YOE Total
PROPOSED CORRIDOR PROJECTS & RELATED PROJECTS:
Orange Line Phase 1, MIC-EHT Connector Project $159,322,905 | $38,815,073 $2,000,000 $393,725,525
Orange Line Phase 1: MIC-EHT Connector (FDOT MIC
Components - West Concourse, Vestibule, & Bus Plaza $6,385,000 $6,138,112 $0 $20,849,200
Rway)
Orange Line Phase 1: MIC-EHT Connector (FDOT MIC
Component-Bus Plaza) $2,325,000 $2,075,000 $80,000 $7,338,173
Orange Line Phase 2, North Corridor Metrorail Extension $20,000,000
Orange Line Phase 3: East-West Corridor $0
Metrorail Central Control Upgrade $12,719,322 $2,792,369 $29,443,091
Existing Metrorail Station (Phase 1) - Graphics & Signage $3,076,391 $222.713 $7.200,674
Upgrade
Subtotal $183,828,618 | $ 50,043,267 | $ 2,080,000 | $ - $ = $ - $ - $ - | $ - | $ - | $ - | $ 478,565,663
VEHICLE PROCUREMENT & RELATED PROJECTS:
Lehman Yard Rehabilitation & Expansion Phase 1 (5
storage and 2 MOW tracks) $ 4,086,525 % 1,380,610 $ 7,072,228
Rail New Vehicle Procurement (136 cars) $ 22,759,557 | $ 64,530,341 | $ 45,709,162 | $ 90,166,642 | $ 93,003,142 | $ 20,189,463 [ $ 462,200 | $ 477,453 $ 401,457,541
Lehman Center Test Track $ 7,790475|$% 2,133,931 $ 18,067,781
Palmetto Station Traction Power Sub-Station $ 2,523,675 $ 16,344,925
Mover Original 12 Phase 1 Vehicle Replacement $ 32,920,914
Mover 17 Phase 2 Vehicle Replacement $ 15,593,788 | $ 679,768 $ 42445813
Secure Funding for Bus Procurement to Support 195
Manage Lanes $ 13,845,000
Subtotal $ 52,754,020 | $ 68,724,650 | $ 45,709,162 | $ 90,166,642 | $ 93,003,142 | $ 20,189,463 [ $ 462,200 |$ 477453 | $ - $ - $ - $ 532,154,202
FARE COLLECTION $ 839,995 $ 80,000,000
Subtotal $ h $ 839,995 | $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 80,000,000
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 7-1: MDT FY 2010 — 2011 Proposed Capital Budget and Multi-Year Capital Plan (continued)

Project Name FY 10-11 FY 11-12 ‘ FY 12-13 | FY 13-14 | FY 14-15 ‘ FY 15-16 ‘ FY 16-17 ‘ FY 17-18 ‘ FY18-19 |FY 19-20| FY 20-21 ‘ YOE Total
OTHER PROJECTS: |
Track & Guideway Rehabilitation Subset
Y $ 7412531 |$ 6868333 |$ 5917333 |$ 3,899,333 | $ 1,159,000 $ 46,786,000
Existing Metrorail Stations Repair to Stair Railings (Part
) $ 402,337
Dadeland South Parking Lot Expansion $ 991 654
Park and Ride Facility at NW 186 St. & NW 73 Ave $ 1,900,000
Park and Ride Facility at SW 344 Street and Busway s 108058 |$ 3152770 s 9.744.707
Park and Ride Facility at Kendall Drive and SW 127
Avenue $ 474,857 $ 4150377
Douglas Road Metrorail Station Parking Lot Facility Under
Guideway $ 259,201
Coral Way Maintenance Facility - Employee Access to
Parking $ 256,322
Dadeland South Metrorail Station Comfort Station $ 400427
NW 7th Avenue Transit Village $ 951 000 10.036.000
Electronic Signage Information System (ESIS) 1.000.000
AMAG \ Proximity Access Control $ 11521 | $ 11,982 | $ 16,827 $ 159,339
Install Digital Recording System at Metrorail Tail - Track
\Video $ R
Metromover Tools & Equipment $ 55,047 | $ 58,191 | $ 60,231 | $ 19,081 $ 298,000
Metromover Phase Il Vehicle Facelift HVAC System
Replacement $ :
Metrorail HVAC System Replacement $ 3650.974
Metromover Phase Il Vehicle Facelift Door System
Overhaul $ 986.724
Northeast Passenger Activity Center $ 1,454000|$% 1,786,000|$ 1,786,000 |$ 1,786,000 $ 8,499,000
Transit Operating System Replacement Project $ 1,152,124 $ 5,803,404
Sub Total $ 11,710,038 | $ 11,877,276 | $ 7,780,391 |$ 5,704,414 |$ 1,159,000 | $ - $ - $ - $ - $ - $ - $ 96,624,466
Total | $225,146,683 | $180,371,437 | $ 70,856,758 | $ 95,871,056 | $ 94,162,142 | $ 20,189,463 | $ 462,200 | $ 477,453 | $ - | $ - | $ - | $1,404,973,932
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Since the TDP Annual Update comprises part of MDT’s operational foundation for the future, it
is imperative that the importance of “rightsizing” the RSP cannot be over emphasized.
Therefore, the following details the both improvements and adjustments to achieve MDT's long
term objectives.

Service route improvements and adjustments needs outlined in the RSP are proposed for
implementation throughout the ten year planning horizon of FY 2011-FY 2020. The following
Table 7-2 provides a summary description of all bus service improvements, impact of additional
buses on the peak vehicle requirements (PVR), annual operating need per improvement, and
programming of transit improvements by fiscal years; and corresponding funding needs by fiscal
year. The estimated total need for improvements to existing transit routes over this ten planning
horizon is $81.5 million (Table 7-2).

7.2.1.1 Transit Hubs and Feeder Routes for Existing Routes

The 2020 RSP improvements to the existing transit routes also include the development of a
regional transit hub system. The current bus system generally operates on a modified grid
pattern to provide feeder services to Metrorail and Metromover stations. Under the modified
grid, bus routes will continue to serve their respective corridors and Metrorail stations, but will
also provide connections to various routes within the general service area at a single location or
transit hub.

Nine transit hubs are proposed throughout Miami-Dade County. Passenger amenities will be
provided at these locations such as the ability for transit riders to purchases transit passes,
obtain transit schedule information, benches, shelters with weather protection etc. Some of
these proposed transit hubs already serve these functions (i.e., Dadeland stations) while other
hubs continue to remain in the conceptual planning phase. In addition, the 7" Avenue Transit
Village (at 62™ Street) and the Homestead terminals were added as proposed transit hub
locations following the submittal of the 2009 MDT TDP Major Update. The Northeast
Passenger Activities Center (NEPAC) and the Homestead (Busway/SW 344" Street) transit
hubs have the highest number of proposed routes, with twelve and five routes planned
respectively.

Table 7-3 provides a list of the transit hubs with corresponding route connections planned to
serve them. These hubs are also illustrated in Figure 7-1. In addition to those listed in this table
there are many other areas that serve as transit hubs, for example, Golden Glades, Aventura
Mall, Douglas Road Metrorail station and other Metrorail stations, and the Omni. In addition, the
City of Miami Beach has funding for a transit hub at 72nd Street and Collins/Harding Avenue.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 7-2: Recommended Service Plan Summary for Existing Transit Bus Routes (2020)

Route Change Description 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

A No planned improvements.

B No planned improvements.

C No planned improvements.

E No planned improvements.

G No planned improvements.

H No planned improvements.

J Extend to 72 Street.

L No planned improvements.

M No planned improvements.

Improve headways. Monday-
s Saturday from 12 to 10 $1,750,000 | 4 | $1,750000| 4 | $1,750,000 | 4 | $1,750000| 4 | s$1,750,000 | 4 | $1,750000| 4 | $1,750000| 4 | $1,750,000| 4

minutes and Sundays from 15
to 10 minutes.

1 Extend Route to Dadeland $500,000 | 3 $500,000 | 3 $500,000 [ 3 $500,000 [ 3 $500,000 [ 3 $500,000 | 3
South Metrorail Station
Realign northern terminus to
2 future Golden Glades $0| 0 $0| 0 $0[ 0 $0| 0 $0] 0 $0] 0 $0| 0
Intermodal Terminal.

3 No planned improvements.

6 Extend route to serve the $221623 | © $221,623 | 0 $221,623 | 0 $221,623 [ 0 $221623 | © $221,623 | 0 $221,623 | 0 $221,623 | 0
Miami Intermodal Center.

New branch (7M) from MIC to
7 Culmer Metrorail station, $850,000 | 6 $850,000 | 6 $850,000 | 6 $850,000 | 6 $850,000 | 6 $850,000 | 6 $850,000 | 6 $850,000 | 6 $850,000 | 6
serving the Marlins Ballpark.

8 No planned improvements.
9 No planned improvements.
10 No planned improvements.
11 No planned improvements.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020

7-5



MIAMIDADE

Annual Update
7.0 - Ten Year Implementation Program

Table 7-2: Recommended Service Plan Summary for Existing Transit Bus Routes (2020) (continued)

- 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
Route Change Description
Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR
Remove Civic Center loop;
alignment will stay on NW 12
12 Ave. City of Miami to -$173,190 -$173,190 -$173,190 -$173,190 -$173,190 -$173,190 -$173,190 -$173,190 -$173,190 -$173,190
implement Health District
Circulator.
16 No planned improvements.
17 No planned improvements.
19 No planned improvements.
21 No planned improvements.
22 No planned improvements.

Convert limited-stop service
24 eastofPoncedeleon | g0l -$600,000 -2 -$600,000 -2 -$600,000| -2 -$600,000| -2 -$600,000| -2 -$600,000{ -2 -$600,000 -2 -$600,000{ -2 -$600,000| -2
Boulevard due to City of Miami

Coral Way Trolley.

27 No planned improvements.
29 No planned improvements.
Extend service to Florida
31 (Busway |City/Homestead along South $2411,848 | 5 | 2411848 | 5 | 2411848 | 5 | 2411848 5 | 2411848 | 5 | $2411848| 5 | s$2411848| 5 | $2411.848| 5
Local) Miami-Dade Busway
Extension.
32 No planned improvements.
33 Improve peak headway from $395,453 | 3 $395,453 | 3 $395,453 | 3 $395,453 | 3
30 to 20 minutes.
34 (Busway .
Flyer) No planned improvements.
35 Improve peak headway from $642,620 | 4 $642,620 | 4 $642,620 | 4 $642,620 | 4 $642,620 | 4 $642,620 | 4 $642,620 | 4 $642,620 | 4
30 to 20 minutes.
36 No planned improvements.
a7 Rq_aahgn route to serve the so| o 0] o $0| 0 $0| 0 $0| o $0| 0 $0| 0 $0| 0 $0| 0
Miami Intermodal Center.
38 (Busway |Improve peak headway from $255396 | 1 $255,396 [ 1 $255,396 [ 1 $255,396 | 1 $255,396 | 1 $255,306 1 $255,39 | 1 $255,396 [ 1 $255,396 [ 1 $255,396 | 1
MAX) 12 to 10 minutes.
40 No planned improvements.
22 Rgahgn route to serve the so| o 0| o so| o $0| 0 $0| o $0| 0 $0| 0 $0| 0 $0| 0
Miami Intermodal Center.
46 (Liberty
City No planned improvements.
Connection)
48 No planned improvements.
49 No planned improvements.
51 (Flagler Route to be transformed to
MAX% Flagler Rapid Bus (see New $0| 0 $0f o $0| 0 $0| 0 $0| 0 $0( 0 $0| 0 $0| 0 $0| 0 $0| 0

Routes table).

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 7-2: Recommended Service Plan Summary for Existing Transit Bus Routes (2020) (continued)

L 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
Route Change Description
Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR
52 No planned improvements.
54 No planned improvements.
Discontinue peak period
56 branch to MDC, increase $0 0 $0 Q $0 0 $0 0 $0 Q $0 0 $0 0 $0 0 $0 0 $0 0
senvice to 162 Avenue branch.
57 Realign route to serve the sof o sof o o] o so| o sof o s0| o sof o sof o o] o
Miami Intermodal Center.
59 Realign to 163rd Street Mall $100000 1 $100000 1 $100000 1 $100000 | 1 $100000 1 $100000 1 $100000 | 1 $100000 1 $100,000 1 $100000 | 1
with 2-way senice
62 No planned improvements.
Truncate Route at Southland
70 Mall when Cutler Bay ©$8200 | o ©820000 | 0 @200 | 0 820000 | o 820000 | 0 820000 | 0 820000 | o 820000 | 0 820000 | 0 ©@20000 | o
Circulator begins service.
71 Extend Routte to Palmetto 500,000 2 500,000 2 $500000 | 2 500,000 2 500,000 2 $500000 | 2 500,000 2 500,000 2 3500000 | 2
station via 74 Street.
72 Extend route westward to $207,000 1 $207,000 1 $207,000 1 so7000 | 1 $207,000 1 $207,000 1 s07000 | 1 $207,000 1 $207,000 1 so7000 | 1
future West Kendall Terminal.
73 No planned improvements.
75 No planned improvements.
7 No planned improvements.
79(79 Street | Extend Route to Tri-Rail $153,000 1 $153000 | 1 $153000 | 1 $153000 | 1 $153000 | 1 $153000 | 1 $153000 | 1 $153000 | 1 $153000 | 1 $153000 | 1
MAX) Metrorail
87 MEXtETd to Flager station in $400,000 1 $400,000 1 $400000 | 1 $400,000 1 $400,000 1 $400000 | 1 $400,000 1 $400,000 1 $00000 | 1
edley
Straighten route and extend
88 westward to the West Kendal $283477 1 $233477 | 1 s233477 | 1 s233477 | 1 s233477 | 1 s233477 | 1 s233477 | 1 s233477 | 1 s233477 | 1 $233477 | 1
Terminal, eliminate the 142
Avenue branch.
93 Route to be transformed to
(Biscayne | Biscayne Rapid Bus (see New so| o so| o so o sof o so| o so o so| o so| o so| o so| o
Max) Routes table).
Increase the number of trips to
95X downtown and Civic Center by $192,780 0 s192780 | o s12780 | o $12780 | o $192780 | o $12780 | o $12780 | o $12780 | o s12780 | o $192780 | o0
10%.
97 Route to be transformed to 27
(27 Avenue | Avenue Rapid Bus, connecting so| o so| o 0| o so| o so| o 0| o so| o so| o o] o
to MIC (see New Routes
MAX)
table)
99 No planned improvements.
104 Realign route westward to 8360 | 0 $83620 | 0 $83629 | 0 $83620 | 0 $83620 | 0 $83629 | 0 $83629 | 0 $83620 | 0 $83629 | 0 $83629 | 0
future West Kendall Terminal.
115 (Mid- ]
North Beach | Restructure into wo (2) s o so o so| o so| o so| o so| o so| o s0| o s0 o
: separate routes
Connection)
120 (Beach  {Improve weekday headways $765000 | 3 $765000 | 3 $765000 | 3 $765000 | 3 $765000 | 3 $765000 | 3 $765000 | 3 $765000 | 3 s765000 | 3
MAX) from 12 to 10 minutes.
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Table 7-2: Recommended Service Plan Summary for Existing Transit Bus Routes (2020) (continued)

- 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
Route Change Description
Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR
B];\:iésl_(;f:h No planned improvements.
132 (Tri-Rail
Doral No planned improvements.
Shuttle)
133 (Tri-Rail | To be discontinued with the
Airport opening of the MIC-MIA ($142,000) [ -1 ($142,000) [ -1 ($142,000) | -1 ($142,000) [ -1 ($142,000) [ -1 ($142,000) | -1 ($142,000) [ -1 ($142,000) [ -1 ($142,000) | -1
Shuttle) Mover.
Discontinue Hialeah branch to
135 MDC, and increase senice to $0]| 0 $0]| 0 $0]| 0 $0] 0 $0]| 0 $0]| 0 $0| 0 $0]| 0 $0]| 0 $0]| 0
Miami Lakes.
136 No planned improvements.
137 (West
Dade No planned improvements.
Connection)
150 (Aiort Ext@d north to 44th St/
Fiyen) Collins Ave. and south to $600000 [ 1 $600000 | 1 $600000 | 1 $600000 | 1 $600000 | 1 $600000 | 1 $600000 | 1 $600000 | 1 $600000 | 1 $600,000 | 1

South Pointe Dr.

183 Local No planned improvements.
195 (95
Dade-
Broward
Express)
202
(Little Haiti  [No planned improvements.
Connection)
204 (Kilian | Realign route to the future
KAT) West Kendall Bus Terminal.
207/208
(Little Extend Route to Brickell
Havana Metrorail station.
Circulator)
211
(Overtown | No planned improvements.
Circulator)
212
(Sweetwater |No planned improvements.
Circulator)

Add midday service $217000 [ O $217000 | O $217000 | O $217000 [ O $217000 [ O $217000 | O $217000 [ O $217000 [ O $217000 | O

$438000 | 1 $438000 [ 1 $438000 | 1 $438000 [ 1 $438000 [ 1 $438000 | 1 $438,000 [ 1 $438,000 [ 1 $438000 | 1

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 7-2: Recommended Service Plan Summary for Existing Transit Bus Routes (2020) (continued)

. 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
Route Change Description

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

238 (Bast- Extend westward to Beacon
West $250,000 1 $250,000 1 $250,000 | 1 $250,000 1 $250,000 1 $250,000 1 $250,000 1 $250,000 1
Connection) Lakes.

243 (Seaport
Connection)
246 (Night
Oowl)

No planned improvements.

No planned improvements.

248 (Brickell Discontinue service once City

Key Shuttle) of Miami Shuttle begins ($130,000)| -1 ($130,000) -1 ($130,000) -1 ($130,000)| -1 ($130,000)| -1 ($130,000)| -1 ($130,000) -1 ($130,000)| -1 ($130,000) -1
service.

249 (Coconut
Grove No planned improvements.
Circulator)

252 (Coral Operate later evening service

into the Metrozoo $81,004 | 1 $81,004 | 1 $81,004 | 1
Reef MAX) Entertainment complex.

254
(Brownsville [No planned improvements.
Circulator)

272 (Sunset |Realign route to the future
. 0 0 0] O 0] O 0| O 0| O 0| O 0 0 0] 0 0] 0 0| O
KAT) West Kendall Bus Terminal. 8 2 $ $ $ $ 8 $ 8 8

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 7-2: Recommended Service Plan Summary for Existing Transit Bus Routes (2020) (continued)

. 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
Route Change Description
Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR
277
(7 Avenue No planned improvements.
MAX)
286 (North
Pointe No planned improvements.
Circulato)r
287 (S I k headway fi
(Saga  (Improve peak headway from $153213 | 1 $153213 | 1 $153213 | 1 $153213 | 1 $153213 | 1 $153213 | 1 $153213 | 1 $153213 | 1 $153213 | 1
Bay MAX) |30 to 20 minutes.
el R
KAT) $0| 0 $0| 0 $0| 0 $0| 0 $0| 0 $0| 0 $0( 0 $0| O $f( 0 $0| 0
and transform to Kendall
Enhanced Bus.
344 No planned improvements.
500 (Midnight .
owl) No planned improvements.

INCREMENTAL TOTALS $970,092 4 $4,021,305 12 | $9,297,3% 14 | $9,297,3% 0 $9,797,396 3 $9,797,396 0 | $10192,849 3 | $10,273853 1 | $10,273853 0 | $10,273,853 0

(MINI-BUSES) 0 0 0 0 0 0 0 0 0 0

(FULL SIZE BUSES) 4 12 14 0 3 0 3 1 0 0
CUMULATIVE TOTALS $970,092 4 $4,991,397 16 | $14,288,793 | 30 | $23586,189 | 30 | $33:383,585 | 33 | $43,180,981 | 33 | $53373,830 | 36 | $63,647,683 | 37 | $73,921,536 | 37 | $84,195389 | 37
(MINI-BUSES) 0 0 0 0 0 0 0 0 0 0

(FULL SIZE BUSES) 4 16 30 30 3 33 36 37 37 37

Source: Miami-Dade Transit, 2010

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 7-3: Transit Hub Locations and Feeder Routes for Existing Bus Routes

ROUTES
A|lB|[C|E|G]|H J L{M]|]S]|1

TERMINALS

10|11 12| 16

2 3(6]7]18]29
Dadeland Metrorail Stations
Flagler Marketplace (CBD) -:_ -
Homestead (Busway/SW 344th Street)
Miami Beach - Lincoln Rd/Washington -
Miami Intermodal Center (Airport)
Northeast Passenger Activities Center :-
West Dade (Dolphin Station)
West Kendall (Kendall Town Center)
7th Avenue Transit Village (at 62nd St)

ROUTES
17 (19| 21 22 | 24| 27 | 29 |31*| 32|33 |34*| 35| 36 | 37 |38*| 40 | 42 | 46*| 48 | 49 | 51*

TERMINALS

Dadeland Metrorail Stations

Flagler Marketplace (CBD) - - -

Homestead (Busway/SW 344th Street)

Miami Beach - Lincoln Rd/Washington
Miami Intermodal Center (Airport) -
Northeast Passenger Activities Center - -
West Dade (Dolphin Station)

West Kendall (Kendall Town Center)
7th Avenue Transit Village (at 62nd St) -

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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TRANSIT

Table 7-3: Transit Hub Locations and Feeder Routes for Existing Bus Routes (continued)

TERMINALS

ROUTES

56

57

59

62

70

71

79*

Dadeland Metrorail Stations

52\ 54

72‘73\75 77

Flagler Marketplace (CBD)

87 | 88 [93*

95X

97*

Homestead (Busway/SW 344th Street)

99 ‘ 104 \115*

Miami Beach - Lincoln Rd/Washington

Miami Intermodal Center (Airport)

Northeast Passenger Activities Center

-

West Dade (Dolphin Station)

West Kendall (Kendall Town Center)

7th Avenue Transit Village (at 62nd St)

TERMINALS

ROUTES

120%

123*

132*

133*

150%

183*

202*|204*|207*

211*

212%

238*

243*

246%

248*

249*|252*| 254*

Dadeland Metrorail Stations

135 ‘ 136 | 137*

Flagler Marketplace (CBD)

Homestead (Busway/SW 344th Street)

Miami Beach - Lincoln Rd/Washington

Miami Intermodal Center (Airport)

Northeast Passenger Activities Center

West Dade (Dolphin Station)

West Kendall (Kendall Town Center)

7th Avenue Transit Village (at 62nd St)

H

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 7-3: Transit Hub Locations and Feeder Routes for Existing Bus Routes (continued)

ROUTES
TERMINALS

2727277

Dadeland Metrorail Stations

Flagler Marketplace (CBD)

Homestead (Busway/SW 344th Street)
Miami Beach - Lincoln Rd/Washington

Miami Intermodal Center (Airport)

Northeast Passenger Activities Center
West Dade (Dolphin Station)
West Kendall (Kendall Town Center) -

7th Avenue Transit Village (at 62nd St)
Source: Miami-Dade Transit, 2010

* Route Descriptions

Route 31: Busway Local Route 133: Tri-Rail Airport Shuttle Route 248: Brickell Key Shuttle
Route 34: Busway Flyer Route 137: West Dade Connection Route 249: Coconut Grove Circulator
Route 38: Busway MAX Route 150: Airport Flyer Route 252: Coral Reef MAX
Route 46: Liberty City Connection Route 183: 183 Local Route 254: Brownsville Circulator
Route 51: Flagler MAX Route 202: Little Haiti Connection Route 272: Sunset KAT

Route 79: 79 Street MAX Route 204: Killian KAT Route 277: 7 Avenue MAX

Route 93: Biscayne MAX Route 207/208: Little Havana Connection Route 286: North Pointe Circulator
Route 97: 27th Avenue MAX Route 211: Overtown Circulator Route 287: Saga Bay MAX

Route 115: Mid-North Beach Connection Route 212: Sweetwater Circulator Route 288: Kendall KAT

Route 120: Beach MAX Route 238: East West Connection Route 301: Dade-Monroe Express
Route 123: South Beach Local Route 243: Seaport Connection Route 302: Card Sound Express
Route 132: Tri-Rail Doral Shuttle Route 246: Night Owl Route 500: Midnight Owl

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Figure 7-1: Transit Hub Locations
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7.2.2 Recommended Service Plan — New Metrobus Routes

Five (5) new transit routes have been proposed under the 2020 RSP to replace old existing
routes or add new service (Table 7-4). The table presents the proposed new transit routes with
associated service levels, peak vehicle requirements for buses, annual operating funding needs,
and proposed implementation schedule. The preliminary programming of these routes was
conducted in a systematic and regional approach based on coordination with major transit
capital projects.

A description of each of the new routes identifying whether they are funded or partially funded is
included below. These new routes represent MDT’s response to citizens’ request for additional
enhanced bus service throughout the County. These new transit routes are also illustrated in
Figure 7-2.

¢ Route 27 Avenue Rapid Bus Route (North Corridor): Funded: $1.0 million from Route
97. $1.0M (Applied for) JARC FY 2008 and FY 2009.

e SW 8 Street Rapid Bus (East-West Corridor): Funded: $750K (Applied for) JARC FY
2008 and FY 2009.

e SR 836 Express: Funded: $500K (Applied for) JARC FY 08 and FY 09.
e Biscayne Rapid Bus: $2.3M from Route 93.
e Flagler Rapid Bus: $2.8M from Route 51.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 7-4: Recommended Service Plan Summary New Routes Description

New . Headways 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020
Route Description TR
Peak Day | End Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

NW 27 This route would provide limited-stop service

Avenue Rapid|along NW 27 Avenue between the
Bus (old route|Broward/Miami-Dade county line and the 10 20 | N/S $0 10 $0 10 $0 10 $0 10 $0 10 $0 10 $0 10 $0 10 $0 10
97) MLK Metrorail station.

This route would provide limited-stop service
SW 8 Street |along SW 8 Street between West Miami-

Rapid Bus |Dade (approximately SW 147 Avenue) and 15 30 | N/S $750,000 8 | $750,000 8 | $750,000 8 | $750,000 8 $750,000 8 | $750,000 | 8 | $750,000 | 8 | $750,000 8
Downtown Miami.
This route would provide Express service
between west Miami-Dade County and the
SR 836 MIC and/or downtown Mi_ami via the D_olphin
Express Expressway (SR836) during the moming and| 15 | N/S| N/S | $500,000 | 6 | $500,000 6 | $500,000 6 | $500,000 6 | $500,000 6 | $500,000 6 | $500,000 6 | $500,000 | 6 | $500,000 | 6 | $500,000 6

afternoon peak periods only every 15
minutes. To be operated as one of the
special use lanes project routes.

This route would provide limited-stop service
Biscayne [along Biscayne Boulevard between Aventura
Rapid Bus [and Downtown Miami, and would be created | 12 20 | N/S |$1,200,000 | 14 | $1,200,000 | 14 | $1,200,000 | 14 | $1,200,000 | 14 | $1,200,000 | 14 | $1,200,000 | 14 | $1,200,000 | 1
(old Route 93)|by adjusting the Biscayne MAX with peak
headways improvements.

~

$1,200,000 | 14 |$1,200,000 | 14 | $1,200,000 | 14

This route would provide limited-stop service
Flagler Rapid |along Flagler Street between west Miami-
Bus (old  [Dade County and Downtown Miami, and 15 30 | N/S [$1,200,000 | 15| $1,200,000 | 15 | $1,200,000 | 15| $1,200,000 | 15 | $1,200,000 | 15 | $1,200,000 | 15 | $1,200,000 | 15 [$1,200,000 | 15 |$1,200,000 | 15 | $1,200,000 | 15
Route 51) |would be created by adjusting the Flagler
MAX with peak headways improvements.

INCREMENTAL TOTALS $2,900,000 | 35| $2,900,000 |10 | $3,650,000 [ 8 | $3,650,000 | O | $3,650,000 | O | $3,650,000 | O | $3,650,000 | O | $3,650,000 | O | $3,650,000 | 0 | $3,650,000

0
(MINI-BUSES) 0 0 0 0 0 0 0 0 0 0

(FULL SIZE BUSES) ? T T T T T T T T T
CUMULATIVE TOTALS $2,900,000 | 35 | $5,800,000 |45 | $9,450,000 |53 | $13,100,000 |53 | $16,750,000 | 53 | $20,400,000 | 53 | $24,050,000 | 53 | $27,700,000| 53 | $31,350,000| 53 | $35,000,000 | 53
(MINI-BUSES) 0 0 0 0 0 0 0 0 0 0

(FULL SIZE BUSES) ? E ; ; ; ; ; ; ; ?

Source: Miami-Dade Transit, 2010
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Figure 7-2: Recommended Service Plan New Transit Routes

e Miami-Dade Transit

TRANSIT

2020 Recommended Service Plan — New Routes

LEGEND

Source: Miami-Dade Transit, 2010

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020

7-17



Annual Update

7.0 - Ten Year Implementation Program

MIAMIDADE

COUNTY
TRANSIT

7.2.2.1 Transit Hubs and Feeder Routes for New Routes

The 2020 RSP provided that nine (9) transit hubs were proposed for implementation in locations
throughout the county. As a result, these new bus routes would serve local corridors and
stations, while also providing connecting service to transit hubs. Table 7-5 provides a summary
overview of the new routes that have been added to provide additional service to identified
transit hub locations.

The 2009 MDT TDP Major Update RSP included nine (9) proposed new transit routes of which
eight (8) were unfunded or partially funded. Four (4) new proposed routes listed in the table
serve as replacements for old existing routes. In total, five (5) of the nine (9) recommended new
transit routes were implemented following the 2009 MDT TDP Major Update.

Table 7-5: Transit Hub Locations and Feeder Routes for New Routes

Terminals

Routes

Biscayne
Rapid Bus
(Old Route 93)

Flagler Rapid
Bus
(old Route 51)

NW 27 Avenue
Rapid Bus
(old route 97)

SR-836
Express

SW 8th Street
Rapid Bus

Dadeland
Metrorail Stations

Flagler
Marketplace
(CBD)

Homestead
(Busway/SW
344th Street)

Miami Beach -
Lincoln
Rd/Washington

Miami
International
Center (Airport)

Northeast
Passenger
Activities Center

West Dade
(Dolphin Station)

West Kendall
(Kendall Town
Center)

7th Avenue
Transit Village (at
62nd St)

Source: Miami-Dade Transit, 2010
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7.2.3 Recommended Service Plan - Metrorail

The Metrorail expansion program continues to progress with the construction of the Orange Line
Phase 1: Earlington Heights-Miami Intermodal Center (MIC) Connector. The service will
operate on the new section of elevated tracks being constructed between the MIC and
Earlington Heights and share the existing elevated tracks currently used for the Stage 1 line
from Palmetto to Dadeland South station on Stage 1 (Figure 7-3). This new Metrorail service
will also provide rail connection to the Miami International Airport via the MIA PeopleMover line
operated by Miami-Dade Aviation Department that will provide service between the Airport and
the MIC at 90-second headways. Construction is scheduled to be complete in FY 2012.

Figure 7-3: Earlington Heights — MIC Connector
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Source: Miami-Dade Transit, 2009

Service improvements to the Metrorail System are linked to the expansion program and to the
Metrorail Vehicle Replacement Program as previously discussed in the capital improvement
plan committed section of this chapter.

7.2.4 Recommended Service Plan - Metromover

No service improvements are committed for Metromover in the FY 2011-2020 RSP. MDT is
committed to continue improvement of service reliability during this period. There are no other
planned extensions of the existing Metromover system.

7.2.5 Recommended Service Plan - Special Transportation Services

No significant changes are programmed as part of the FY 2011-2020 RSP. MDT is committed
to continue improvement of service reliability during this period.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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7.3 Capital Needs

7.3.1 Transit Terminals

As identified in the 2019 RSP, the modified grid system requires the development of transit hubs
throughout the region of service. Table 7-6 lists the capital needs identified for transit hub
locations along with their respective status and funding needs for the 2020 RSP.

Table 7-6: 2020 Recommended Service Plan Transit Hub Needs

Unfunded

Transit Hubs Status Needs

The existing downtown Miami bus terminal site will be expanded
one block to the north as part of the Flagler Street Marketplace
Flagler Marketplace |project. Additional upgrades are needed to provide necessary $3,185,000
passenger amenities. The 2020 RSP provides the need for
added bus bays at this location.

Both the Dadeland North and Dadeland South Metrorail stations
provide a high degree of passenger amenities which in turn offer
Dadeland Stations |passengers efficient and convenient transfers. In addition to the $23,000
kiosk placed at Dadeland South, the following is the cost for a
similar kiosk at the Dadeland North station.

A West Kendall hub is sought to address regional service
linkages and as a western terminus of the Kendall "Priority

Transit" Corridor. Currently, private developers have included Committed
West Kendall : . e :

the construction of a transit terminal in their development Improvement

proposal. This station will be constructed through private/public

partnership.

This facility will be developed as an enhanced bus hub that
would connect circulator, regional, and premium bus routes
within the area. The transit hub would replace and/or supplement
the existing bus terminal located in the vicinity of the Mall at 163" Committed
Street. There are currently (2010) eleven bus routes that serve Improvement
the area. It is planned that this facility will be part of a TOD for
this area. MDT is seeking funding from state and federal sources
to implement this terminal.

Northeast PAC

FDOT is managing this project. FDOT has over $400 million
programmed for the MIC distributed among 17 projects. These
include the rental car HUB, the MIC Core Roadway and

Miami Intermodal : m ) . . Committed
Center (MIC) intersection improvements, transit connections to thg terminal Improvement
building, utilities relocation, etc. Phase | (MIC Core) includes the
bus terminal facilities and infrastructure to coordinate with other
modes.
The facility is proposed to address the increased level of services
Homestead Busway at plann_ed in the south Miami area thh the _qompletlon of the South Committed
Miami-Dade Busway extension. This facility will be integrated
SW 344 Street . - Improvement
with the Busway facility to offer a greater degree of passenger
convenience.
Miami Beach at Lincoln|A bus terminal is planned to be built at the site adjacent to the Committed
Road and Washington |Lincoln Road.
Improvement

Avenue

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 7-6: 2020 Recommended Service Plan Transit Hub Needs (Continued)

Unfunded

Transit Hubs Status Needs

This facility will be developed as a multimodal Passenger Activity
Center (PAC), and located on NW 7" Avenue and Nw 62"
Street as proposed in the City of Miami’'s Transportation Corridor
Study. This PAC will promote accessible public transportation
NW 7th Avenue and |and economic development throughout the City of Miami’s Committed

62" Street Transportation Corridor (NW 7th Avenue between 54 Street and Improvement
NW 95 Street) utilizing a “Transit Village Vision” concept. The
center will provide much needed parking relief; promote the use
of park-and-ride, and access to privately operated taxi and Jitney
services.

This facility is committed to be constructed by private developers.
The location slated for the terminal is at NW 12 Street, west of
West Dade NW 107th Avenue. The developer has committed to build for
MDT a park and ride garage with 260 spaces, 10 bus bays and a
driver's comfort station.

Committed
Improvement

* These figures represent preliminary conceptual costs estimates and the cost figures are in constant
dollars.

7.3.2 Bus Fleet Expansion

The 2020 RSP service improvements identify the peak vehicle requirements (PVR) for
designated bus routes. A determination of bus fleet needs based on the 2020 RSP, which
accounts for a 20 percent (20%) vehicle spare ratio results in a total requirement of 80 full size
buses. This fleet need also includes new service routes. Based on the RSP, there will be no
additional purchase needs of minibuses.

7.3.3 Priority Transit Corridor Needs

The TDP Major Update identified eleven priority transit corridors as unfunded needs. Each of
these corridors currently have existing Metrobus service but due to growing travel demands,
traffic congestion, and estimated population and land use changes warrant consideration for
new capital investment. The types of capital investment include additional infrastructure that
would allow bus service to improve travel time. This could include priority signalization, stylized
stations with shelters, onboard Wi-Fi, real time information systems at bus stops, as well as the
implementation of a branded bus service that would include new transit vehicles.

The Table 7-7 presents the proposed priority corridors together with recommended timeframe
for implementation as well as an opinion of the approximate estimated cost for each corridor.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020

7-21



Annual Update

7.0 - Ten Year Implementation Program

MIAMI-DADE'

Table 7-7: Priority Transit Corridors

Possible Types 2010
Year of Priority Transit Corridors of TP Capital
Implementation y Improvements Cost
b (000's)
2011 U_S 1 _(Blscayne B_oulevard) from Downtown $97,000
Miami to County line
NE 167th/163rd/Sunny Isles Boulevard from
2012 Golden Glades Tri-Rail Station to Collins $38,700
Avenue
2013 NW 135th Street from NW 12th Avenue to US 1 $24,200
NW 36th Street/Julia Tuttle Causeway from Tri- .
2014 Rail Hialeah Market Station to Collins Avenue Station upgrades, $62,900
Queue jump
West 12th Avenue from Okeechobee Metrorail lanes, traffic
2015 Station to NW 186th Street signal $48,100
SW 107th A f SW 40th S NW priority/pre-
2016 St th Avenue from th Street to emption, off-.bus $29.400
th Street fare collection
Flagler Street from SW 107th Avenue to system,
2017 Downtown passenger $74,800
information
2018 SW 8th Street from SW 107th Avenue to systems $73,200
Downtown
2018 SW 72nd Street from 117th Avenue to US $38,100
1/Busway
2019 Kendall Drive from 137th Avenue to US $44,600
1/Busway
Coral Reef Drive from 137th Avenue to US
2019 1/Busway $30,300
Total $561,300

7.4

Infrastructure Renewal Program Needs

The following table identifies a number of proposed projects that have been determined by MDT
as necessary for the upkeep and maintenance of existing infrastructure to ensure the MDT
transit system operates in a state of good repair. The infrastructure renewal program (IRP)
includes planned investments in the following program areas:

¢ Information technology, including data center modernization, network upgrades, and
improved accident/incident reporting;

e Passenger amenities, including escalator covers and improved signage;

o Passenger facilities, including escalator and elevator replacements, Busway improvements,
and platform refurbishments;

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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e Rolling stock, including bus maintenance component replacements (bus vehicle fleet
replacement schedule is provided in the Appendix);

e Systems, including wayside overhauls, uninterrupted power supplies, AC unit substations,
train control system replacement, traction power substations, and traction power cabling;

e Maintenance facilities, including bus garage lot resurfacing, emergency backup generators,
and A/C replacement;

o Safety and security, including fire alarm replacement, railing replacements, and pedestrian
safety improvements; and,

e Track and guideway, including guideway painting, frog replacement, and work vehicles.

These investments are critical to the continued safe and efficient operation of MDT’s transit
network. The proposed year of implementation is also presented for the FY 2011- 2020
planning horizon (Table 7-8).

Table 7-8: Proposed Infrastructure Renewal Program Need (2020)

Classification Project Name 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 TOISLES:;gaEIEd

INFORMATION TECHNOLOGY
Information MDT CAD/AVL System
Technology Upgrade/Enhancements $620|$ 337 - - h h - - - - $ 9.57
Information Uninterrupted Power Supply for
Technology Network Equipment $044|$001|$001|%$001($008|%$001|%$001|$001($ 010|%$ 001]|$ 0.68
Information Mobile Technology Tools & Bus
Technology Driver Training System -Vigil $004|$005(%005($005|%$005|%005($005(%$005|% 005|% 005[3% 0.47
Information .
Technology Static Technology Tools $018|$019|$019|%$020($020|$021|%$022|$023(% 023|% 024]8% 2.08
Information
Technology Server Plan Upgrade/Strategy $029|$015|/$015(%$015($015|$015|$016|$016($ 016|$ 0.16| $ 1.67
Information Multi-function
Technolo Copier/Fax/Printer/Scanner $062|$032|$034($03]|$036|[$037($038|$040|% 041($ 042]9% 3.95

9y Senices

Information _—
Technology Data Center Modernization g - - - - - $ 0.33 - _ _ $ 033
Information MDT Network
Technology Upgrade/Enhancements $053|$028|%$02(%$030]|%$ 031 - $033[$034|%$ 035|% 0363 3.07
Information
Technology Data Warehouse - - - $ 0.32 - _ _ $ 0.36 _ _ $ 0.68
Information . -
Technology Voice / Data Communication $025|/%$013($014|%$014(9% 014 - $015($016|% 016| % 017 $ 1.44
Information Bus Accidents and Incidents
Technology  |System Replacement - - - - - - - - $ 011 - $ 0.11
Information L
Technology Electronic Kiosks - - - - - _ _ _ _ $ 049|$ 0.49
Information : .
Technology Bus Diagnostic Systems - - - - - - _ $ 0.08 - _ $ 0.08
Information ) .
Technology Financial Systems Replacement - - - - $ 0.17 _ _ _ _ R $ 017
Information Personal / Payroll Systems
Technology  [Replacement $ 026 ” ” ° ° ° $ 0.26
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Table 7-8: Proposed Infrastructure Renewal Program Need (2020) (continued)

Classification Project Name 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 Tofosf%a;ed
PASSENGER AMENITIES
Metromover Escalator Covers &
Passenger Escalator Replacement and
Amenities Gowvernment Center Canopy $197|$206|% 213 - - - - - - - $ 6.16
Extension
Passenger .
Amenities Map Cabinet Replacements - - - $ 0.06 | $ 0.09 - - - $ 0.15
Passenger Trailblazer (Wayfinding) Sign
Amenities Replacements ” ” ” $ 0.06 | $ 0.03 ” ” ” $ 0.09
Passenger Corporate Identity Signage for
Amenities Bus Terminals i i i $ 0.04 N i i i $ 0.04
Passenger .
Amenities Map Cabinet Replacements - - - $ 0.06 - - - - $ 0.06
P Permanent Signage
asse.nger Replacements for "Overtown" - - o $ 0.07 - - - - $ 0.07
Amenities )
Station
PASSENGER FACILITIES
passenger Escalators
E >end Replacement/Elevators $386|$203|%$210|%$218|$224|%$232|%$239|$248|% 256|% 264 |% 24.79
acilities !
Refurbishment
Passenger Metrorail Piers & Guideway
Facilities Coating i N i i ° $077($081|% 035 i i $ 183
SouthMiami-Dade Busway 1/4
passenger Mile Radius ADA Improvements
s’ |Between SW 200 & 88 Street - - - - |$030]|% 187 - - N 217
(ADA Accessibility on the
Busway).
passenger Request for Proposal (RFP) for
Facilitigs Functional Assessment of STS | $ 0.89 | $ 0.89|$ 087 | $ 086|$ 086|%$ 085|%$ 084|$083|% 083|% 082(% 8.53
Applicants
Passenger Metromover Relamping -
Facilities Stations $ 006 |$ 006|% 0.07|%$ 0.07|%$007|%$007|%$008|$0.08|$ 008|$ 008|$% 0.70
Passenger Parking Garages Relamping
Facilities (Induction) - - - o - $041|$043|$044|$ 045 - $ 1.73
P . . .
SSENer | metrorail Relampiing -Stations | $ 0.09 | $ 0.09 | $ 010 $0.10|$ 0.11|$ 011 |$ 0.11|$ 011|$ 012 |3 01283 1.05
Passenger Replace Elevator Machine Room
Facilities & Cab Ventilation $ 0.08 ° i i i i B B B B $ 0.08
passenger. Metrorail Station Refurbishment /
Facilitigs Door Replacement at $084($087($084[$093|$09|$099|%$103|%$106|% 110|% 113|$% 9.74
Metromover
Passenger Metromower Escalator Covers &
Facilities Escalator Replacement $002)$ 2063 213 - - - - - - - $ 4.21
ROLLING STOCK (Note: IRP assumes, for buses, mid-life overhaul intervals only.)
. Phase 2 Vehicle Door System
Rolling Stock Facalift - - - - - - - - 1.06 - $ 1.06
Rolling Stock  |Mover F & G Inspections $ 0.86 - - - - - - - $ 039(% 041 % 1.66
Rolling Stock  |Phase 2 Vehicle HVAC Facelift - - - - - - - - $ 1.00 - $ 1.00
. Bus Maintenance Component
Rolling Stock Replacemetn Plan $095($314($344($268|$277|$286(%529%|($305|% 315(% 326(9% 28.25
Rolling Stock  [Rail HVAC Overhaul - - - - $ 0.41 - - - - - $ 0.41
. Purchase of Senice & Support
Rolling Stock |, /0o - - - - - - $ 0.88 - - $ 031|$% 1.19
TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 7-8: Proposed Infrastructure Renewal Program Need (2020) (continued)

Total Estimated

Classification Project Name 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 Cost YOE
SYSTEMS
Data Transmission System -
Systems Mover - - - - $ 4.16 - - - - - $ 4.16
Systems Conduit Grounding Rebuild - - - - $ 194 % 097 - - - - $ 2.90
Systems Uninterrupted Power Supplies - R R R R R $173|$ 175 R $ 0.49 R $ 3.96
Mover
Systems Wayside Overhaul - - - - - $29.25 | $15.00 - - - $ 44.25
Systems Switch Machine Cable- Mainline - - - - - $088(%$091(%$08 (% 089 - $ 3.55
Rebuild Switch Machines (M-3) -
Systems Mainline - - - - - $040($ 021|% 021 - - $ 0.82
Systems Tools and Equipment - $005|%$005|%$008|%$010[$005|/$005|$005|% 006|% 006]% 0.53
Systems Bus Garages Plumbing - - $ 0.39 - - $025($026($050($ 051(% 053(% 2.42

Uninterrupted Power Supply - :
Systems Government Center ” B B i . ) $ 008 $ 0.08

CAD/AVL RF Vehicular Radio

Systems Replacement . . . . . . . $ 4.65 . - $ 4.65
Systems I';elz:rrnn;:;nd Mover Facility R 4 R R B R $ 0.86 R R R $ 0.86
Systems Replace Switch Machines - Yard - - $020($020($020($021|%$022|% 0.23 - - $ 1.25
Systems AC Unit Substations - - - - $294($296 (% 3.02|%302|% 316 - $ 15.09
Systems Running Surface - - - - - - - - $ 3.01 - $ 3.01

Traction Power Substation -
Systems Palmetto Yard - - - - $ 1.23($ 122 - - - - $ 2.45

AC Unit Substations - Palmetto

Systems Vard - - - - $ 1.09($ 110 - - - - $ 2.18
Train Control Systems

Systems Replacement - - - - - - $14.33 | $13.70 | $12.86 | $13.43 | $ 54.32

Systems Traction Power Substations - - - - $ 547 $538($ 501|%$476|% 494 - $ 25.55

Systems Switch Machine Cable - Yard X - - - $078($081($083($08|$ 089|% 092($% 5.10
Replace Switch Machines -

Systems Mainline - - - - $ 045($ 046 (% 047 |$ 042 - - $ 1.79

Systems Traction Power Cabling - - - - $368(%$380|%412|% 406|% 419 - $ 19.85

Systems Traction Power Gap Ties - - - - $092(%$09]|$ 093 - - - $ 2.75

Uninterrupted Power Supply -

Systems Mainline (Metrorail - - - $ 1.74|$ 1.80 - - - - - $ 3.54

Systems Tract{on Power Cable R R R R R $ 1.24 R R R R $ 1.04
Requirement

MAINTENANCE FACILITIES

Maintenance |Lifts Replacement for Rail and

Facilities Bus - - - - - $ 165 - - - R $ 1.65

Maintenance  [Lehman Center Yard Tower

Facilities Upgrade N - - - - $085(% 299 % 1.01 - - $ 4.84
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Table 7-8: Proposed Infrastructure Renewal Program Need (2020) (continued)

I . Total Estimated
Classification Project Name 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 Cost YOE
Maintenance [Replace air compressors at all
Facilities bus locations ” ” ” ” ” $ 092 % 060 ” ” ” $ 152
Maintenance ) .
Facilities A/C & Chiller Unit Replacement - - - - - $2421$014|$014|% 014 % 038 % 3.22
Maintenance
i Bus Garages: Roofs - - - - - - $090|$063|$ 065|% 0683 2.85
Facilities
Maintenance .
Facilities Metrobus: A/C Replacement - - - - $ 0.56 - - - - $ 0.56
Maintenance [Central O & | Garage Shop Floor
Facilities Leveling ” ” i ° ° $ 097 N ” ” ” $ 0.97
Maintenance  |ETS - Telephone Cable
Eacilities Replacement - Rail - - - - - $044($023($024|% 025($% - $ 1.16
Maintenance E Backun G
Facilities mergency Backup Generators - - - - 5 $ 1.94 - - - - $ 1.94
Maintenance  [Flood mitigation at William
Facilities Lehman Facility - - - : - $ 0.06 : - : - $ 0.06
Maintenance  |Tire Senicing Equipment
Facilities Replacement - - - - - $ 023 : - - - $ 0.23
Maintenance
Facilities Currency Counters - - - - $ 011|$ 0.08 - - - - $ 0.19
Maintenance  [Mover and Lehman Facility -
Facilities Water Main ° ° ° ° ° $ 032 ° ° ° ° $ 0.32
Maintenance . .
Facilities Rennovation of Drainfield - L - B $ 0.15 - - - - $ 0.15
Maintenance . .
Facilities Bus Garages: Lot Resurfacing = - = = - $072|1%$074|% 077 - - $ 2.23
Maintenance - .
Facilities Lehman Facility Lot Resurfacing - - - - - $ 0.07 - - - - $ 0.07
Maintenance  [Mover Maintenance Facility -
Facilities Lifts : : : : : $ 010 : : : : $ 0.10
Maintenance [Bus Garages: Coral Way and
Facilities Central : : : - - : : : $ 173 h $ 173
Maintenance  [Mover Maintenance Facility
Facilities General Refurbishment ° B ° B B B B $ 082 B B $ 0.82
SAFETY & SECURITY
Safety & Security |Lehman Facility - Fire Systems - - - - - $ 1.57 - - - - $ 157
Safety & Security [Metrorail: Fire Systems - - - - - $ 1.16 - - - - $ 1.16
.. |Parking Garages - Fire
Safety & Security Suppression - - - - - $ 0.95 - - - - $ 0.95
. |Mover Maintenance Facility -
Safety & Security Fire Systems - - - - - $ 0.29 - - - - $ 0.29
.. |Existing Metrorail Stations
Safety & Security Repair to Stair Railing (Part 2) $020|$017(%$041|% 012|$ 0.30 - - - - - $ 1.20
Pedestrian Safety Improvements
Safety & Security |at Coconut Grove Metrorail $ 0.96 - - - - - - - - - $ 0.96
Station
.. |Rail Fire Alarmand Halon
Safety & S t - - - - - - - - -
Aty eeurity Replacement Project $ 212 $ 212
Safety & Security SMI and OKE Gargges Fire Alarm R R R R R $ 041 R R R } $ 0.41
Replacement Project
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Table 7-8: Proposed Infrastructure Renewal Program Need (2020) (continued)

Classification Project Name 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 ng'oissg?e‘j
... |Mover Fire Alarmand Halon
Safety & Security Replacement Project - - - - - $ 2.39 - - - - $ 2.39
Safety & Security SPCC Fire Alarm gnd Halon ~ R R R R $ 2.60 R B B B $ 260
Replacement Project
.. |Safety Walkway Sections for the
Safety & Security Metromover Test Track - - - - - $ 0.37 - - - - $ 0.37
Safety & Security [Bus Garages: Fire Suppression - - - - - - - $ 0.84 - - $ 0.84
Safety & Security [Emergency Plumbing Fixtures - - - - - $ 0.23 - - - - $ 0.23
Safety & Security [William Lehman Site Lighting - - - - - $ 0.50 - - - - $ 0.50
Safety & Security Metromo»er Bridge Navigational : : : : : $ 0.04 _ : : : $ 0.04
Lights
.. |Metromover Public Address
Safety & Security System Replacement - - - - - - - - $ 311 - $ 3.11
. |Rail Public Address System
Safety & Security Replacement - - - - - - - - $ 281 - $ 2.81
. |Rebuild MLK Park-and-Ride
Safety & Security Garage - - - - - $ 0.42 - - - - $ 0.42
TRACK & GUIDEWAY
Track & Guideway | oy oot WO VeNEles 101 | g 081§ 039 $ 0365 0.41|$ 031 |5 020|$ 020($ 0198 020($ 3.07
Track & Guideway ;ji;es”er Replacement Station - - - - | $107|$105($102|$103|$ 110 R 5.26
. Metromover Brickell Extenson
Track & Guideway Guideway Painting - - $ 517 - - - - - - - $ 5.17
Track & Guideway | ETomover Inner Loop $ 953 $ 9.53
Y Guideway Painting . . . . : . . . . . )
. Metromover Omni Extenson
Track & Guideway Guideway Painting - - - - - $ 7.26 - - - - $ 7.26
. Metrorail Steel Box Girder
Track & Guideway Guideway Painting - - - - - $ 522 | % 7.83 - - - $ 13.05
Operating Parts $ (7.00)| $(7.00)| $ (7.00)| $ (7.00)| $ (7.00)| $(7.00)| $(7.00)] $(7.00)] $ (7.00)| $ (7.00)[ $ (70.00)
TOTALS: | $12.32 | $ 9.70 | $12.43 | $ 3.79 ‘ $38.30 ‘ $92.68 ‘ $68.82 | $42.15 | $46.23 | $19.84 ‘ $ 346.27
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8.0 Financial Plan

8.1 Introduction

The TDP financial section provides estimated costs and financial resources for Miami-Dade
Transit to provide existing and planned new services from FY 2011 through FY 2020. It is
through the development of this TDP Annual Update that MDT considers which service
improvements can be achieved and when those service improvements should be implemented.

The source document that provides MDT'’s accounting of projected expenses and revenues is
known as the “People’s Transportation Plan (PTP) Pro Forma” (or the Pro Forma). The Pro
Forma is regularly updated through collective efforts of both MDT and the County’s Office of
Strategic Business Management. The current Pro Forma projects MDT's expenses and
revenues for thirty years, through FY 2040. This TDP Annual Update relies directly on the first
ten years (FY 2011-2020) of Pro Forma projections.

8.2 Operating Expenses

The direct operating budget for MDT is projected at over $466 million in FY 2011. The primary
components of the direct operating expenses are presented below to include the four transit
modes and professional support.

Table 8-1: MDT Projected FY 2011 Direct Operating Expenses

cxpense Category | ATIOUnt(0009
Metrobus $ 220,360
Metrorail $ 52,695
Metromover $ 8,805
STS/Paratransit $ 42,850
Operational Support $ 106,407
Customer Support $ -
Executive Support $ 1,319
Engineering $ 14,469
Other $ 19,696
TOTAL $ 466,601

Source: RFRO (Working)
In addition to these direct operating expenses, MDT will support over $110 million of other

operating expenses, debt service payments, and funding of reserves in FY 2011 as detailed in
below.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 8-2: MDT Projected FY 2011 Other Operating Expenses

Direct Operating Amount (000s)

Expense Category
Municipal Contribution $ 32,565
CITT Staff $ 2,514
SFRTA Contribution $ 4,235
Deficit & Loan Repayment | $ 6,290
Public Works Support $ 2,916
Pre existing Debt $ 11,737
Reserves $ 20,722
Debt Service $ 29,491
TOTAL $ 110,470

Source: Transit Pro Forma FY 2010-2011 (Working)

In total, MDT will spend approximately $577 million in FY 2011 for the operation of the transit
system and support of MDT’s other local and regional responsibilities.

8.3 Projected Operating Expenses

Apart from the expected 10 percent (10%) increase in Metrorail service associated with the
opening of the Miami Intermodal Center — Earlington Heights Connector in 2012, MDT is not
projecting any increase in service levels for bus, rail, or Mover between FY 2011 — FY 2020.
Therefore, nearly all growth in MDT operating expenses will come from inflationary cost
increases. The key inflation assumptions that drive the cost projections, as included in the Pro
Forma, are also summarized below.

Table 8-3: MDT Operating Expense Inflation Assumptions

Expense Iten Annual Inflation Rate
0% (2011)
Labor Increase- Merit 2.0% thru 2015, and2.20% thereafter
3% (2011) 2% (2012)
Labor Increase-COLA 2% (2013) 3% (2014)
3% (2015 and after)

10% (2010-2014)

Health Insurance 3.5% (2015 and after)

Major Support Line Items 2.5%
Inventory 1%
Fuel 1%
Maintenance 3.5%

Source: Transit Pro Forma FY 2010-2011 (Working)

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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8.4 Operating Revenues

MDT'’s transit operations are supported by a range of federal, state, local, and directly-
generated revenue streams. Table 8-4 shows the projected agency operating revenues for FY
2011 by major category.

Table 8-4: MDT Projected FY 2011 Operating Revenues

Operating
Revenue Category Amount (000s)
Fare Revenues $ 08,797
Other Operating Revenues $ 12,493
Federal Grant Funds Used forPM | $ 65,985
State Block Grant $ 18,764
Other State Operating Support $ 5,989
PTP Surtax $ 162,827
County General Funds $ 153,188
Local Option Gas Tax $ 16,720
Federal Grants $ 9,015
Interest, Reimbursement & Other | $ 33,293
TOTAL $ 577,071

Source: RFRO (Working)

8.5 Projected Operating Revenues

Future revenue growth is projected to fluctuate with a low level of tax revenue growth resulting
from the existing state of the economy. However, in years without any major policy changes,
total available funding for MDT is expected to grow at slightly over three percent (3%) annually.
In addition, MDT does foresee two separate major policy actions related to funding during FY
2011 - FY 2020 to include:

e Regular programmed fare increases: The Pro Forma projects a 25 cent increase in the base
fare (from its current level of $2.00 to $2.25) in 2013, with another 25 cent increase levied in
2017. These increases have the effect of increasing the overall revenue growth rate in
those years. These programmed fare increases results from the Board of County
Commission approved policy that authorizes MDT to implement regular fare increases to
keep pace with inflation.

e Additional local funding: In 2014, MDT anticipates to receive two additional local funding
sources to support operations -- the local option gas tax (LOGT) and County General Funds.
Miami-Dade County currently imposes three of the five cents allowed under that fuel tax,
and the Pro Forma assumes that the other two cents will be approved, levied, and collected
for MDT's use in 2014. The value of those additional two cents from the LOGT is
approximately $10 million annually. The second source is additional County General Funds,
which is estimated at approximately $43.6 million in the first year.

The critical funding growth assumptions that drive the Pro Forma results are also outlined
below.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 8-5: MDT Operating Revenue Growth Assumptions

Revenue Item Annual Growth Rate

2011:1.0% 2012: 3.0%
2013+:5.0%

PTP Surtax

General Funds (Maintenance of
Effort)

Fare Revenue (Trip Growth) 2011: 0% 2012+: 1%

State Block Grant and Transp.
Disadv. Funds

3.50%

2011: 2% 2012+: 2%

2011: 5%

Federal Funds and after

2011: 1.5%

Local Option Gas Tax and after: 0.5%

Source: Transit Pro Forma FY 2010-2011 (Working)

8.6 Summary of Operating Budget

The operating budget as presented in the 2010 Pro Forma for the ten-year period from FY 2011
to FY 2020 is balanced. This means that all projected operating expenses are covered by the
forecasted revenues from various local and non-local sources, and there is no funding gap.
This balanced budget is achieved by a combination of cost efficiencies and service restructuring
in Metrobus; an avoidance of any major service expansion except for the MIC-Earlington
Heights Metrorail connector service; and aggressive use of available local funding sources
(LOGT and general funds) during the second five years of the TDP.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 8-6: MDT Operating Budget (FY 2011 - FY 2020)

Operating Revenues 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 Total
Fare Revenues $98,797 $99,785 $112,121 $113,242 $114,375 $115,518 $127,034 $128,304 $129,587 $141,336 $1,180,099
Other Operating Revenues $12,493 $12,618 $12,744 $12,872 $13,000 $13,130 $13,262 $13,394 $13,528 $13,663 $130,704
Federal Grant Funds Used for PM $65,985 $69,284 $72,748 $76,385 $80,204 $84,214 $86,319 $88,477 $90,689 $92,956 $807,262
State Block Grant $18,764 $19,139 $19,522 $19,913 $20,311 $20,717 $21,131 $21,554 $21,985 $22,425 $205,461
Other State Operating Support $5,989 $5,989 $5,989 $5,989 $5,989 $5,989 $5,989 $5,989 $5,989 $5,989 $59,890
PTP Surtax $162,827 $167,712 $176,098 $184,902 $194,148 $203,855 $214,048 $224,750 $235,988 $247,787 $2,012,114
County General Funds $153,189 $158,486 $163,969 $213,243 $220,424 $228,748 $237,398 $246,385 $255,724 $265,429 $2,142,995
Local Option Gas Tax $16,720 $14,777 $16,877 $26,932  $32,135 $32,481 $32,644 $32,807 $32,971 $33,136 $271,479

Federal Grants $9,015 $0 $0 $0 $0 $0 $0 $0 $0 $0 $9,015
Interest, Reimbursements & Other $33,293  $47,294 $27,654 $28,925 $30,258 $31,657 $33,123 $34,662 $36,275 $37,968 $341,109
Total Revenues $577,072 $595,084 $607,721 $682,402 $710,843 $736,309 $770,947 $796,322 $822,737 $860,689 $7,160,128

Operating Expenses
Metrobus $220,360 $228,073 $236,055 $244,317 $252,868 $261,719 $270,879 $280,359 $290,172 $300,328 $2,585,130
Metrorail $52,695 $54,539 $56,448 $58,424 $60,469 $62,585 $64,776 $67,043 $69,389 $71,818 $618,186
Metromover $8,805 $9,114 $9,432 $9,763 $10,104 $10,458 $10,824 $11,203 $11,595 $12,001 $103,299
STS/Paratransit $42,850 $44,350 $45,902 $47,509 $49,171 $50,892 $52,674 $54,517 $56,425 $58,400 $502,691
Operational Support $106,407 $110,131 $113,986 $117,975 $122,104 $126,378 $130,801 $135,379 $140,118 $145,022 $1,248,302
Customer Support $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $
Executive Support $1,319 $1,365 $1,413 $1,462 $1,514 $1,567 $1,621 $1,678 $1,737 $1,798 $15,474
Engineering $14,469 $14,975 $15500 $16,042 $16,604 $17,185 $17,786 $18,409 $19,053 $19,720 $169,742
SFRTA Contribution $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $42,350
Deficit Repayment $6,290 $6,290 $6,290 $6,290 $6,290 $0 $0 $0 $0 $0 $31,450
Debt Service $29,491 $49,562 $61,997 $86,614 $104,711 $116,526 $131,105 $152,098 $159,959 $171,681 $1,063,744

Municipal Contribution $32,565 $33,542 $35,220 $36,980 $38,830 $40,771 $42,810 $44,950 $47,198 $49,557 $402,423

PTP Reserve $20,722 $20,723 $20,724 $20,725 $20,726 $20,727 $20,728 $20,729 $20,730 $20,731 $207,265

PWD Project Management (Pay Go) $2,916 $3,003 $3,094 $3,186 $3,282 $2,380 $2,452 $2,525 $2,601 $2,679 $28,120

CITT Staff $2,514 $2,514 $2,514 $2,514 $2,514 $2,589 $2,667 $2,747 $2,830 $2,914 $26,318

Pre Existing Debt Service $11,737 $7,439 $7,439 $2,494 $2,494 $2,494 $0 $0 $0 $0 $34,097

Other $19,379 $3,268 $3,754 $4,027 $7,160 $7,101 $7,186 $7,430 $7,848 $9,058 $76,212
Total Expenses $576,754 $593,124 $624,002 $662,558 $703,076 $727,607 $760,543 $803,303 $833,889 $869,943 $7,154,801

Annual Operating Surplus/(Deficit) 318 1,960 (16,281) 19,844 7,767 8,702 10,404 (6,981) (11,153) (9,253)

Cumulative Operating Surplus/(Deficit) 318 2,278  (14,004) 5,841 13,608 22,310 32,714 25,733 14,580 5,327

Source: Transit Pro Forma FY 2010-2011 and RFRO (Working)

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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8.7 Capital Expenditures and Funding Sources

8.7.1 Planned Capital Expenditures

MDT's planned capital expenditures for the period FY 2011 to FY 2020 are divided into two
groups: 1.) Those projects which will be financed with PTP-backed debt; and, 2.) Those projects
which will be paid for on a “cash” basis with funding from various sources. For large capital
projects (e.g., MIC-EH connector) or ongoing projects during FY 2011 — FY 2020 (such as bus
acquisition and replacement), these may be funded by a combination of debt proceeds and
cash. A summary of the two groups of projects is provided below.

Table 8-7: Planned MDT Capital Expenditures FY 2011-2020

PTP Debt-Financed
Capital Projects

Total Cost FY11-FY20 (000s)

Bus Acquisition 369,099
Mover Vehicle Replacement 12,779
Central Control Overhaul 27,251
MIC-EH Connector 179,189
Mover Vehicle Replacement 2 366,619
Track and Guideway Rehab 30,560
IRP (Infra. Renewal Prog.) 180,904
All Other Projects 705,153
TOTAL 1,871,554

Pay-as-you-go (cash") Capital
y-as-you-go ( ) Cap Total Cost FY11-FY20 (000s)

Projects

Bus Acquisition 0
MIC-EH Connector 0
All Other Projects (CI-LOGT) 13,318
TOTAL 13,318

Source: Transit Pro Forma FY 2010-2011 (Working)

Many of the listed projects, such as the vehicle replacements (for bus, rail, and peoplemover)
and the guideway rehabilitation, will greatly improve the quality and longevity of the existing
MDT transit system. However, most of the projects shown above are scheduled for completion
on or before 2015. After 2015, the capital program consists only of scheduled bus acquisitions
and the Infrastructure Renewal Program (IRP), which is the agency’s long-term projection of
future rehabilitation and replacement needs throughout the MDT system, as shown in Table 8-8.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 8-8: MDT Annual Funded Capital Projects

PTP Debt-Financed LGRS

. . 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 FY 11-FY20
Capital Projects

(000s)
Bus Acquisition 15,734 12,462 26,814 21,589 16,589 62,879 64,345 57,544 91,143 369,099
Mover Vehicle Replacement 12,159 620 12,779
Central Control Overhaul 14,734 12,171 1,185 28,090
MIC-EH Connector 149,824 29,815 179,639
Mover Vehicle Replacement 2 25,969 28,878 48,420 108,685 121,731 31,260 1,676 366,619
Track and Guideway Rehab 7,848 7,243 6,377 5,503 3,589 30,560
IRP (Infra. Renewal Prog.) 7,080 7,500 7,500 12,500 12,500 12,500 12,500 42,153 46,230 20,441 180,904
All Other Projects 162,357 128,709 96,662 99,934 105,879 110,222 100 703,863
TOTAL 395,705] 227,398) 186,958| 248,211] 260,288) 216,861| 78,621 99,696] 137,373] 20,441 1,871,552
Pay-as-you-go (“cash") Capital Uzl s
Projects 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 FY 11-FY20
(000s)

Bus Acquisition
MIC-EH Connector
All Other Projects (CI-LOGT) $738,000  $2,943,000  $1,109,000 $1,477,000 $6,267,000
TOTAL |

Source: Transit Pro Forma FY 2010-2011 (Working)

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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8.8 Capital Funding Sources

As noted, MDT’s capital projects between FY 2011 — FY 2020 will either be debt-financed or
funded on a pay-as-you-go basis. The debt financing is backed by the PTP surtax revenues, as
projected in the previous financial section. The “cash”-funded projects will be supported by a
combination of funding sources, which are shown in the figure below. All of these funding
sources for pay-as-you-go capital will be concluded by 2015.

Table 8-9: Projected “Cash” Revenue Sources for Capital Projects, FY 2011-2020

Capital Funding Source Total Amount (000s)
Building Better Communities (BBC) $ 1,015
Future Bus Financing $ -
FTA Section 5307/5309 Formula Grant | $ 91,403
CI-LOGT PAY GO $ 6,267
Pay Go Surtax $ -
FDOT Funds $ 83,181
TOTAL $ 181,866

Source: F2 Report, Transit Pro Forma FY 2010-2011 (Working)

8.9 Summary of Capital Plan

The capital budget as presented in the 2010 Pro Forma for the ten-year period from FY 2011 to
FY 2020 is balanced. There is no baseline capital funding gap and all projected capital
expenditures will be funded with either PTP surtax debt proceeds or on a pay-as-you-go basis
with funds available from a variety of sources. This balanced budget is achieved by aggressive
borrowing against the PTP surtax (ultimately requiring the inclusion of additional LOGT and
general funds in MDT’s budget, as described above, to guarantee debt coverage).

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 8-10: MDT Capital Budget (FY 2011 - FY 2020)

Capital Revenues 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 TOTAL
PTP Bond Program 218,627 110,369 76,496 148,090 154,929 107,499 78,621 99,696 137,373 20,441 1,152,141
Building Better Communities (BBC) 1,015 0 0 0 0 1
Future Financing $0 $0 $0 $0 $0 $0
FTA Section 5307/5309 Formula Grant 55,644 10,803 4,499 2,605 2,782 2,867 2,939 3,012 3,087 3,165 91,403
Local Option Gas Tax $738 $2,943 $1,109 $1,477 3,423 3,474 6,274
PTP Surtax (pay-as-you-go) 0 0 0 0 0
FDOT Funds $47,744 $20,768 $14,024 $224 $421 83,181

Total Capital Project Revenues $322,754 $144,883 $96,128 $152,396 $158,135 $110,369 $81,560 $102,708 $140,460 $23,606 $1,333,000

PTP Debt-Financed Projects

Bus Acquisition $13,108 $8,434 $12,917 $21,402 $16,589 $62,879 $64,345 $57,544 $91,143 $ 348,361

Fare Collection Equipment 0 0 0 0 0 0 0 0 0 0

Mover Vehicle Replacement 2 $12,159 $620 $ $ $ $ $ $ $ $ 12,779

Central Control Overhaul $13,895 $12,171 $1,185 $ $ $ $ $ $ $ 27,251

MIC-EH Connector $118,224 $20,473 $ $ $ $ $ $ $ $ 138,697

Rail Vehicle Replacement $25,969 $28,878 $48,420 $108,685 $121,731 $31,260 $1,676 $ $ $ 366,619

Track and Guideway Rehab $6,594 $9,241 $ $ $ $ $ $ $ $ 15,835

IRP (Infra. Renewal Prog.) $7,080 $7,500 $7,500 $12,500 $12,500 $12,500 $12,500 $42,153 $46,230 $20,441 180,904

All Other Projects $21,598 $23,052 $6,474 $5,503 $4,109 $860 $100 $ $ $ 61,696
Pay-as-you-go (“'cash") Projects

Bus Acquisition

MIC-EH Connector

All Other Projects $738 $2,943 $1,109 $1,477 6,267
Total Capital Project Expenditures $219,365 $113,312 $77,605 $149,567 $154,929 $107,499 $78,621 $99,696 $137,373 $20,441 $1,158,408
Capital Funding Surplus/(Deficit) $103,389 $31,571 $18,523 $2,829 $3,206 $2,870 $2,939 $3,012 $3,087 $3,165 $174,592

Source: Transit Pro Forma FY 2010-2011 (Working)

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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8.10 Unfunded Needs for New Service Initiatives

MDT FY 2011 — FY 2020 TDP Annual Update is based upon four primary initiatives as identified
by MDT that are currently unfunded, but which represent important areas of need to include:

e Bus route improvements, including modifications to existing routes and the introduction of
new routes, which have both a capital cost component and an operating cost component;

e Significant capital investments in eleven (11) priority travel corridors that will improve
customer comfort and Metrobus service quality and reliability;

e Additional Capital Improvement Program (CIP) projects that represent selective
improvements to the existing transit network; and

e Additional Infrastructure Renewal Program (IRP) projects that represent necessary
rehabilitation and replacement efforts to keep the existing transit network in a state of good
repair.

The estimated capital and operating costs to support these service expansion and capital
investment initiatives between FY 2011 — FY 2020 are included. These unfunded project costs
are presented in year-of-expenditure (YOE) dollars, according to the planned implementation
schedules and inflation assumptions.

8.11 Bus Route Improvements

MDT has identified a number of service improvements to existing routes as well as the
implementation of additional new routes based upon the availability of funding. The projected
YOE costs of implementing these services are presented in Table 8-11. The operating costs
recur annually after the service is introduced. A 20 percent (20%) vehicle spare ratio is
assumed, and bus costs are assumed to be $600,000 per hybrid vehicle in 2011 dollars, which
grows at a five percent (5%) annual cost inflation over the ten year period.

Table 8-11: Proposed Bus Route Improvements (Unfunded)

2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 TOTAL

Existing Routes

OperatingCosts | $ 12|$ 45($ 106|$ 109($ 119|$ 123|$ 128($ 133[$ 138|$ 143[$ 1058

Capital Costs $ 29|$ 86|$ 101|$ - $ 22($% - $ 22|1% 07[|$ - $ - $ 26.6
New Routes

OperatingCosts | $ 3.0 $ 31| % 41(% 4213 43|1% 45]% 471% 48|$% 50|% 52|$ 429

Capital Costs $ 210($ 06]|% 48|$ - $ - $ - $ - $ - $ - $ - $ 264

TOTAL(millions) |$ 281|$% 169|$ 295|% 151|$ 184|$ 168|3% 196|$ 189|$ 188|$ 19.5|$% 2017

Source: MDT; YOE capital costs assume a 5% annual cost inflation rate; YOE operating costs assume a
3.5% annual cost inflation rate

8.12 Priority Corridors

Eleven priority corridors were identified as part of last year's TDP Major Update. These
proposed capital/service improvement projects remain unfunded. Table 8-12 shows the
unfunded capital cost associated with these priority corridor improvements.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 8-12: Priority Transit Corridors (Unfunded)

Base Year (2010) |Year-of-Expenditure
Priority Transit Corridor Capital Cost Capital Cost
(millions) (millions)

Year of
Implementation

US 1 (Biscayne Boulevard) from Downtown Miami

2011 to County line $ 96.95 | $ 106.90

NE 167th/163rd/Sunny Isles Boulevard from

2012 o . . $ 3874 % 44.80
Golden Glades Tri-Rail Station to Collins Avenue

2013 NW 135th Street from NW 12th Avenue to US 1 $ 2422 | $ 29.40

2014 NW 36th Street/Julia Tuttle Causeway from Tri- $ 6290 | $ 80.30

Rail Hialeah Market Station to Collins Avenue

2015 Wes.t 12th Avenue from Okeechobee Metrorail $ 4811 | 3 64.50
Station to NW 186th Street

SW 107th Avenue from SW 40th Street to NW 25th

2016 $ 2937 | $ 41.30
Street

2017 Flagler Street from SW 107th Avenue to $ 7484 s 110.60
Downtown

2018 SW 8th Street from SW 107th Avenue to $ 7319 | $ 113.50
Downtown

2018 SW 72nd Street from 117th Avenue to US $ 38.08 | $ 59.10
1/Busway

2019 Kendall Drive from 137th Avenue to US 1/Busway | $ 4455 | $ 72.60

2020 Coral Reef Drive from 137th Avenue to US $ 3030 | $ 49.30
1/Busway

TOTAL $ 561.27 | $ 772.30

Source: MDT; YOE capital costs assume a 5% annual cost inflation rate

8.13 Capital Improvement Program Projects

MDT has identified three (3) projects from the near-term Capital Improvement Program (CIP)
that are important for the agency to achieve its service objectives. However, these projects are
unfunded and should funding become available, these projects may be implemented around FY
2012, so that is the assumed implementation year shown here. Table 8-13 shows the unfunded
capital cost associated with these CIP projects.

TRANSIT DEVELOPMENT PLAN FY 2011 - 2020
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Table 8-13: Additional Capital Improvement Program (CIP) Projects (Unfunded)

Base Year (2009) | Year-of-expenditure

Year |Project Description Cost cost
(millions) (millions)
2012 Bus Pullout Bays throughout Miami- $0.8 $0.9
Dade County
2012 [Electronic Information Kiosks $0.5 $0.6
2012 Pe}rk z'ind Ride Facilities throughout $3.6 $4.2
Miami-Dade County
TOTAL $4.9 $5.7

Source: MDT; capital costs are in YOE dollars assuming a 5% capital cost inflation rate

8.14 Infrastructure Renewal Program Investment

Miami-Dade Transit has identified a large set of long-term rehabilitation and replacement
investments (covering all four transit modes plus support and engineering requirements) that
are necessary to keep the existing transit system in a state of good repair. These projects and
their accompanying implementation plan and cost estimates are collectively referred to as the
Infrastructure Renewal Plan (IRP). A portion of the IRP is shown as funded in the current Pro
Forma. The remaining IRP projects are currently unfunded as summarized in Table 8-14.

Table 8-14: Additional Infrastructure Renewal Program (CIP) Investment (Unfunded)

2011 2012 2013 2014 2015
Total IRPRequirement | $ 198.7|$ 795($ 447]$ 2471% 772
Funded IRP Projects $ 1231]% 9.7|% 124|% 38[$ 383
Remaining Unfunded $ 1864|% 698|$% 323|393 209]|%$ 389

2016 2017 2018 2019 2020 TOTAL
Total IRPRequirement |[$ 739|$ 936([($ 898|$ 91.0($ 436]|% 8167
Funded IRP Projects $ 927|% 688|$ 4223 4621% 198[$ 346.2
Remaining Unfunded $ (188)|$ 248|$ 47693 4481% 238|$ 4705

Source: MDT 2010 (Working)

8.15 Total Unfunded Needs

MDT's total unfunded needs between FY 2011 — FY 2020- covering bus service improvements,
capital investment in priority travel corridors, CIP and IRP projects — totals $1.4 billion in YOE
dollars.
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Table 8-15: Total Unfunded Needs, FY2011-2020 (YOE millions)

Service Improvement Category TOt?I Funding
Required FY11-20

Bus Improvements (Operating) | $ 148.7
Bus Improvements (Capital) $ 53.0
Priority Corridors (Capital) $ 772.3
CIP Projects (Capital) $ 5.7
IRP Investments (Capital) $ 470.5
TOTAL UNFUNDED NEEDS $ 1,450.2

Source: MDT (working)

TRANSIT DEVELOPMENT PLAN FY 2011 -
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TABLE 3-1
MDT METROBUS ROUTE HEADWAYS (December 2009)

ROUTE PEAK OFF-PEAK EVENING
EEANCEES (AM/PM) (Midday) (after 8 pm) OVERNIGHT | SATURDAY | SUNDAY
1 30 40 70 n/a 40 40
2
NE 84 Street/NE 2 Avenue 20 20 30 n/a 20 30
163rd Street Mall 60 60 50 n/a n/a n/a
3 20 20 30 60 15 20
6 60 60 n/a n/a 60 60
7
East of NW 60 Avenue 15 20 30 n/a 20 20
Dolphin Mall 30 40 60 n/a 40 40
8
East of SW 57 Avenue 10 15 20 n/a 15 20
East of SW 82 Avenue 20 15 20 n/a 15 20
Westchester n/a n/a n/a n/a 15 20
FIU via SW 8 Street 30 30 n/a n/a n/a n/a
FIU via Coral Way 30 30 30 n/a n/a n/a
9
163rd Street Mall 12 30 30 n/a 30 30
Aventura Mall 30 30 30 n/a 30 30
10 30 30 30 n/a 30 30
11
East of 79 Avenue 8 12 20 60 12 15
Mall of the Americas 15 24 40 60 24 30
FIU-University Park Campus 15 24 40 60 24 30
12 30 30 40 n/a 40 40
16 20 30 30 n/a 24 30
17
South of NW 95 Street 15 30 60 n/a 30 30
NW 7 Avenue/105 Street 30 n/a n/a n/a n/a n/a
Norwood 30 30 60 n/a 30 30
19 30 30 40 n/a n/a n/a
21 30 30 60 n/a 40 40
22
North of West Flagler Street 15 30 60 n/a 30 30
Coconut Grove Station 30 60 60 n/a 60 60
24
Westchester 20 20 24 n/a 30 30
FIU-University Park Campus 40 40 24 n/a 60 60
SW 137 Avenue/26 Street 40 40 n/a n/a 60 60
SW 147 Avenue/26 Street 40 n/a n/a n/a n/a n/a
27
Calder via NW 32 Avenue 15 15 24 n/a 20 30
Calder via NW 37 Avenue 30 30 30 60 40 60
29 45 45 n/a n/a n/a n/a
31 (Busway Local) 15 30 40 n/a 30 30
32 24 30 30 n/a 40 60
33 30 30 60 n/a 30 30
34 (Busway Flyer) 7Y n/a n/a n/a n/a n/a
35 30 30 60 n/a 60 60
36
East of NW 57 Avenue 20 30 20 n/a 30 30
Doral Center 20 60 40 n/a 60 60
Miami Springs Circle 60 60 60 n/a 60 60
Dolphin Mall 60 60 60 n/a n/a n/a
37 30 30 30 n/a 30 30
38 (Busway MAX) 15 15 15 60 15 20
40
East of SW 127 Avenue 15 30 60 n/a 60 60
SW 8 Street/SW 129 Avenue 30 60 60 n/a n/a n/a
Miller Drive/SW 152 Avenue 30 60 n/a n/a 60 60




TABLE 3-1
MDT METROBUS ROUTE HEADWAYS (December 2009)

ROUTE PEAK OFF-PEAK EVENING
S (AM/PM) (Midday) | (after 8 pm) OVERNIGHT| SATURDAY | SUNDAY
42
Miami Int'| Airport Terminal 15 30 60 n/a 30 30
South of NW 36 Street 15 30 n/a n/a 30 30
Miami Springs Circle 30 60 n/a n/a 60 60
Opa-locka Tri-Rail Station 30 60 n/a n/a 60 60
46 (Liberty City Connection) 40 n/a n/a n/a n/a n/a
48 60 60 n/a n/a n/a n/a
49 30 n/a n/a n/a n/a n/a
51 (Flagler MAX)
SW 8 Street/SW 132 Avenue 15 30 30 n/a n/a n/a
SW 8 Street/SW 129 Place 30 n/a n/a n/a n/a n/a
52 30 45 60 n/a 45 60
54
Hialeah Gardens 24 30 30 n/a 30 30
Miami Gardens Drive/NW 87 50 60 n/a n/a n/a n/a
Avenue
56
East of SW 107 Avenue 30 60 n/a n/a n/a n/a
MDC - Kendall Campus 60 n/a n/a n/a n/a n/a
Miller Road /SW 152 Avenue 60 60 n/a n/a n/a n/a
57 40 60 n/a n/a n/a n/a
59 50 n/a n/a n/a n/a n/a
62
Dr. Martln Luther King, Jr. 10 15 30 n/a 20 30
Station
Hialeah 30 30 30 n/a 20 30
Miami Beach 30 n/a n/a n/a n/a n/a
70
South Dade Government 30 60 60 n/a 60 60
Center
Saga Bay n/a 60 n/a n/a 60 60
71 30 60 n/a n/a 60 60
72
East of SW 137 Avenue 30 30 n/a n/a 60 60
Miller Square 60 60 n/a n/a 60 60
Kendall Drive/SW 157 Avenue 60 60 n/a n/a 60 60
73 30 40 60 n/a 60 60
75 30 30 60 n/a 45 60
77
South of NW 183 Street 8 15 30 n/a i 30
NW 199 Street 15 30 30 n/a 30 60
79 (79 Street MAX) 24 n/a n/a n/a n/a n/a
87
Koger Center 30 45 60 n/a 45 60
Palmetto Station 30 45 60 n/a n/a n/a
88
East of SW 132 Avenue i 30 30 n/a 24 30
Kendale Lakes 30 60 n/a n/a 48 60
SW 157 Avenue/Kendall Drive 30 60 30 n/a 48 60
93 (Biscayne MAX) 20 30 n/a n/a n/a n/a
95 5 n/a n/a n/a n/a n/a
97 (27 Avenue MAX) 20 40 n/a n/a n/a n/a
99
East of NW 47 Avenue 30 30 45 n/a 40 40
Miami Lakes 60 60 60 n/a 40 40
101 (Route A) 20 45 40 n/a 45 45
102 (Route B)
East of Harbor Drive 10 30 30 n/a 30 30
Cape Florida State Park 10 60 30 n/a 60 60
Mashta Drive 60 60 n/a n/a 60 60




TABLE 3-1
MDT METROBUS ROUTE HEADWAYS (December 2009)

ROUTE PEAK OFF-PEAK | EVENING
BRANCHES (AM/PM) (Midday) | (after 8 pm) OVERNIGHT| SATURDAY | SUNDAY
103 (Route C) 20 20 30 n/a 20 30
104 24 60 60 n/a 60 60
105 (Route E) 30 45 60 n/a 60 60
107 (Route G) 30 30 70 n/a 30 30
108 (Route H) 24 24 45 n/a 30 30
110 (Route J) 20 30 60 n/a 30 30
112 (Route L)
Northside Station 12 12 15 60 15 20
Amtrak Station 24 24 n/a 80 30 40
Hialeah Station 24 24 30 60 30 40
113 (Route M) 45 60 60 n/a 60 60
115 (Mld—Nort_h Beach 40 40 60 n/a 60 60
Connection)
119 (Route S) 12 12 12 60 15 15
120 (Beach MAX) 24 30 30 n/a 30 30
South of Collins
Avenue/Haulover Park 12 12 30 n/a 15 30
Entrance
Haulover Park Marina 24 24 60 n/a 30 n/a
Aventura Mall 24 24 60 n/a 30 30

123 (South Beach Local) 20 12 20 n/a 12 20
132 (Tri-Rail Doral Shuttle) 80/60 n/a n/a n/a n/a n/a
133 (Tri-Rail Airport Shuttle) 15 15 30 n/a 15 15

135
East of LeJeune Road 30 30 30 n/a 60 60
Hialeah Station 50 60 70 n/a 60 60
Miami Lakes 50 60 70 n/a n/a n/a
136 50 n/a n/a n/a n/a n/a
137 (West Dade Connection) 30 45 60 n/a 40 40
150 (Airport Flyer) 30 30 30 n/a 30 30

183 (183 Local)
East of NW 57 Avenue 12 20 24 n/a 20 24
Miami Gardens Drive/NW 87 24 40 n/a n/a 40 48
Avenue
195 15 n/a n/a n/a n/a n/a
202 (Little Haiti Connection) 60 60 n/a n/a 60 60
204 (Killian KAT) 7Y% n/a 30 n/a n/a n/a
207/208 (thtlg Havana 15 20 20 n/a 20 20
Connection)

211 (Overtown Circulator) 30 30 n/a n/a n/a n/a
212 (Sweetwater Circulator) n/a 30 n/a n/a n/a n/a
238 (East-West Connection) 40/50 60 n/a n/a n/a n/a

243 (Seaport Connection) 30 n/a n/a n/a n/a n/a

246 (Night Owl) n/a n/a n/a 60 60 60

248 (Brickell Key Shuttle) 20 n/a n/a n/a n/a n/a

249 (Coconut Grove Circulator) 20 20 20 n/a 20 20
252 (Coral Reef MAX)

East of SW 117 Avenue 20 60 50 n/a 60 60

Metrozoo 20 60 n/a n/a 60 60

Country Walk 20 60 50 n/a 60 60

SW 162 Avenue 40 n/a n/a n/a 60 60

254 (Brownsville Circulator) n/a 30/60 n/a n/a n/a n/a

272 (Sunset KAT) 10 n/a n/a n/a n/a n/a

277 (7 Avenue MAX) 20 n/a n/a n/a n/a n/a

286 (North Pointe Circulator) 24 48 n/a n/a 48 n/a

287 (Saga Bay MAX) 30 n/a n/a n/a n/a n/a

288 (Kendall KAT) 15 n/a n/a n/a n/a n/a

344 60 60 n/a n/a n/a n/a

500 (Midnight Owl) n/a n/a n/a 60 60 60

n/a = no service available or not applicable
Gray shaded cells are branches to routes
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PUBLIC INVOLVEMENT INITIATIVES REPORT APRIL 2009 - MARCH 2010

PROJECT/ EVENT

DATE [LOCATION SUBJECT ATTENDANCE COMMENTS TOTAL
City of Miami NET
Office, City Of Miami
Parking under the Guideway |Liza Walton, ADM, Improving the area with lighting,
1| 4/9/2009|0TV on Sw 1st Avenue Eric Muntan, Forbes |signs and grass seed from DERM 15
Coordination meeting for Lee Grever, Initial meeting on distribution of Easy
partnership with City Year |Development Director|Card brochures by volunteers at
volunteers on taining, and Lynette Williams, |Metrobus Passenger Transfer
2| 4/20/2009(City Year Headquarters|activities and logistics Operations Manager [locations and Metrorail Stations 3
Bermello & Ajamil MIC/EH
Connector Public Rosalyn
3| 4/22/2009|0TV Involvement Contract Contreras/ADM Initial meeting 2
Outreach to the Haitian Community
on the Easy Card Coming Soon
4| 5/1/2009|Little Haiti Haitian Career Fair General Public Campaign 50
MIC/EH Connector Elected officials and |Groundbreaking event on MIC/EH
5| 5/1/2009|MIC Groundbreaking Ceremony |general public Connector 300
Outreach to the Hispanic Community
Dade County Fair on the Easy Card Coming Soon
6] 5/2/2009|Grounds Familia & Hogar Fair General Public Campaign 2,000
Outreach to the Hispanic Community
Dade County Fair on the Easy Card Coming Soon
7| 5/3/2009|Grounds Familia & Hogar Fair General Public Campaign 2,000
Municipalities/MDT  |Training session on ARRA funding
8| 5/6/2009|0TV SERI ARRA Workshop staff for Municipalities by MDT's Fianance 50
MIC/EH Connector MDT/Construction
9] 5/8/2009|Wyndham Hotel Workshop staff Outreach and partnering workshop 75
Mayor Alvarez's V Initiative Participation in the cleanup greening
sponsors Metromover City Year Volunteers, |of Metro Mover Stations in
Omni Metromover Station Cleaning and MDT staff, Mayor's  |preparation for International Pow
10| 5/9/2009|Station Greening Office Staff Wow. 25
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Easy Card coming soon

Radio interview anticipating MDT's

11| 5/14/2009|Radio Paz outreach ADM participation at Cuba Nostalgia Fair 3
Outreach to the Hispanic Community
Dade County Fair on the Easy Card Coming Soon
12| 5/17/2009|Grounds Cuba Nostalgia General Public Campaign 4,000
Outreach on the Easy Card Coming
13| 5/19/2009|Caleb Center CAA Fair & Expo General Public Soon Campaign 150
Joint participation effort planning
Tommy Wallace, meeting on Public Outreach for
Odebrecht/MDT Public Marketing Director, |MIC/EH Connector project to area
14| 5/29/2009|0TV Outreach collaboration ADM schools 2
Miami Beach
15| 5/30/2009|Convention Center Storm Preparation Expo General Public Easy Card Outreach 500
Outreach on the Easy Card Coming
16| 6/1/2009|Coconut Grove Goombay Festival General Public Soon Campaign 2,000
Coordination of Easy Card 275 participants distributed
Round | brochures for brochures for the Outreach on the
distribution campaign at 22 Easy Card Coming Soon Campaign
17 6/8/2009|Metrorail Stations locations General Public from 6/8/09-8/11/09 50,000
Coordination of Easy Card 80 City Year volunteers distributed
Major Metrobus brochures for distribution brochures for the Outreach on the
Transfer Points and campaign by City Year at 19 Easy Card Coming Soon Campaign
18 6/8/2009|Metrorail Stations locations General Public from 6/8/09-6/12/09 50,000
50 MDT participants distributed
brochures for the Outreach on the
Easy Card Coming Soon Campaign
with the Command Bus wrapped with
Major Metrobus Coordination of Easy Card the Easy Card brand used as visual
Transfer Points at 9 Round Il brochures for centerpiece of the campaign from
19| 8/6/2009]locations distribution campaign General Public 8/6/09-9/3/09 50,000
Team Captain for Easy Card
Round 111 Distribution from
20| 9/18/2009|Vizcaya Station 9/18-9/30 General Public Easy Card Outreach 1,000
21| 10/7/2009|Brickell Corridor Go Green Event General Public Easy Card Outreach 100
22| 11/10/2009|Caleb Center Mini Resource Fair General Public Easy Card Outreach 25
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23| 11/12/2009|Radio Luz WKAT 1360 Interview General Public Easy Card Outreach 3
Double Tree
24| 11/14/2009|Merchandise Mart Health Fair General Public Easy Card Outreach 200
Commission
25| 11/18/2009|Chambers Transit Summitt General Public Transit Improvements 300
Coordination of SERI lineup
changes Phase | for
Major Metrobus Metrobus Routes 75,000 Metrobus Line
Transfer Points, distribution of Metrobus up changes books 100 MDT participants distributed
Metrorail Stations, Books and Maps at 29 and maps distributed |Metrobus Line up changes books
26| 11/30/2009|Shopping Malls, Airport|locations to the general public |and maps from 11/30/09-12/14/09 75,000
Major Metrobus
Transfer Points,
Metrorail Stations,
Shopping Malls,
Airport, Educational
Centers, Health Care
Centers, Elderly Care |Coordination of SERI lineup
Centers, Haitian changes for Metrobus Distribution of 253.37 Metrobus
Centers, Central Routes distribution of Route Book Boxes and 75.6 Route
27| 12/1/2009|Station Metrobus Books and Maps |General Public Map boxes from 12/1/09-1/21/10 10,000
Presentation for
Commissioner Rebeca
Sosa District's senior
citizens on Golden Passport Distribution of Metrobus Route
Easy Cards and SERI lineup Books and Route Maps. Renewal
changes for Metrobus applications and photos were
Miami Springs Senior [Routes distribution of processed for Golden Passport Easy
28| 12/7/2009|Center Metrobus Books and Maps |Senior Citizens Cards 50
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Presentation for
Commissioner Rebeca
Sosa District's senior
citizens on Golden Passport
Easy Cards and SERI lineup
changes for Metrobus
Routes distribution of

Distribution of Metrobus Route
Books and Route Maps. Renewal
applications and photos were
processed for Golden Passport Easy

29| 12/8/2009|Generations Club Metrobus Books and Maps |Senior Citizens Cards 30
Presentation for
Commissioner Rebeca
Sosa District's senior
citizens on Golden Passport Distribution of Metrobus Route
Easy Cards and SERI lineup Books and Route Maps. Renewal
changes for Metrobus applications and photos were
Routes distribution of processed for Golden Passport Easy

30| 12/9/2009(Badia Senior Center Metrobus Books and Maps |Senior Citizens Cards 35
Presentation for
Commissioner Rebeca
Sosa District's senior
citizens on Golden Passport Distribution of Metrobus Route
Easy Cards and SERI lineup Books and Route Maps. Renewal
changes for Metrobus applications and photos were

Villa Aida Senior Routes distribution of processed for Golden Passport Easy

31| 12/10/2009|Center Metrobus Books and Maps |Senior Citizens Cards 90
Presentation for senior
citizens on Golden Passport Distribution of Metrobus Route
Easy Cards and SERI lineup Books and Route Maps. Renewal
changes for Metrobus applications and photos were

City of West Miami Routes distribution of processed for Golden Passport Easy
32| 12/11/2009|Senior Center Metrobus Books and Maps |Senior Citizens Cards 100
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City of Hialeah Goodlet

Presentation for senior
citizens on Golden Passport
Easy Cards and SERI lineup
changes for Metrobus
Routes distribution of

Distribution of Metrobus Route
Books and Route Maps. Renewal
applications and photos were
processed for Golden Passport Easy

33| 12/14/2009|Adult Center Metrobus Books and Maps |Senior Citizens Cards 50
Presentation for senior
citizens on Golden Passport Distribution of Metrobus Route
Easy Cards and SERI lineup Books and Route Maps. Renewal
changes for Metrobus applications and photos were
City of Hialeah Villa Routes distribution of processed for Golden Passport Easy
34| 12/15/2009|Ashley Metrobus Books and Maps |Senior Citizens Cards 55
Coordination of SERI lineup
changes Phase Il for
Major Metrobus Metrobus Routes 75,000 Metrobus Line
Transfer Points, distribution of Metrobus up changes books 60 MDT participants distributed
Metrorail Stations, Books and Maps at 19 and maps distributed |Metrobus Line up changes books
35| 12/15/2009|Shopping Malls, Airport [locations to the general public |and maps from 12/15/09-12/23/09 75,000
Presentation for
Commissioner Katy
Sorenson District's senior
citizens on Golden Passport Distribution of Metrobus Route
Easy Cards and SERI lineup Books and Route Maps. Renewal
changes for Metrobus applications and photos were
East Ridge Retirement [Routes distribution of processed for Golden Passport Easy
36 1/4/2010|Center Metrobus Books and Maps |Senior Citizens Cards 35
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Presentation for
Commissioner Katy
Sorenson District's senior
citizens on Golden Passport
Easy Cards and SERI lineup
changes for Metrobus
Routes distribution of

Distribution of Metrobus Route
Books and Route Maps. Renewal
applications and photos were
processed 40 Golden Passport Easy

37|1/6//2010 [Federation Gardens Metrobus Books and Maps |Senior Citizens Cards 40
Presentation for senior
citizens on Golden Passport Distribution of Metrobus Route
Easy Cards and SERI lineup Books and Route Maps. Renewal
changes for Metrobus applications and photos were
City of Hialeah Wilde |Routes distribution of processed for Golden Passport Easy
38| 1/20/2010{Community Center Metrobus Books and Maps |Senior Citizens Cards 69
95 Express Dignitaries and
39| 1/22/2010(Inauguration Ceremonty for 95 Express |general public Route inauguration and convoy event 150
Presentation for
Commissioner Katy
Sorenson District's senior
citizens on Golden Passport Distribution of Metrobus Route
Easy Cards and SERI lineup Books and Route Maps. Renewal
changes for Metrobus applications and photos were
Coral Bay Terrace Routes distribution of processed for Golden Passport Easy
40 1/25/2010|Senior Center Metrobus Books and Maps |Senior Citizens Cards 150
Presentation for
Commissioner Katy
Sorenson District's senior
citizens on Golden Passport Distribution of Metrobus Route
Easy Cards and SERI lineup Books and Route Maps. Renewal
changes for Metrobus applications and photos were
Routes distribution of processed for Golden Passport Easy
41| 1/26/2010]|Lakeshore Apartments [Metrobus Books and Maps |Senior Citizens Cards 140
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Presentation for
Commissioner Katy
Sorenson District's senior
citizens on Golden Passport
Easy Cards and SERI lineup
changes for Metrobus
Routes distribution of

Distribution of Metrobus Route
Books and Route Maps. Renewal
applications and photos were
processed for Golden Passport Easy

42| 1/27/2020|Saga Bay Apartments [Metrobus Books and Maps |Senior Citizens Cards 130
Presentation for
Commissioner Katy
Sorenson District's senior
citizens on Golden Passport Distribution of Metrobus Route
Easy Cards and SERI lineup Books and Route Maps. Renewal
changes for Metrobus applications and photos were
Routes distribution of processed for Golden Passport Easy

43  2/2/2010|Pine Woods Villa Metrobus Books and Maps |Senior Citizens Cards 50
Presentation for
Commissioner Katy
Sorenson District's citizens
on Easy Cards and SERI Distribution of Metrobus Route
lineup changes for Metrobus Books and Route Maps. Route

Concerned Citizens of |Routes distribution of updates were provided by Service

44(  2/2/2010]|Cutler Bay Metrobus Books and Maps |General Public Planning. 30
Mayor's Office event
announcing Census
participation by County Dignitaries and

45( 2/12/2010|Census Kick Off Speakers Bureau general public Census Speakers introductions 75

Rafael Villaverde Distribution of Census information to
46| 2/16/2010|Center Census presentation Senior Citizens seniors 100
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Walker Community

Presentation for senior
citizens on Golden Passport
Easy Cards and SERI lineup
changes for Metrobus
Routes distribution of

Distribution of Metrobus Route
Books and Route Maps. Renewal
applications and photos were
processed for Golden Passport Easy

47| 2/17/2010|Center Metrobus Books and Maps |Senior Citizens Cards 200
Presentation for
Commissioner Katy
Sorenson District's senior
citizens on Golden Passport
Easy Cards and SERI lineup Distribution of Metrobus Route
changes for Metrobus Books and Route Maps. Route 71
Routes distribution of and circulator updates were provided
48[ 2/23/2010]|College Park Tower Metrobus Books and Maps |Senior Citizens by Service Planning to seniors. 50
Distribution of Census information to
49(  3/4/2010]|College Park Tower Census presentation Senior Citizens seniors 60
Distribution of Census information to
50| 3/9/2010{Myers Senior Center |Census presentation Senior Citizens seniors 90
Association for
Development of
51| 3/11/2010|Exceptional Census presentation Disabled persons Distribution of Census information 60

324,642
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